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PART I: COUNTRY SECTION 
1.  ALBANIA 
1.1.  Summary 
As in previous years, in 2009 the implementation of CARDS programmes in Albania was 
managed by the EU Delegation to Albania.  
By the end of the reporting period, CARDS 2001-2004 were fully contracted and paid; 
CARDS 2005 was fully contracted and the contracting period of CARDS 2006 reached its 
deadline. During 2009, particular emphasis was given to progress in the implementation of 
the remaining CARDS 2005 and 2006 programmes. This goal was achieved with reaching for 
all CARDS programmes in Albania an overall contracting rate of 97% and a rate of almost 
80% of allocations disbursed to beneficiaries.  
Throughout 2009, the implementation of CARDS programmes was of valuable assistance to 
Albania, as programmes targeted mainly relevant EU accession-related areas such as the 
judiciary and fundamental rights, police and border management, civil society, agriculture, 
environment, transport and municipal infrastructure.  
1.2.  Financial assistance in 2009 
i) Programmes launched  
As of 2007, the CARDS instrument was replaced by the new Instrument for Pre-Accession 
Assistance. Therefore, no new CARDS programmes were launched in 2009. 
ii) Overview of programmes implemented 
In 2009, the sector of justice, freedom and security remained an important area of assistance 
under CARDS. Projects under the CARDS 2005 programme in the fields of the judiciary and 
fundamental rights supported the sustainability of the School of Magistrates and provided 
assistance to the strengthening of the administrative capacity of the General Prosecutor 
Office. A CARDS 2004 project provided substantial technical assistance to the juvenile 
justice system and penitentiary reform, offering alternative measures to detention at pre-trial, 
trial and post-trial stages and promoting prevention of juvenile delinquency and social 
reintegration of offenders. 
Support provided to the justice sector through the Justice Assistance Mission of the EU to 
Albania (EURALIUS) brought the Albanian Justice System closer to European standards and 
EU best practices. The project was composed of technical assistance drawn from EU Member 
States and led to improvements in particular as regards: i) justice organisation; ii) drafting of 
legislation; iii) budget management; iv) penitentiary reform and development of probation 
services; v) enforcement of rulings; vi) criminal justice; vii) court administration and case 
management; viii) property rights.  
In order to strengthen Border Police surveillance, patrolling and border control capacity along 
Albania’s borders, a contract was signed in May 2009 for the refurbishment of 17 Special  
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Border police stations located in Bajze, Perrenjas, Vicisht, Kukes, Spille, Bllate, Divjake, 
Tropoja, Livadhja, Dhermi, Kakavije, Kapshtice, Liquenas, Pogradec, Shtik, Tri-port and 
Borsh. The value of construction works was EUR 1.43 million. The scope of works 
comprised main infrastructure upgrades such as civil construction and sanitary works, 
installation of new doors and windows, new heating, ventilation, air conditioning, security 
and fire fighting systems, other utilities and landscaping works.  
In 2009, the EU Delegation to Albania launched, under CARDS 2006, three calls for 
proposals for Civil Society in the areas of support to the media, anti-corruption and the 
environment. As a result, eighteen contracts in total were awarded, among which four to 
supporting the media (totalling about EUR 380 500 of CARDS contribution), seven for the 
promotion of anticorruption activities (totalling about EUR 600 000 of CARDS contribution) 
and seven for the protection of the environment (about EUR 580 000 of CARDS contribution 
in total). Support under the first set of contracts was focused on enhancing the role of the 
media in the country’s integration process, especially in terms of enhancing its independence 
and monitoring capacity. In the area of anti-corruption, assistance was provided to strengthen 
the role of Civil Society and promote transparency, accountability and good governance and 
fight corruption. Projects in the environment sector sought to empower civil society to 
contribute to solving the country’s environmental problems by promoting cooperation among 
environmental organisations, government, private institutions, businesses and other 
stakeholders.  
Through such targeted assistance, supporting civil society organisations to strengthen their 
role in the country’s public affairs, the EU is contributing to promote democratisation and 
sustainable development in Albania. 
In 2009, a CARDS 2006 funded project of EUR 5 million provided support to the Ministry of 
Environment to adopt environmental legislation in a 4-components project. In addition, in the 
context of remediation of hazardous waste hot spots, a PVC
1 factory in Vlora was supported - 
the factory had used mercury in the production process thus severely contaminating large 
areas around the factory site.  
In the agricultural sector, in the last years wine consumption in Albania increased at an annual 
rate of 16 % and such an increased demand encouraged farmers to plant new areas with 
vineyards. In order for the sector to become competitive and to use better its resources, a 
project under the CARDS 2006 programme worth EUR 650 000 assisted the Ministry of 
Agriculture, Food and Consumer Protection to establish the vineyard cadastre, taking into 
consideration the relevant EU legal acts reflecting the most recent amendments of the 
legislation on the common market organisation in wine. About 9,000 vineyard units or around 
50 % of the total number were registered into an open source GIS
2 system. The project 
terminated in May 2010. 
With regard to economic and social development, a CARDS 2005 project establishing a 
National Food Authority worth EUR 3 million was ongoing in the course of 2009 and is 
foreseen to terminate in February 2011.  
                                                 
1   Polyvinyl chloride (PVC), third most widely produced plastic 
2   Geographical Information System (GIS)  
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In the field of protection of cultural heritage, in 2009 the CARDS 2006 programme assisted 
the Ministry of Tourism, Culture, Youth and Sports to improve urban infrastructure around 
historical sites in Tirana, Kruja and Himara. The project included three works contracts and 
one supervision, as follows: in Tirana, the reconstruction of the road near Tirana castle was 
financed with EUR 1.98 million; the rehabilitation of the Old Bazaar road in Kruja and inner 
roads in the Kruja Castle were financed with EUR 760 000; infrastructure works in the old 
castle of Himara were supported with EUR 410 000. Finally, EUR 300 000 were contracted 
for the supervision of these works. The works are expected to be completed in 2011. 
iii) Cards management performance 
In 2009, performance in managing CARDS programmes in Albania was well on track. 
CARDS 2001-2004 were considered fully contracted and disbursed. CARDS 2005 was 
almost fully contracted (95%) and disbursement advanced well (72%). CARDS 2006 was also 
almost fully contracted by the end of the reporting period (96% of allocated funds, 
corresponding to EUR 40.8 million). However, payments for CARDS 2006 were lagging 
behind, with only EUR 14.6 million disbursed (42%).  
Table 1 - Financial execution as at the end of December 2009 (in million EUR) – CARDS 
annual programmes   
   Allocated  Contracted RAC
3  % contracted Paid  RAL
4  % paid
CARDS 2001  33.50 32.68  0.82  98%  29.16  3.52  89% 
CARDS 2002  42.90 41.53  1.37  97%  40.39  1.14  97% 
CARDS 2003 38.50  37.83  0.33  98%  37.40  0.43  99% 
CARDS 2004 62.00  58.07  0.00  99%  49.78  8.29  86% 
CARDS 2005 40.20  38.03  2.17  95%  27.57  10.46  72% 
CARDS 2006 42.50  40.85  1.65  96%  14.68  24.44  42% 
TOTAL  259.60 248.99  6.34  97.1%  198.98  48.28  78% 
 
iv) Institution Building highlights  
No twinning contracts were signed during 2009 under CARDS . However, some ongoing 
twinnings projects funded by CARDS continued to be implemented in 2009. 
A CARDS 2004 Twinning project aiming at enhancing the Albanian judiciary in commercial 
matters was implemented in the period 2007-2009 and assisted the Judiciary through 
increasing court capacities to deal with commercial cases, as well as with training of judges 
and lawyers. It also supported the approximation and harmonisation of Albanian legislation 
on commercial issues with EU standards and best practices. In the framework of the project, 
the publication of the first legal commentary  on the  new Albanian Company Law was 
financed. 
A CARDS 2005 Twinning project with the Albanian General Prosecutor's office on 
evaluations and inspections was implemented throughout 2009, starting in 2008 and 
terminating in 2010. The project supported the office capacity to inspect and evaluate those 
under its command and enable investigations and prosecutions to be conducted diligently and 
expeditiously, in order to result in a more efficient and transparent judiciary and decreased 
corruption within the judicial system. 
                                                 
3   Remains to be contracted (Reste à contacter) 
4   Remains to be disbursed (Reste à liquider)  
EN  11     EN 
The CARDS 2004 project: "Training of prison staff: managing prisons in a humane way" was 
also implemented in the years 2007-2009 and provided support  to the Albanian prison 
administration to improve prison management by adequate training of high management 
prison staff.  It also developed the establishment of a complete human resources system from 
recruitment to basic training and other further adequate training of prison staff. The project 
further assisted the trainers' team coming from different penitentiary institutions by means of 
a better curricula and providing them with further training skills. 
In 2009, the EU continued its contribution to the development and modernisation of the civil 
registry system in Albania (CARDS 2004). The project started in 2006 and ended in 2010. 
The project also assisted the development of data protection requirements and standards and 
the setting up of the Data Protection Commissioner's Office. 
1.3.  Results and impact 
i) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
 
No new evaluations of CARDS financial assistance took place in Albania in 2009. However, 
some of the lessons learnt from the Ad-Hoc Evaluation of all CARDS Programmes in 
Albania
5, for which the Final Report was issued on 17 December 2008, were relevant and 
were taken into consideration for the implementation of CARDS programmes in 2009. 
–  Lessons learned in relation to projects’ relevance: i) the relevance of CARDS funded 
projects was good, but not consistently based on sector strategies and in-depth needs 
assessments; ii) CPS had a limited strategic planning value, the MIPs made a good effort in 
aligning CARDS priorities to the rapid development of Albania in line with SAP, but 
especially with NSSED; iii) Ownership in the programming process at the line ministry 
level was found to be weak in the beginning of the period, which had an impact on the 
needs assessment and thereby on the relevance of the assistance. 
–  Lessons learned in relation to effectiveness: i) the missing public administration reform 
strategy and the poorly-implemented civil service law were seen as impacting the 
effectiveness of CARDS assistance to the area, despite its limited level; ii) the impact of 
civil society projects was also assessed as limited, due to the focus and implementation 
mechanisms of civil society activities.  
–  Lessons learned in relation to efficiency: i) overall, CARDS support to strengthen 
institutional capacity for strategic planning was weak; ii) the sectors supported have 
suffered from inadequate project design or needs assessment, which has impacted on 
CARDS performance; iii) overall CARDS has performed better in acquis-related areas 
than in support to public administration as such; iv) the inadequate needs assessment 
reflects that there was a lack of capacity for both programming and project design and 
development, especially in line ministries; v) project implementation registered delays, due 
to lack of administrative capacity and shortage of staff allocated to this in line ministries. 
                                                 
5    Evaluation (EU/2008/154-009) covering the following sectors:  Justice and Home Affairs, 
Administrative Capacity Building, Economic and Social Development, Environment and Natural 
Resources, Civil Society Development  
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–  Lessons learned in relation to impact: i) weak project design impacted negatively on 
relevance and on the overall performance of CARDS; ii) while ownership of the overall 
programming process seemed satisfactory, thanks to the increasing coordinating role of 
Ministry of European Integration (MEI) and Department of Strategy and Donor 
Coordination (DSDC), future assistance should give more attention to increasing 
beneficiaries’ ownership during the implementation phase;  
–  Lessons learned in relation to sustainability: i) further development of the administration in 
terms of staff numbers and competences as well as at the top level in the ministries 
engaging in the reform processes will be a prerequisite for sustainability; ii) the missing 
public administration reform strategy and the poorly-implemented civil service law were 
seen as impacting also the sustainability of the results of CARDS assistance to the area; 
iii)staff (at all levels) was no longer in place due to replacements generally in the 
administration (especially after the 2005 elections); iv) sustaining the results of many of 
the projects funded by CARDS in the sectors covered by the evaluation will demand a 
significant investment from both the Albanian state budget and donors.  
ii) Sectors with positive results 
One of the main sectors profiting from CARDS programmes in 2009 was the area of justice 
and home affairs. This sector had been identified as an area of special concern in previous 
progress reports, analyses and monitoring exercises, even if important work was achieved in 
the framework of the visa liberalisation dialogue. With this regard, progress in the areas of the 
judiciary, freedom and security was especially valuable. A project of particular importance in 
this respect was the EURALIUS project (Justice Assistance Mission of the EU to Albania), 
which successfully brought the Albanian justice system closer to European standards and EU 
best practices. 
iii) Success stories 
"Construction of reintegration centre for minors in Kavaja"/"On the Rights Track: 
Establishment of Preventive and Restorative Juvenile Justice System in Albania" 
(CARDS 2004) 
The situation in pre-detention facilities in Albania was of great concern, as facilities were 
overcrowded and juveniles were not separated from adults. Albania lacked a proper juvenile 
reform institution and existing centres were in a state below human dignity. Therefore under 
CARDS 2004, the EU supported the strengthening of a functioning juvenile justice system in 
accordance with EU standards and international human/children rights instruments. 
With the help of CARDS funds, the construction of a reintegration centre for juveniles for an 
amount of EUR 1.7 million (100% EU Contribution) was made possible. The Reintegration 
Centre for Minors in Kavaja provides accommodation for around 40 juvenile inmates. The 
centre consists of various blocks including areas for detention, classrooms, workshops, leisure 
facilities, doctors’ facilities, kitchen, laundry, visiting areas and administration. The gross 
floor area is around 3.200 m
2. The new juvenile detention centre in Kavaja has been built in 
accordance with EU standards and international human/children rights instruments. The new 
facility is a specialised centre for minors fully operational in terms of adequate infrastructure, 
equipment and professional staff.  
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"Construction of the Joint Border Crossing Point at Murriqan/Sukobin with 
conventional building technologies" (CARDS 2004) 
The EU helped to renovate the border police and customs facilities at the border crossing 
point between Albania and Montenegro (EUR 1.1 million of CARDS contribution). It also 
supplied border control equipment and provided specialised training and technical assistance 
to border police and customs agents operating at the border. Furthermore, it established 
operational inter-agency cooperation systems between the border police and the customs 
authorities at the border. From a wider perspective, this project aims at contributing to the 
prevention of illegal migration and the eradication of cross border crime. It should also 
facilitate  bona fide cross border movement of people and goods by upgrading Albania’s 
border management system to EU standards.  
EN  14     EN 
 
2.  BOSNIA AND HERZEGOVINA 
2.1.  Summary 
As in previous years, in 2009 the implementation of CARDS programmes in Bosnia and 
Herzegovina was managed by the EU Delegation to Bosnia and Herzegovina. CARDS 
continued to support key reform areas such as public administration reform, the rule of law, 
socio-economic development and the introduction of European Standards in the country.  
2.2.  Financial assistance in 2009 
  i) Programmes launched 
As of 2007 the CARDS instrument was replaced by the Instrument for Pre-Accession 
Assistance (IPA). Therefore, no new CARDS programmes were launched in 2009. 
ii) Overview of programmes implemented 
In 2009, the EU Delegation to Bosnia and Herzegovina awarded contracts with a value EUR 
4.3 million under the CARDS instrument and managed 180 ongoing CARDS contracts which 
had been concluded between 2004 and 2009, with a total value of EUR 60 million. 
In the area of good governance and institution building, CARDS supported the reform of the 
judiciary and the police, and public administration reform including support to the Parliament 
and to the decentralisation of EU assistance. A considerable share of the assistance in the 
sector was spent on border management, asylum and migration. Further projects supported 
civil society, the media, minorities and returnees. 
Examples of the assistance for the judicial sector are the rehabilitation of court buildings, the 
purchase of IT equipment and legal books for judges and prosecutors, support in the fight 
against corruption, money laundering and drugs as well as the assistance to the international 
Registry of the State Court. Police reform was supported with technical assistance and 
equipment.  
Examples of the assistance to public administration reform and institution building are the 
support for the Directorate for Economic Planning, the Public Procurement Agency, the 
Agency for Healthcare, the Ministry of Security, the rehabilitation of the Parliament building 
and the delivery of IT equipment to a wide range of institutions. 
CARDS provided technical assistance to the implementation of the Integrated Border 
Management Strategy and to the professional qualification of the State Border Police. Works 
contracts were used to construct border crossing points, to block illegal border crossings, to 
construct the reception facility for irregular migrants and the headquarters of the service for 
foreigner affairs. IT equipment, vehicles and office furniture were delivered to equip the 
above services. 
The media were supported through technical and professional advice on radio and television 
news production. The economic and social re-integration of minorities and minority returnees  
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was supported as well as the cooperation between civil society organisations and authorities in 
the development of the social policy sector. 
Socio-economic development received CARDS assistance for the reform of the education 
system and the labour market and further support was provided to economic operators, small 
and medium enterprises and tourism development. 
Examples for the assistance to the education sector are the support to the general education 
reform through the establishment of the State Agency for Education, the support to the reform 
of the vocational education and training system and the delivery of technical equipment to 
vocational education and training centres. A labour information system was implemented and 
equipped with IT systems. Entrepreneurial development centres, including the Women's 
Entrepreneurship Academy, were supported, a business incubator in Prijedor was established 
and assistance to increase the competitiveness of small and medium size enterprises was 
provided. A variety of tourism development projects were implemented, e.g. eco-rural tourism 
in Sabici, the Bosnian Kingdom Trail, and the touristic development of the Vrbas valley. 
A considerable share of CARDS assistance in 2009 was spent on approximation to the EU 
acquis. CARDS projects in the fields of agriculture and rural development, veterinary, 
statistics, transport and energy, trade, intellectual property rights and environment protection 
were implemented.  
Prominent examples of acquis related projects are the promotion of organic farming, 
aquaculture, the establishment of an agro-incubator in Zepce, the institution building support 
to the State Veterinary Office, the supply of equipment to establish a common statistical IT 
system in the country, the delivery of designs for major railway sections and roads on the 
corridor Vc, the support to the State Regulatory Agency for Electricity and Gas, support to 
trade policy development, capacity building for the protection of intellectual property rights, 
the rehabilitation and construction of landfills, as well as the supervision of the construction 
of sewage collectors in Zivinice. 
Further CARDS projects promoted EU awareness and culture, supported regional 
cooperation, science and research, cross-border cooperation and the participation of Bosnia 
and Herzegovina in Community Programmes, in particular in the 7
th Research Framework 
Programme. 
iii) Cards management performance 
Table 1 - Financial execution as at the end of December 2009 (in million EUR) – CARDS 
annual national programmes   
  Allocated  Contracted RAC  % contracted   Paid   RAL  % paid 
CARDS 2001  105.2 98.56 6.64 94% 98.12  7.08  93%
CARDS 2002  60.5 59.30 1.2 98% 56.53  3.97  93%
CARDS 2003  50.6 49.38 1.22 98% 46.07  4.53  91%
CARDS 2004  62.1 60.49 1.61 97% 59.46  2.64  96%
CARDS 2005  44.0 43.21 0.79 98% 41.76  2.24  95%
CARDS 2006  43.8 42.69 1.11 97% 37.57  6.23  86%
TOTAL 366.2  353.63 12.57 97% 339.51  26.69  93%
The performance in managing CARDS annual programmes as at the end of the reporting 
period was overall satisfactory. The CARDS programmes 2001 – 2006 could be considered  
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almost fully contracted (97 %) and payments for the six years period reached the level of 
93%. 
iv) Institution Building highlights  
The EU Delegation continued the coaching and training programme for the preparation of the 
decentralised implementation of IPA in Bosnia and Herzegovina. The process financed by 
CARDS included coaching and training the Directorate of European Integration on strategic 
planning, project preparation and assessment and the setting up of a structured network of 
counterparts for project planning, design and implementation in all line ministries and State 
agencies. 
CARDS assisted Public Administration Reform (PAR), one of the key European Partnership 
priorities, through strengthening the systems of public administration and through 
administrative capacity building of selected key sectors. It supported the PAR Coordinator's 
Office in the implementation of the PAR strategy and action plan. The well established 
coordination mechanism for the deployment of the PAR fund continued to work, involving 
government representatives from all administrative levels and different PAR donors.  
The Personal Data Protection Agency received assistance through a twinning project with the 
objectives to harmonise the national legislation with the acquis and thus ensure full 
compliance with European data protection standards, to strengthen the institutional and 
administrative capacities of the Data Protection Agency to supervise the enforcement of the 
law on personal data protection, and to strengthen the awareness and capacities of civil 
servants and police bodies who are controlling or processing personal data. 
The Directorate for the Citizen Identification Protection System received assistance through a 
twinning light project with the objective to ensure a more coordinated, systematic and 
methodological approach in the use of information and communication technology in the 
public sector and the management of identification documents related databases in Bosnia and 
Herzegovina.  
Further good examples of institution building in 2009 were the support for the Directorate for 
Economic Planning, the Public Procurement Agency, the Agency for Healthcare, and the 
Ministry of Security, which received institution building support through technical assistance. 
Donor coordination was ensured throughout the entire project management cycle from project 
design to implementation. In particular, the Commission together with other donors was 
involved in setting up an Aid Coordination Committee together with the Ministry of Finance 
and Treasury, the Directorate for European Integration and the Directorate for Economic 
Planning. Monthly coordination meetings on programming and assistance implementation 
were held with EU Member States.  
2.3.  Results and impact 
i) Monitoring and Evaluation Reports in 2009 – Lessons Learned 
No evaluation of EU assistance took place in Bosnia and Herzegovina in 2009. However most 
of the lessons learned from the last evaluation, the Ad-Hoc Evaluation of the CARDS 
Programme in Bosnia and Herzegovina in December 2008, as shown below, were still 
relevant in 2009:  
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–  Lessons learned in relation to project's relevance: European Union assistance supported the 
key policy priorities of both donors and the national administration. Project designs were 
revised in response to changes in local political priorities but this was not always sufficient 
to ensure the assistance met beneficiary needs. 
–  Lessons learned in relation to effectiveness: The multi-faceted return programme was 
effective with high levels of initial return of refugees. Multi-annual sub-sectoral funding 
improved effectiveness of institution building despite an increasingly difficult project 
environment. 
–  Lessons learned in relation to efficiency: Good inter institutional collaboration improved 
the efficiency of reconstruction programmes. Administrative control within the Delegation 
led to rapid procurement but reduced beneficiary ownership. The use of different methods 
of contracting met the needs of different types of beneficiary and improved efficiency. 
–  Lessons learned in relation to impact: The impact of EU assistance on the return process 
and democratic stabilisation overall had more mixed success. The creation of durable 
State-level institutions, a main thrust of EU institution building support, was challenging 
with success varying considerably between sectors. 
–  Lessons learned in relation to sustainability: Sustainable institutional structures for the 
return process were created and taken over by the State. Many State-level institutions lack 
local ownership which threatens sustainability. 
ii) Sectors with positive results 
CARDS supported Bosnia and Herzegovina in achieving key benchmarks of the visa 
liberalisation process in the area of justice, freedom and security. resulting particular, a 
revised strategy and action plan on the prevention of anti-money laundering and financing of 
terrorist activities, a revised anti-corruption strategy and action plan and the law on the agency 
for prevention of corruption and on cooperation in the fight against corruption were adopted. 
The establishment of the latter will allow Bosnia and Herzegovina to start tackling the issue of 
corruption in a comprehensive manner.  
With the support of CARDS, Bosnia and Herzegovina harmonised its confidential data 
protection legislation with EU standards and established EU- conform security infrastructure 
such as security areas, registries and communication and information systems in eight State-
level institutions for safeguarding and secure transmission of confidential data. Furthermore, 
CARDS supported the Personal Data Protection Agency in the process of harmonising 
legislation with relevant EU regulations, strengthening the structure and capacity of the 
agency, developing of a central registry for hardware and software containing personal data 
throughout the country and training public servants in the security, telecommunication, 
finance and health sector. With this support Bosnia and Herzegovina started working on 
achieving the data protection level required for future European and international cooperation 
Although there was a standstill with the progress of introduction of the decentralised 
implementation system due to the absence of key nominations, the assistance provided 
through CARDS to the Ministry of Finance and Treasury and to the Directorate for European 
Integration has greatly helped develop the capacity of the staff and the preparation of internal 
procedures and manuals that will be part of the accreditation package.   
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In the course of 2009, CARDS assistance supported the work of the Public Procurement 
Agency and the agencies for civil service. Two information management systems were 
developed - for the electronic publication of public procurement notices that will increase 
their visibility and accessibility and provide reliable information on procurement procedures 
conducted, and the human resource management information system that will provide a tool 
for efficient management of data on civil servants at all the levels of the administration. 
iii) Success stories 
“Rehabilitation of the Municipal and Cantonal Courts Building in Sarajevo” (CARDS 
2006) 
The rehabilitation works of these courts was successfully completed in November 2009 and a 
big inauguration event was organised. The total project cost was EUR 3.2 million out of 
which the EU provided over EUR 2 million for rehabilitation works, works supervision and 
provision of furniture for the rehabilitated premises. The project was co-funded by the 
Ministry of Justice and the Sarajevo Canton, Norway and Sweden. The ability of the Sarajevo 
Municipal Court and Sarajevo Cantonal Court to carry out their administrative and judicial 
functions more effectively and efficiently through the efficient and coordinated use of space 
in the existing building by upgrading the physical status of the premises was enhanced 
through this reconstruction. 
“Construction of Reception Centre for Irregular Migrants in Bosnia and Herzegovina” 
(CARDS 2006) 
The construction of the first closed reception centre for irregular migrants in Bosnia and 
Herzegovina was successfully completed in October 2009 and a big inauguration event was 
organised. The EU provided EUR 1.2 million for the construction, supervision, supply of 
furniture, equipment and vehicles for transportation of the migrants to the countries of origin. 
The centre provides for lawful detention of irregular third country nationals in conformity 
with international and EU standards and best practices, including but not limited to first aid 
and assistance, respect for the traditions, culture and religion, guarantee for the safety of the 
foreign nationals, protection of personal data and preparation for the return to the country of 
origin or to another country. The centre is located in Lukavica, near Sarajevo, as an extension 
of the existing facility of a temporary reception centre. The centre allows accommodation for 
80 residents and includes also adequate space and facilities for staff working in the building. 
“Construction of Border Crossing Point in Klobuk” (CARDS 2004)  
The construction of the border crossing point in Klobuk was successfully completed and 
handed over to the project beneficiary, the Indirect Taxation Authority in November 2009. 
The EU provided EUR 2.6 million for the design, construction and supervision. The border 
crossing facility for passengers and freight traffic is located on the international road Trebinje-
Niksic, connecting Bosnia and Herzegovina and Montenegro. The construction enhanced the 
performance and the efficiency of the customs clearance and border control, enabled adequate 
control of freight and passengers crossing the border, as well as facilitation of their smooth 
legal flow across the border and strengthened cross-border cooperation.   
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3.  BULGARIA  
3.1.  Summary 
In 2009, Bulgaria implemented both pre-accession and post-accession assistance to address 
the remaining needs related to Institutional Building for the implementation of the acquis, in 
line with the Extended Decentralised Implementation System (EDIS). 
Since July 2007 implementation is carried out under the entire responsibility of the Bulgarian 
authorities applying national procurement rules. Four implementing agencies are fully 
responsible for daily implementation of projects.  
In February 2008 the financing for the PHARE and Transition Facility (TF) programmes 
managed by two of the accredited Agencies - the Central Finance and Contracting Unit   
(CFCU) and the Implementing Agency at Ministry of Regional Development and Public 
Works (MRDPW) - was suspended and in July 2008 the Commission withdrew the right of 
those agencies to manage PHARE and Transition Facility programmes on a decentralized 
basis. The Bulgarian National Authorising Officer (NAO) was requested to prepare an 
assessment of the system weaknesses and an estimate of their impact. Such assessments and 
proposals for financial corrections were sent to the Commission by Bulgaria at the end of 
October 2009. This led to the lifting of the payment suspensions by DG Enlargement on 18 
November 2009. 
The National Aid Coordinator (NAC) continued to exercise the programming function for the 
Transition Facility programme and monitoring of both Pre-accession and Transition Facility 
Programmes. The NAO carried out the financial supervision. 
DG Enlargement continued to exercise the residual functions related to Commission 
responsibilities (monitoring, payments, closure of projects) in line with the Financial 
Regulation. 
3.2.  Implementation of PHARE and the Transition Facility in 2009 
i)  PHARE 2005 – finalisation of payments 
By the end of 2009, the payments disbursed by the Bulgarian authorities under PHARE 2005 
reached 77.10%. There were several contracts whose period of execution continued until 
November 2009.  
ii)  PHARE 2006 – finalisation of payments 
At the end of the implementation period for the 2006 PHARE programme, on 30 November 
2009, 65.10% of the contracted amount had been disbursed. By the end of the reporting 
period, all the projects were implemented but still some payments remained to be executed, 
upon verification of the achieved results. 
iii)  Transition Facility 2007 
The Transition Facility (TF) 2007 package comprised 28 twinning and twinning light 
projects, 14 technical assistance projects (TAs), 9 supplies and 2 grant schemes. The 
programme was managed by the CFCU. The deadline for contracting the 2007 TF programme  
EN  20     EN 
expired on 15 December 2009. Tendering and contracting of twinning projects were finalized 
successfully. However, since the accreditation of the CFCU had not been restored and only 
twinning projects could be contracted, the overall contracting rate reached by the deadline 
was only 68.8%. The disbursement rate was 50.34%. 
iv)  Institution Building highlights 
In 2009 the National Aid Coordinator was moved from the Ministry of Finance to the Council 
of Ministers. All the four Implementing Agencies restructured their capacity, focusing it 
mainly on the monitoring and payments, since contracting was phasing out. 
Twinning continued to remain a successful instrument in many areas and helped the Bulgarian 
administration to further strengthen its capacities to implement and enforce EU legislation.  In 
particular, the twinning contracts under PHARE 2006 supported the capacity building of the 
National Revenue Agency, the institutional and administrative structures in charge of 
management, monitoring and control of Structural Funds for effective participation of 
Bulgaria in EU Cohesion Policy, the Agency for Economic Analysis and Forecasting and 
others.  
As to the 2007 Transition Facility Programme, also in this case twinning remained an 
important implementation instrument. Altogether the Programme included a total of 22 
standard twinning projects and 6 twinning light projects in areas such as agriculture, 
environment, justice and home affairs (with the majority of projects in the fields of reform of 
the judiciary, police, organised crime, but also border matters and migration issues), and 
social policy. 
3.3.  Results and Impact 
i) Joint Monitoring Committee (JMC) / Sector Monitoring Sub-Committees (SMSC)  
In 2009 the JMC continued to supervise progress of PHARE and TF assistance and to provide 
recommendations on the management of the programmes. Two JMC meetings took place, in 
February and July, discussing issues such as further improvement of project management and, 
mainly, monitoring and follow-up of the irregularities as well as reporting to the Commission 
and making proposals for remedial actions.  
In 2009 two rounds of SMSC meetings also took place. Due to the phasing out of the PHARE 
Programme, the projects to be monitored were substantially reduced. During the JMC of July 
2009 it was decided to close the Public Administration Reform sector and reallocate the 
remaining projects to the existing sectors, to merge the Energy and Telecommunications and 
Economic Development sectors and produce a dual report and to merge the Transport and 
Regional Development sectors and produce a single report. 
  ii) Monitoring and Evaluation Reports in 2009 (lessons learned) 
Overall responsibility for monitoring the PHARE and Transition Facility programmes in 
Bulgaria lies with the NAC services within the Ministry of Finance. In 2009 the activities in 
this area were carried out on the basis of the Annual Interim Evaluation Plan 2009, which was 
endorsed by the Commission in July of that year.  
The Interim Evaluation of 8 SMSC monitored sectors was launched during 2009.  Moreover, 
three in-depth reports were prepared in the fields of economic development and justice.  
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In 2009, two Country Summary Reports were issued for the JMC meetings of July 2009 and 
March 2010. The reports provided useful information, based on the findings of the sectoral 
evaluation reports launched in 2009. Some issues in the sectoral parts gave rise to concerns, 
as for example the non-contracted commercial components related to twinning in justice and  
home affairs, which might negatively impact the overall achievement of projects 
results. Furthermore, the effectiveness of projects in the economic development sector is rated 
as  ‘barely satisfactory’ and the independent evaluators recommended that  detailed  ex post 
evaluations of the grant schemes in this sector should be conducted by the Implementing 
Agency in order to identify key lessons learned in both administrative and operational aspects.  
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4.  CROATIA 
4.1.  Summary 
In 2009, Croatia continued to implement, under the Decentralised Implementation System 
(DIS), pre-accession assistance addressing needs related to preparations for EU membership. 
The Central Finance and Contracting Agency (CFCA) was responsible for the implementation 
of projects and is therefore in charge of tendering, contracting and payments, the latter in 
collaboration with the National Fund. The technical implementation of projects was the 
responsibility of beneficiary institutions, through a series of Project Implementation Units 
(PIU) under the authority of Senior Programme Officers (SPO). The National Aid 
Coordinator (NAC) conducted monitoring of both PHARE and CARDS programmes. The 
National Authorising Officer (NAO) carried out the overall financial supervision.  
Commission services were also extensively involved, with the EU Delegation exerting ex ante 
controls as well as monitoring. 
PHARE and CARDS programs implemented in 2009 were generally well focused on the 
accession priorities established in the Enlargement Package and in some cases have addressed 
specific negotiations requirements (opening and closing benchmarks). In general, and as 
stressed in the 2009 Country Programme Interim Evaluation, completed projects have 
delivered the expected results. EU programs were partly used to draft or update the strategic 
framework in key areas of the accession process, while at the same time assisting Croatian 
institutions in their concrete implementation. 
A strong alignment with accession requirements - and specific negotiations issues – was for 
instance evident in the assistance related to chapters like taxation, customs union, statistics, 
the internal market, agriculture and rural development, fisheries as well as food safety, 
veterinary and phytosanitary policy. To give examples, PHARE projects related to agriculture 
and rural development have inter alia supported the setting up of a Paying Agency operating 
in line with the EU requirements. PHARE 2005 helped the updating of the Schengen Action 
Plan (SAP).  
With regard to the political criteria, EU assistance typically focused on comparatively longer-
term needs, going beyond the dynamics of negotiations. In the field of judicial system reform, 
pre-accession assistance contributed to significantly reforming the legislative framework and 
concrete effects are already visible as regards the reduction of the backlog of cases. However, 
by the end of the reporting period, tangible results in the rationalization of the courts network, 
the reform of the selection and training system of judges and prosecutors, and full deployment 
of the integrated case management system had to further materialize. As regards civil society 
development, assistance successfully contributed to the strengthening of the administrations 
involved and to bring more attention and focus on civil society development and minority 
protection.  
In the areas related to economic and social cohesion policy and preparation for structural 
funds, a substantial share of pre-accession assistance was oriented towards post-accession 
priorities.   
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4.2.  Pre-accession assistance in 2009 
i) Programmes launched 
As of 2007, PHARE was replaced by the new Instrument for Pre-accession Assistance (IPA). 
Therefore, no new PHARE programmes were launched after 2006. EU assistance has been 
decisive in the elaboration of strategies and plans for the EU funds that will be made available 
in perspective under the Structural Funds, including the finalization of the National Strategic 
Reference Framework, which is the reference document for the programming of EU funds 
available to Member States. 
ii) Overview of programmes implemented 
Throughout 2009, particular emphasis was given to the implementation of PHARE 2005 and 
2006. The former ended on 30 November 2009, while the latter progressed well.  
The area of democracy and rule of law remained an important focus. Programmes supporting 
the judicial system contributed to modernizing the judiciary and improve its efficiency.  
Already under CARDS, projects focused on reducing the backlog of cases and a project for 
management of misdemeanour cases already delivered important results in this respect. 
Though still at its initial stages, the rationalization of courts network was supported. Another 
achievement in this area concerned the enhancement of personnel’s professionalism. A 
PHARE 2005 project elaborated a training strategy for the Judicial Academy. Building on 
previous assistance under CARDS and from the World Bank, a PHARE 2006 project 
contributed to establishing a more efficient court administration and case management system 
in Croatian courts. 
On the whole, EU-funded programmes contributed to the overall reform of the judicial system 
in line with key Accession Partnership requirements. The process is still underway, but as 
acknowledged also in the 2009 Progress Report, significant progress has been achieved. 
As regards fundamental rights and civil society support, the capacity of the Government 
Office for NGOs was strengthened. Furthermore, support was provided to civil society 
organizations (CSOs) selected under grant schemes. For instance, one of the PHARE 2006 
projects enabled participation and active contribution of CSOs in developing, implementing 
and monitoring public policies in the areas of democratization, environment, human rights 
and youth. The project provided immediate support to CSOs and reinforced and established 
key bodies that can become driving forces behind these initiatives. Minority protection 
projects mainly dealt with improving living conditions of the Roma minority in Medimurje 
County. They also improved access for the Roma national minority to formal and non-formal 
education and training.  
In the area of economic criteria, one project focused on land administration by improving 
harmonisation of data between the land registry and the cadastre and by establishing a 
Croatian positioning service network. Another project assisted in establishing an effective and 
sustainable financial management system through the modernisation of budget processes and 
by increasing the capacity for budget management. Budget preparation and execution were 
improved. 
As regards the internal market, good results were achieved particularly in the field of competition 
policy and market surveillance. A project implemented in the area of free movement of goods  
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(market surveillance system in the field of technical products under PHARE 2005) reinforced 
the capacity of the State Inspectorate to carry out market surveillance activities in accordance 
with EU good practices and in cooperation with other national market surveillance authorities. 
This has also been acknowledged by the Commission in the 2009 Progress Report. Another 
project in the area of competition policy has strengthened the Croatian Competition Agency, 
the administrative body operating in the fields of anti-trust and state aid. A smaller  project 
supported the upgrading of the accreditation system  (PHARE 2006). One project was 
financed in the area of intellectual property law (PHARE 2006) and contributed to the 
alignment of Croatian legislation with Directive 2004/48 on the enforcement of Intellectual 
Property Rights. 
In the area of cooperation in justice and home affairs, programs focused on supporting the 
adoption and implementation of the Schengen acquis, and especially on strengthening 
integrated border management capacities. Moreover, some horizontal projects were financed 
under PHARE 2005 (e.g. to assist the Police Academy). In general, there was a tight 
integration between projects in the area of integrated border management and very frequently 
PHARE projects were a follow up of previous initiatives funded under CARDS. This was for 
instance the case of projects for blue border surveillance (2006), border management 
information system (2002, 2003, 2006) and for combating drugs trafficking and abuse (2004). 
Various national strategies supported the programming of interventions in this area, e.g. the 
Integrated Border management Action Plan, the Schengen Action Plan, the Border Police 
Development Strategy of the Ministry of Interior, the National Strategy on suppression of 
abuse and narcotic drugs (2006-12). Most of the planned results were achieved and immediate 
impacts were obtained in the field of border management and adoption of the Schengen 
acquis. The PHARE 2005 project Preparation for the Implementation of the Schengen Acquis 
was successful in updating the Schengen Action Plan (SAP) and elaborating a strategy for the 
reduction of the crossing border points; a Reform Strategy for human resource management 
(HRM) elaborated with the contribution of PHARE 2005 (the project ‘Strengthening of 
HRM’) was adopted by the Ministry of Interior . 
With regard to sectoral policies, taxation projects (PHARE 2005 and 2006) contributed to the 
adoption of EU standards and practices in line with acquis requirements. Statistics projects 
(also PHARE 2005 and 2006) assisted in building capacities at the Central Bureau of 
Statistics and aligning the Croatian statistical system to the European Statistical System. A 
PHARE 2005 customs project focused on developing national customs IT systems capable of 
communicating with EU customs IT systems, therefore enabling the exchange of information. 
Public procurement projects aligned the Croatian public procurement system to the acquis. 
Good progress was made in the area of public procurement, statistics, customs union and 
taxation, where projects covered a very wide range of issues and focused on a substantial 
share of the problems identified. As outlined also in the 2009 Country Programme Interim 
Evaluation, except for the area of public administration, pre-accession programs in those areas 
had a major impact on the development of the related sub-sectors. Projects related to public 
administration reform covered specific areas that may contribute to the enhancement of the 
public administration, but much effort was still needed beyond pre-accession assistance to 
achieve significant results. 
Projects in the area of agriculture and rural development, fisheries as well as food safety, 
veterinary and phytosanitary policy benefited the Ministry of Agriculture, Fisheries and Rural 
Development. To a large extent, projects have delivered the expected results in this area. In 
terms of alignment with the acquis, along with the World Bank, EU assistance significantly 
contributed to leaps forward in Croatia's legislative and regulatory framework (e.g. the Law  
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on the establishment of the Paying Agency, the Act on the National Support to agriculture and 
rural development, the Act on the Establishment of the Croatian centre for agriculture, food 
and rural areas or the amendment to the ordinance on the minimum residue levels for 
pesticides). PHARE 2005/2006 projects related to agriculture and rural development 
supported capacity building for the implementation of pre-accession rural development 
instruments (SAPARD and IPARD) as well as post-accession rural development programmes. 
Furthermore these projects also contributed to the setting up of a Paying Agency operating in 
line with EU requirements, the latter being also related to one accession negotiations 
benchmark. A key focus of assistance in the field of food safety, veterinary and phytosanitary 
policy (FVP) was the improvement of the technical and administrative capacities within the 
veterinary and phytosanitary inspection system, in particular through the strengthening of the 
Border Inspection Posts (BIP). There were significant improvements in the alignment to the 
acquis, especially in the field of FVP (including CARDS projects); one project under PHARE 
2005 dealt comprehensively with various accession priorities in the fisheries sector, e.g. 
administrative strengthening, developing a sector strategy in line with the EU acquis, 
supporting the establishment of a vessels monitoring system. The fishery sector was widely 
restructured in accordance with the Common Fisheries Policy.  
As regards the environment, projects covered nature protection, pollution control and 
prevention, waste management and the water framework directive. Projects have strengthened 
the administrative capacity at the national and local level. A project on air quality control 
under PHARE 2006 contributed to the preparation of a monitoring system for effective 
control of air pollution and the definition of roles and functions within the system. Another 
important area of assistance concerned nature protection, in particular by establishing and 
implementing NATURA 2000 in Croatia. In the 2009 Progress Report, the Commission 
recognized good results in the field of air quality and industrial waste management (both 
addressed by two PHARE 2006 initiatives). 
In the area of transport, the administrative capacity in the maritime sector was tackled with 
PHARE 2005 and 2006 projects, while some smaller interventions provided assistance in 
setting the appropriate policy to enhance the capacity in the Maritime administration. Impacts 
from the assistance on the implementation of the Vessel Traffic Monitoring Information 
System (VTMIS) were yet to be produced, as outlined by the 2009 Country Programme 
Interim Evaluation. EU assistance in the area of rail transport (PHARE 2006) delivered 
positive impact in establishing the legal and institutional framework for the Croatian rail 
sector in line with EU requirements. 
Finally, in the area of economic and social cohesion, progress of PHARE 2005 and 2006 was 
generally satisfactory. The projects, embedded in the national Strategic Development 
Framework (SDF), strengthened existing and new management structures, introduced or 
updated management instruments and provided the necessary qualifications to institutions’ 
staff. Additionally, the projects address the structural problems and inadequacies of the labour 
market, SME competitiveness and regional development. A key project, namely 
"Development of institutional capacity and project pipeline for the management of EU 
structural funds"  (PHARE 2006) directly supported Croatia in making progress in the 
accession negotiations with relation to the chapter "Regional Policy and Coordination of 
Structural Instruments", including by the preparation of a project pipeline for institutions and 
stakeholders at the state and regional levels. As regards "Cross-Border Cooperation" (CBC) 
with Italy, Hungary and Slovenia, several activities referred to local issues of the 
implementation area and lacked cross-border relevance. Expected impacts, related in  
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particular to environmental protection, were positive: illegally disposed of waste and “wild 
dumps” were being removed and several rivers and lakes were cleaned.  
iii) PHARE/CARDS management performance 
Overall, programmes continued to be well focused on the accession priorities established for 
each area of the acquis, and in some cases have addressed specific negotiations requirements 
(opening and closing benchmarks). In general, completed projects delivered the expected 
results and most of the expected outputs, and the prospects for ongoing projects were fairly 
positive.  
Initiatives addressing the legislative and policy framework (e.g. the Schengen acquis) or 
adopting EU common systems and standards (e.g. statistics) were comparatively more 
successful than those aimed at strengthening the administrative capacity. This is due to the 
fact that the assistance provided in areas related to the political criteria is comparatively more 
soft-acquis driven, and in many cases oriented to produce effects that will become apparent in 
a longer time perspective. 
Some projects were negatively affected by administrative shortcomings (such as issues related 
to pre-conditions and sequencing; problems in the procurement process due to price issues or 
the impossibility to re-launch tenders prior to the contracting deadline: lack of contractor's 
performance), sometimes leading to the cancellation of part of the foreseen activities. 
Difficulties in the handling of pre-accession assistance have led to a major overhaul of the 
institutional framework. The situation subsequently improved, although some problems 
remained at various stages of the process.  
Besides the trainings organised for their own staff, the Central Office for Development 
Strategy and Coordination of EU Funds (CODEF) and the Central Finance and Contracting 
Agency (CFCA) organised trainings for members of Project Implementation Units (PIUs) in 
line ministries. Trainings in the CFCA, so-called ‘Open doors’, have intensified during 2009, 
so that they were held twice a month, covering topics related to implementation of projects 
and financial aspects of project management. In addition, CODEF organised regular trainings 
on Project Cycle Management, Preparation of Operational Programmes for Structural 
Instruments, Monitoring and Evaluation of EU funded projects, Community Programmes in 
Croatia and Introduction to EU Cohesion Policy. Strategic meetings continued to take place 
on a monthly basis in order to discuss current problems and actions to be taken at high-
management levels.  
The CFCA was able to boost staffing levels to about 100 staff. As regards PHARE and 
CARDS, the CFCA has shown good performance, as payments in 2009 were more than 
forecasted (EUR 49 225 295 paid, versus EUR 44 701 655 forecasted).  
Table 1 -  Financial execution as at the end of December 2009 (in million EUR) – 
CARDS/PHARE annual programmes   
   Allocated  Contracted RAC  % contracted Paid  RAL  % paid
CARDS 2001  54.00 52.06 1.94 96.4% 48.69  5.31  90.2%
CARDS 2002  56.00 53.81 2.19 96.1% 51.46  4.54  91.9%
CARDS 2003 59.00  58.08 0.92 98.4% 53.60  5.40  90.8%
CARDS 2004 77.00  74.48 2.52 96.7% 68,92  8,08  89.5%
PHARE 2005* 69.52  60.51 9.01 87.0% 53.15  16.37  76.5% 
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PHARE 2006* 60.47  51.21 9.26 84.7% 29.17  31.3  48.2%
TOTAL  375.99 350.15 25.84 93.2% 304.99  71  81.2%
* National (excluding Tempus and Community programmes), Cross-Border, and Nuclear 
Safety programmes. 
After a number of years of parallel centralised and decentralised implementation of EU 
assistance in Croatia, the implementation of the last centralised institution building contract 
managed by the EU Delegation came to an end in mid-2009.  
Contracting for projects under CARDS and PHARE was completed and execution of the 
majority of the projects financed under these programmes either ended or was nearing 
completion. 
Throughout 2009, further disbursement of PHARE 2005 and PHARE 2006 took place. The 
PHARE 2005 national programme amounted to EUR 71.5 million and was decentralised, 
except for the TEMPUS and Community Programmes funds. Out of EUR 62.882 million of 
decentralised funds, 88.3% were contracted and 77.7% were paid by the end of 2009. 
In addition to the national programme, the PHARE 2005 Nuclear Safety programme 
amounted to EUR 641 000 and was fully decentralised. By the end of 2009, 66.5% of those 
funds were contracted and 66.5% disbursed. 
Also under PHARE 2005, the Cross-border programmes (CBC) Croatia-Italy and Croatia-
Slovenia-Hungary amounted to EUR 3 million each and were implemented under 
decentralised management. By the end of 2009, 60.4% were contracted and 49.4% were paid 
for CBC Croatia-Italy, and 90.7% were contracted and 79.2% were paid for CBC Croatia-
Slovenia-Hungary. 
Under PHARE 2006, the national programme amounted to EUR 61.062 million, the Nuclear 
Safety programme amounted to EUR 1.649 million, and the CBCs Croatia-Italy and Croatia-
Slovenia-Hungary amounted to EUR 3 million each. They were implemented under the 
decentralised implementation modality, except for the TEMPUS and Community 
Programmes. 
By the end of 2009, 84.8% of the national programme had been contracted and 45.6% paid; 
74.9% of the Nuclear Safety programme was contracted and 48.4% was paid; 100 % of the 
CBC Croatia-Italy was contracted and 75.7% was paid and 72.7% of the CBC Croatia-
Slovenia-Hungary was contracted and 67.8 % was paid. 
iv) National Development Plans – State of Play 
The Croatian Government adopted a national development strategy entitled Strategic 
Development Framework 2006-2013 in August 2006, which identifies a series of priorities 
that should promote Croatia’s social and economic development. The Strategic Development 
Framework remained valid in 2009. 
Efforts continued in 2009 to prepare a National Strategic Reference Framework, which is the 
reference document for the programming of EU funds available to Member States. 
v) Institution Building highlights  
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The Commission considers twinning to be the most suitable instrument for the development 
of administrative capacities and promotion of legislative changes in Croatia. In general, the 
twinning instrument continues to be the preferred implementation modality for all 
transposition or legal approximation-related projects where the relevant expertise lies within 
the Member States. The relevance of twinning is set to further increase with the accession of 
Croatia to the EU. 
According to a thematic interim evaluation on twinning in Croatia finalised at the end of 
2008, the performance assessment of running and finalised twinning implementation was 
"satisfactory to good" in Croatia, notably in the sectors of home affairs, customs and taxation, 
internal market and competitiveness, free movement of goods and statistics. 
Examples can be found in the twinning projects "Human Resource Management in the 
Ministry of Interior and Police Academy" (PHARE 2005), "Preparation for Schengen acquis" 
(PHARE 2005), "Strengthening of Croatian Tax Administration in the Field of Audit 
operations" (PHARE 2005, Twinning Light) or a PHARE 2005 twinning on competition and 
state aid. 
The first twinning project abovementioned paved the way for the development a modern and 
integrated human resources management system for police staff, in line with the EU 
standards. The second one significantly contributed to the preparation of the Croatia Ministry 
of Interior in the implementation of the Schengen acquis, especially through staff recruitment 
for border police and a comprehensive training strategy. Continuous support in this field was 
maintained through further on going assistance. The third project was instrumental in 
strengthening  the capacity of the Croatian Tax Administration regarding simplification of 
procedures as well as collecting evidence in order to effectively prosecute tax evasion. The 
project also significantly contributed to improving tax officials’ knowledge in these fields, 
which in turn shall help decrease tax evasion and tax avoidance.  
As regards competition policy, one of the major indicators of success in this area was the 
adoption by the Croatian Parliament of the new Competition Act, largely drafted with the 
assistance of a PHARE 2005 twinning project. The overall objective of this twinning was to 
improve competition and state aid policy in the Republic of Croatia by the effective 
implementation of the relevant Croatian rules, in line with the EU rules and practice. In the 
area of state aid, project activities were focused on the establishment of a comprehensive state 
aid list; the review of the regional aid and the establishment of a regional aid map; 
consultations on restructuring of enterprises in difficulty in the shipbuilding and steel sector 
and their privatisation; training of judges and local administration representatives. The project 
produced the desired results and successfully assisted the Croatian experts in the areas 
concerned. 
In the case of the Government Office for NGOs, their position was significantly reinforced by 
pre-accession assistance under PHARE 2005 and PHARE 2006. As the future role of this 
Office as the intermediary body for European Social Fund projects aimed at civil society 
development appeared to be clearly established, the results of PHARE assistance will be 
carried on and it will be relatively easy to retain staff to pass the experience on. Hence, 
sustainability is ensured. 
In general, sustainability is well ensured in cases where results have been made “part of the 
system”, as was the case e.g. with the Ministry of Education’s support for employing the 
Roma education assistants that were selected and trained during a PHARE 2005 project.    
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4.3.  Results and impact 
i) Joint Monitoring Committees / Sector Monitoring Sub-Committees  
Decentralised CARDS and PHARE projects were monitored on the basis of two series of six 
Sectoral Monitoring Sub-Committee meetings, in April and October 2009. The monitoring 
system was functioning well, as witnessed for instance by the high acceptance rate (above 
90%, as indicated also in the 2009 Country Programme Interim Evaluation) of monitoring 
reports by Sectoral Monitoring Sub-Committees.  
This process led to the Joint Monitoring Committee (JMC) which took place on 15 December 
2009. The JMC discussed the Synopsis Report that provided updated information on the latest 
developments with regard to 84 CARDS and PHARE projects in six sectors, the financial 
status of programmes as of 1 December 2009, supervision and control activities, including a 
summary of irregularities reported, as well as the preliminary findings of the Country 
Programme Interim Evaluation.  
Conclusions and findings indicated that after difficulties experienced in the past (suspension 
of the endorsement of contracts by the EU Delegation between December 2007 and July 
2008), the decentralised implementation system for PHARE and CARDS was further 
consolidated.  
Overall the intervention logic showed good alignment between national programmes and the 
planning documents. The vast majority of projects showed a high degree of relevance. 
Effectiveness and prospects for impact were positive in general, but results were uneven in 
areas related to administrative capacity and public administration. Inadequate indicators often 
hampered a precise measurement of projects’ effectiveness. Still, the completed projects 
delivered the expected results and the prospects for the almost completed ones were positive. 
Some projects experienced difficulties in implementation at the beginning of 2009 (e.g. 
harmonisation and publication of case law; strengthening of the Croatian tax administration; 
integration of the Croatian customs information system with the EU customs information 
system or establishment of an air quality monitoring and management system) but, following 
a closer monitoring of these projects, the situation improved significantly for most of them. 
Further attention needed to be paid by Croatia to address issues related to the lack of 
appropriately qualified personnel and difficulties in retention of personnel. 
ii) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
A thematic evaluation on Public Administration Reform was finalised in June 2009. 
Recommendations focused on the need for the Commission to continue encouraging efforts 
undertaken by the Croatian authorities in this area. 
An ad hoc interim evaluation reviewed PHARE assistance to the preparation for Structural 
Funds in Croatia. A key evaluation finding was that PHARE contributed to Structural Funds 
preparations despite a difficult implementation. Overall, good progress was made towards 
meeting acquis requirements and effectively preparing for the Instrument for Pre-accession 
Assistance (IPA) and Structural Funds. On the other hand, there was a need to increase 
absorption capacity at national, regional and local levels.   
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The main evaluation activity carried out in 2009 was the Country Programme Interim 
Evaluation. This evaluation included a review of the ongoing programmes as well as capacity 
building of the CODEF Monitoring and Evaluation Department.  
The evaluation report highlighted a number of lessons that could be drawn as regards the 
deployment of CARDS and PHARE assistance in Croatia. In many cases, assistance focusing 
on the alignment with specific acquis requirements produced positive results. In particular, 
some projects provided an essential contribution to the closing of negotiations in certain 
chapters. The impact of assistance aiming at strengthening public administration, especially 
with a view to forthcoming Structural Funds, was instead more difficult to assess. 
The sustainability of programmes was potentially jeopardised by serious problems concerning 
staffing and staff retention in the public administration. There was a need to devise practical 
solutions for mitigating the impact of human resources-related issues on the performance of 
EU assistance.  
iii) Sectors with positive results 
In many cases, the draft legislation and strategy plans elaborated within the framework of EU-
funded twinning and technical assistance projects were either fully endorsed by the 
Commission and national authorities, or significantly contributed to the policy-making 
process.  
Concrete examples in this respect can be drawn from the Home Affairs sector, in particular: 
the PHARE 2005 project "Preparation for the Implementation of the Schengen Acquis" 
helped update the Schengen Action Plan and elaborate a strategy for the reduction of border 
crossing points; the PHARE 2005 project "Strengthening of Human Resource Management" 
contributed to the drafting of a Reform Strategy adopted by the Ministry of Interior. Similarly, 
the establishment of the Paying Agency for Agriculture, Fisheries and Rural Development 
and its action plan, as well as the Strategy to Develop the Fisheries Sector, were largely 
achieved through EU assistance. Projects in the field of information society implemented 
under the Technical Assistance Facility contributed to the Strategy for the switchover to 
digital broadcasting.  
Furthermore, EU assistance was decisive for the elaboration of strategies and plans for the use 
of funds made available under IPA Components III, IV and V, and in perspective for 
Structural Funds. In particular, the assistance extended to CODEF - as the body responsible 
for regional policy and coordination of structural instruments - was particularly important 
with a view to the finalisation of the National Strategic Reference Framework, which is the 
reference document for the programming of EU funds available to Member States. 
Chapters where assistance has been conducive to the fulfilment of accession priorities 
included the provisionally-closed chapters of information society, Intellectual Property Rights 
(IPR) policy, customs union, statistics and consumers and health protection (as far as 
consumers protection was concerned). Chapters where assistance yielded encouraging results 
included agriculture, food safety and veterinary policy, public procurement and taxation.  
iv) Success stories 
“Further Capacity Building in the Area of Live Animals and Food Products” (CARDS 
2004)  
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The twinning project supported the Croatian Ministry of Agriculture, Fisheries and Rural 
Development as well as other target institutions (Croatian Ministry of Health and Social 
Welfare, Croatian Veterinary Institute, Croatian Food Agency and Croatian Accreditation 
Agency) in the upgrading of control activities and originated a new food safety system and 
new institutional framework capable of addressing the needs and challenges of the new 
revised system. The knowledge and experience transposed to the Croatian administration in 
various fields of food safety will continue to be of great use in the future development and 
maintenance of a high quality food safety system in Croatia. As a matter of fact, Chapter 12 
"Food Safety, Veterinary & Phytosanitary issues" was provisionally closed 9 months after the 
end of the project. 
“Support to Croatia in the Preparation and Implementation of the Strategy to Develop 
the Fisheries Sector within the Context of Alignment and Enforcement of the acquis 
comprising the Common Fisheries Policy” (PHARE 2005) 
The project, whose objective is laid down in the title, consisted of 7 components implemented 
through 13 contracts. The project improved the institutional structure, administration 
(monitoring of the time at sea) and statistical system (Fishing Vessel Register) in the fisheries 
sector. Fisheries inspectors were trained in the standard inspection procedures used in EU 
Member States. A Vessel Monitoring System and the Fisheries Monitoring Centre were 
established 
"Blue Border Surveillance" (PHARE 2006) 
This twinning project was a continuation of the efforts undertaken under previous initiatives: 
the Stability Pact for South East Europe, the CARDS 2001 project “Integrated Border 
Management - Border Police”, the CARDS 2003 project “Continued Support and Capacity 
Building for the Border Police Directorate”, as well as the PHARE 2005 twinning project 
"Preparation for the Implementation of the Schengen Acquis".  
The overall objective of the project was to prepare the ground for the Croatian Border Police 
to be able to perform its tasks efficiently in accordance with Schengen regulations. The 
project (lasting 15 months, with a budget of EUR 1 million) was implemented in partnership 
with the Federal Police of Germany and in cooperation with the Italian Coast Guards.  
The following results were achieved: 
(1)  Providing support to the Croatian Border Police in the revision and further elaboration 
of the Action Plan for Integrated Border Management with a particular component on 
Blue Border protection. 
(2)  Identifying the necessary measures and activities for the implementation of the Action 
Plan, focusing on: 
–    setting up Blue Border surveillance procedures in accordance with Schengen 
regulations; 
–   developing specific solutions for the Maritime Police in the field of interagency 
cooperation as well as IT strategy and communication; 
–   strengthening the capacity of the Maritime Police in the field of risk assessment;  
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–    training the Maritime Police, including on EU approaches on Blue Border 
management, and providing best practices. 
"Strengthening the Enforcement of Intellectual Property Rights" (PHARE 2006) 
The Commission committed already EUR 3.3 million in the area of Intellectual Property 
Rights (IPR) in Croatia in recent years. The additional EUR 1.2 million under this project 
aimed at improving cooperation, coordination and enforcement mechanism of the Croatian 
institutions (Customs, State Intellectual Property Office, Ministry of Interior, Ministry of 
Justice and State Inspectorate) and at raising public awareness about the issue of counterfeited 
goods.  
Faced with the growing spread of the phenomenon, reinforcing the administrative cooperation 
to fight illicit goods, both among different agencies within Members States and across the 
board on a European level, was crucial. This project recommended the setting up of a 
National IPR Enforcement Forum. The key element of cooperation was enhancing the 
exchange of intelligence, information and best practices.  
The capacity building component of the project aimed at better preparing the Police, Customs, 
State Inspectorate and judges and prosecutors on issues related to IPR enforcement. 
Representatives from the different enforcement institutions were meeting and getting 
acquainted with the tasks and duties of colleagues from other institutions – and were given an 
opportunity to establish operational contacts in the other institutions. Experience has shown 
that personal contacts between the institutions facilitate substantially day-to day cooperation. 
With regard to awareness raising, the project supported the existing IPR Information Centre 
which provides access to customer services, search facilities, library services and a variety of 
training activities for an external audience.   
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5.  CYPRUS 
5.1.  Summary 
In 2009, Cyprus completed the implementation of the Transition Facility instrument, which 
addressed the remaining needs related to institution building for the implementation of the 
acquis, in line with the Extended Decentralised Implementation System (EDIS). 
Since July 2004 implementation was carried out under the entire responsibility of the Cypriot 
authorities applying national procurement rules. A number of implementing agencies were 
fully responsible for daily implementation of projects. 
The National Aid Coordinator (NAC) continued to exercise the monitoring of both PHARE 
and Transition Facility Programmes. The National Authorizing Officer (NAO) carried out the 
financial supervision. 
5.2.  Implementation of the Transition Facility in 2009 
i) - Transition Facility 2005 – finalisation of payments 
The implementation of the Transition Facility (TF) 2005 programme was completed 
successfully by the end of 2008. 98.06% was disbursed by the end of the 2009.  
ii) - Transition Facility 2006 – finalisation of payments 
On 15 December 2009, at the end of the implementation period for the 2006 TF programme, 
97.66% of it had been disbursed.  
  iii) -  Institution Building highlights 
A total of around EUR 19 million of post-accession assistance has been allocated to Cyprus 
from the Transition Facility programmes 2004-2006 (national allocation, excluding horizontal 
and multi-country programmes). 
During the reporting period, there was substantial overall progress towards the achievement of 
objectives and results of EU assistance. The projects under TF 2006 were successfully 
completed and achieved their intended results, which further contributed to the enhancement 
of the Cypriot public administration.  
5.3.  Results and Impact 
i) Joint Monitoring Committees / Sector Monitoring Sub-Committees  
In 2009 no physical JMC meeting was held. Two JMCs were concluded via written 
procedure. The Implementation Status Reports were of good quality, including sufficiently 
detailed information regarding projects implementation and the achievement of their intended 
results. 
No particular monitoring actions were undertaken by the Commission, since the amount of 
the assistance and number of the projects implemented in 2009 were rather small.  
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ii) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
Overall responsibility for monitoring and evaluation of the Pre-accession and Transition 
Facility programmes in Cyprus lies with the Planning Bureau, as the executive body of the 
NAC.  
During the reporting period, the national authorities delivered to the Commission the Interim 
Evaluation Report concluded by the external experts contracted under TF 2006 to carry out an 
Interim Evaluation of EU funded projects. The overall rating of TF 2005 and TF 2006 
projects was satisfactory, with the exception of project 2005/017-643.02.02 "Study and 
implementation of intelligent transport systems and development of GIS to incorporate 
information on Trans-European Networks as part of an EU-wide GIS", which was rated as 
‘barely satisfactory’. This project experienced some delay but finally was successfully 
completed. All implemented projects were found to be highly relevant. In addition, under the 
same contract, the Second Country Evaluation Summary and the Thematic Evaluation Report 
“Assessment of the impact and sustainability of EU funded projects” were completed. Both 
the impact and the sustainability of the implemented projects were found to be satisfactory.  
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6.  CZECH REPUBLIC 
6.1.  Summary  
In 2009, the Czech Republic continued to implement successfully post-accession assistance, 
to address the remaining needs related to institution building for the implementation of the 
acquis, in line with the EDIS. 
Since December 2004 implementation was carried out under the entire responsibility of Czech 
authorities applying national procurement rules. The Central Finance and Contract Unit 
(CFCU), the Civil Society Development Foundation (NROS), CzechInvest (CI), the National 
Training Fund (NTF) and the Centre for Regional Development (CRD) were fully responsible 
for the daily implementation of the projects. 
The National Aid Coordinator (NAC) continued to exercise the monitoring of both PHARE 
and Transition Facility Programmes. The National Authorizing Officer (NAO) carried out the 
financial supervision.  
6.2.  Implementation of the Transition Facility in 2009 
i) - Transition Facility 2005 – finalisation of payments 
The implementation of the Transition Facility (TF) 2005 programme was completed 
successfully by the end of 2008. 95.15% was disbursed by the end of the 2009.  
ii) - Transition Facility 2006 – finalisation of payments 
On 15 December 2009, at the end of the implementation period for the 2006 TF programme, 
93.36% of it had been disbursed.  
  iii) -  Institution Building highlights 
A total of around EUR 32 million of post-accession assistance has been allocated to the Czech 
Republic from the Transition Facility programmes 2004-2006 (national allocation, not 
including horizontal and multi-country programmes).  
Implementation of the Transition Facility in the Czech Republic was completed successfully 
in the areas of nuclear safety, justice and home affairs, social protection and health, 
environment, agriculture and finance and banking and the internal market.  
6.3.  Results and Impact 
i) Joint Monitoring Committees / Sector Monitoring Sub-Committees  
In 2009 no physical JMC meeting was held. Two JMCs were concluded via written 
procedure. The Implementation Status Reports were of good quality, including sufficiently 
detailed information regarding projects implementation and the achievement of their intended 
results. 
No particular monitoring actions were undertaken by the Commission since the amount of the 
assistance and number of projects implemented in 2009 were rather small.  
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ii) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
Overall responsibility for monitoring and evaluation of Pre-accession and the Transition 
Facility programmes in the Czech Republic lies with the Ministry of Finance (MoF). 
Activities in this area were carried out on the basis of the Action Plan on decentralisation of 
monitoring and evaluation, which was endorsed by the Commission in May 2005.  
In 2009 two Implementation Status Reports were prepared by the NAC services and two 
Country Summary Evaluation Reports were issued by an independent evaluator (with cut-off 
dates at 30/04/2009 and 16/10/2009) on Transition Facility programmes. The country review 
reports provided a consolidated review of the findings of the Interim Evaluations and 
examined programmes and projects progress towards the objectives stated in the formal 
programming documents. The reports were of good quality and concluded that, in 
general, projects implementation was smooth and no major problems were identified. 
The Country Summary Evaluation Reports rated the relevance, efficiency, effectiveness, 
impact and sustainability of the overall TF Programmes as ‘good’. Issues concerning projects 
impact and sustainability were raised by the independent evaluator with regard to several 
projects, for which the EU requested the national authorities to continue reporting on. Overall, 
performance of the TF assistance in the Czech Republic was rated as good. 
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7.  ESTONIA 
7.1.  Summary  
In 2009, Estonia continued to implement successfully post-accession assistance to address the 
remaining needs related to institution building for the implementation of the acquis, in line 
with the EDIS. 
Since November 2004 implementation is carried out under the entire responsibility of 
Estonian authorities applying national procurement rules. The Ministry of Finance, Central 
Financing and Contracting Department (CFCD) is fully responsible for the daily 
implementation of the projects. 
The National Aid Coordinator (NAC) continued to exercise the monitoring of both PHARE 
and Transition Facility Programmes. The National Authorizing Officer (NAO) carried out the 
financial supervision.  
7.2.  Implementation of the Transition Facility in 2009 
i) - Transition Facility 2005 – finalisation of payments 
Implementation of the Transition Facility (TF) 2005 programme was completed successfully 
by the end of 2008. 96.68% was disbursed by the end of 2009.  
ii) - Transition Facility 2006 – finalisation of payments 
On 15 December 2009, at the end of the implementation period for the 2006 TF programme, 
94.81% of it had been disbursed.  
  iii) -  Institution Building highlights 
A total of around EUR 18 million of post-accession assistance has been allocated to Estonia 
from the Transition Facility programmes 2004-2006 (national allocation, not including 
horizontal and multi-country programmes). 
In 2009, Estonia completed successfully the implementation of projects under the Transition 
Facility 2006. It can be concluded that all projects contributed to meeting the remaining needs 
of the acquis and enhanced the Estonian administrative system.  
7.3.  Results and Impact 
i) Joint Monitoring Committees / Sector Monitoring Sub-Committees  
In 2009 no physical Joint Monitoring Committee (JMC) meetings were held. Two JMCs were 
concluded via written procedure. The Implementation Status Reports were of good quality, 
including sufficiently detailed information regarding projects implementation and the 
achievement of their results. 
No particular monitoring actions were undertaken by the Commission since the amount of the 
assistance and the number of projects implemented in 2009 were rather small.  
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ii) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
As from 2008 the Estonian Monitoring Unit is in the State Budget Coordination and 
Monitoring Department, and no longer in the Foreign Financing Department. Activities in this 
area were carried out on the basis of the Action Plan on decentralisation of monitoring and 
evaluation, which was endorsed by the EU in February 2005. 
All evaluation activities of external experts contracted by the national authorities were 
finalized by the end of October 2008. The final evaluation report for the TF 2006 was sent to 
the Commission and positive feedback was given. In addition, a summary report was 
composed – “Transition Facility Interim Evaluation Country Summary Report VIII” - where 
all the TF evaluations made in the evaluation period were summarized. Evaluators rated all 
the TF 2006 projects as "satisfactory", with ‘relevance’ of the projects being rated high. 
According to the evaluators, although delays in implementation timetables affected the 
effectiveness and efficiency of project implementation, the projects were expected to achieve 
their mandatory results.   
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8.  THE FORMER YUGOSLAV REPUBLIC OF MACEDONIA 
8.1.  Summary 
In 2009, following the closure of the European Agency for Reconstruction, the EU Delegation 
in Skopje took over responsibility for the remaining CARDS projects. Implementation of 
these projects was carried out under centralised management, applying EU procurement rules.  
The EU Delegation continued to exercise the procurement, contracting, monitoring, 
evaluation and audit of these funds, being fully responsible for daily implementation of the 
programmes.  
8.2.  Pre-accession assistance in 2009 
i.  Programmes launched 
As of 2007 the CARDS instrument was replaced by the new Instrument for Pre-Accession 
Assistance. Therefore, no new CARDS programmes were launched in 2009. 
ii.  Overview of programmes implemented 
The CARDS Programme was mainly managed by the European Agency for Reconstruction. 
At the end of 2008, the EU Delegation took over 159 assistance contracts worth EUR 26 
million under CARDS.  
Most of the CARDS projects were in the final stage of implementation or they were closed in 
2009. 
All CARDS 2004 projects were practically completed (with one exception – see below) at the 
beginning of the year, when only a few final payments were pending. They were cleared in 
the course of 2009. 
In the justice and home affairs sector, the activities related to the reform of the judiciary 
system (CARDS 2006 project) were finalised with the expiry of the maintenance period for 
the construction/refurbishment of prison facilities. The CARDS 2005 twinning contract 
within the project ‘support to the public prosecutor’s office’ also ended successfully. 
In the field of police and the fight against organised crime, contracts were completed 
(supplies in warranty period). For the remaining funds, a contract for renovation of a police 
station was launched. A small contract under CARDS 2005 for preparation of 
structural/architectural design for renovation of police stations was completed. 
A CARDS 2005 twinning project in the field of combating money laundering (phase II) was 
also completed. 
In the field of integrated border management, a relatively big (EUR 1.2 million) CARDS 
2006 contract was launched for the Construction of Veterinary and Phytosanitary Border 
Inspection Facilities at Tabanovce. Regarding the equipment for the Police Service, the 
CARDS 2004 contract for supply of police digital radio communication system (TETRA 
Phase 1) had to be terminated due to the fact that the contractor could not deliver up to 100% 
the supplies and the provisional acceptance procedure failed twice. It is expected that the  
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deficiencies will be amended and the TETRA system will further be spread over the country's 
territory during the TETRA Phase 2 project, financed through IPA 2008. 
In the area of management of public finances, the CARDS 2006 twinning contract for 
Strengthening the Public Internal Financial Control ended successfully. 
The CARDS 2006 programme included important projects in the fields of administrative 
capacity and decentralised management of EU assistance, including technical assistance to 
the Secretariat for European Affairs for drafting the 2009 IPA Component I National 
Programme, capacity building to the Audit Authority operating under the IPA implementing 
Regulation and support to the IPARD Agency (only the last contract being still under 
implementation in 2009, the other two having been completed). 
In the field of decentralisation and local self government, a number of municipal service 
centres were refurbished under CARDS 2006 and 2005 and were equipped under CARDS 
2006. In 2009, a number of small municipal projects (works) were implemented under 
CARDS 2006 and 2005. The works were completed and the defects liability period expired 
for most of them by the end of 2009. The few cases for which the defects liability period was 
still under way after the reporting period were due to force majeure circumstances. 
In the filed of capacity building support to the decentralisation of management of assistance, 
the respective CARDS 2005 project had a limited success, due to the lack of cooperation and 
donor coordination by the beneficiary. 
With regard to the investment climate, the CARDS 2006 project ‘Improvement of the 
investment climate’ comprised three technical assistance (TA) contracts, one supply contract 
and one grant. The TA contracts were practically completed by the beginning of 2009 and 
provisional acceptance was granted for the supplies. Activities under the grant contracts were 
also successfully finalised by the end of 2009, with positive feedback from the beneficiaries. 
In the field of support to the trade sector, the main contracts related to agriculture and food 
safety. Two TA contracts (‘National vineyard monitoring and management system-Phase 2’ 
and ‘National animal identification programme - Phase 3”) were completed in the second 
quarter of 2009, while the supplies for the animal identification and registration system and 
for food testing and control were delivered at the end of 2009. 
In the filed of social cohesion, the CARDS 2006 project ‘Employment policy reform (Phase 
III) and lifelong learning’ was implemented (5 contracts). The TA contract to support 
employment policy - Phase III was successfully completed and the supplies for ESA and its 
30 local offices were delivered. 
The remaining contracts in the areas of co-operation with international financing institutions 
(IFIs) and environment were at the stage of final reporting at the beginning of 2009. The 
projects in these sectors have been fully completed. 
The CARDS Neighbourhood Programme 2005 included two sectors: 
a) Cross Border Cooperation (CBC) with Greece – out of 12 projects, 8 were still under 
implementation at the beginning of 2009. At the end of 2009 virtually all projects were 
completed, but the approval of final reports/final payments was not completed for all of them, 
due to the late submission and inadequate quality of the documents submitted by the 
beneficiaries.  
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b) CBC with Bulgaria – the 6 projects involved were completed in 2009, while approval of 
final reports/final payments was not completed for all of them, due to the late submission and 
inadequate quality of the documents submitted by the beneficiaries. 
 
iii.  PHARE/CARDS/Pre-accession assistance Management performance 
 
Table 1 - Financial execution as at the end of December 2009 (in million EUR) – CARDS 
annual programmes 
   Committed  Contracted RAC % Contracted Paid   RAL   %Paid
CARDS 2001  56.64 56.64 0 100.00% 56.64  0  100.00%
CARDS 2002  33.03 33.03 0 100.00% 33.03  0  100.00%
CARDS 2003  36.01 36.01 0 100.00% 36.01  0  100.00%
CARDS 2004  53.18 53.18 0 100.00% 52.85  0.14  99.39%
CARDS 2005  34.04 33.50 0 98.40% 32.62  1.63  95.80%
CARDS 2006  33.40  30.74 0 92.03% 28.15 4.18  84.29%
TOTAL 246.30  243.10 0 98.70% 239.30  5.95  97.16%
The Agency portfolio in the former Yugoslav Republic of Macedonia amounted to 
approximately EUR 326 million. It covered projects financed under CARDS (2002-2006), 
projects financed under PHARE (1997-2000) and the Emergency Response Programme 
(2001). 
The CARDS programmes were focused on three main sectors: i) strengthening of local and 
municipal governments (22%), ii) justice and home affairs (21%) and iii) economic 
development (11%). Integrated Border Management was another major sector which received 
9% of the total allocation.  
Implementation of financial assistance during 2009 concerned the CARDS programmes 2002-
2006 and focused on completion, including disbursements, of CARDS 2002-2005 
programmes and contracting of the remaining funds under the CARDS 2006 programme. 
Completed projects have generated the expected outputs and results and some accession 
priorities have received continued support under IPA (i.e. integrated border management, 
local infrastructure and municipal awards, judicial and police reforms, etc.). 
Strategic meetings with the National Aid Coordinator Office (Secretariat for EU Affairs) took 
place regularly in order to discuss problems with the ongoing projects and allow the 
Government to address administrative shortcomings on the side of final beneficiaries (e.g. 
inappropriate appointment of staff dealing with project implementation; improper allocation 
of working space and facilities; untimely issuance of construction permits; urban plan 
amendments; necessity of appointing appropriate staff for trainings; etc.). 
iv.  National Development Plan – State of Play 
The first National Development Plan (NDP) was created in 2006 with assistance from the 
UNDP, covering the period 2007-2009. The NDP 2007-2009 is de jure a government 
document, but implementation of the development/investment priorities identified under the 
NDP did not receive any government commitment. 
v.  Institution Building Highlights 
Although all projects contracted in 2009 were supply contracts, the ongoing CARDS projects 
completed in 2009 provided further institution building support to strengthen the capacitates 
relevant for decentralised implementation of EU funds (DIS) and were followed by the  
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appointment of key actors as the Competent Accrediting Officer (CAO), the National 
Authorising Officer (NAO) and the National IPA Co-ordinator (NIPAC). Under CARDS 
cross-border support activities, through the participation in these programs the country 
enhanced its institutional capacities, contributing to the recovery of border regions, regional 
reconciliation and stability.   
8.3.  Results and Impacts 
i.  Joint Monitoring Committees/Sector Monitoring Sub-Committees 
There is no information regarding JMC/SMC meetings on CARDS in 2009. 
ii.  Monitoring and Evaluation Reports in 2009 – Lessons Learned 
The CARDS 2002-2006 retrospective evaluation made the following recommendations: 
–  The EU Delegation would benefit from the Project Cycle Management training, to support 
a unified approach and common understanding on project cycle. 
–  The EU Delegation should conduct thorough needs assessments during the projects design 
phase, with close involvement of national stakeholders at all intervention levels, including 
during the preparation of Project Fiches and Terms of Reference, in order to ensure local 
ownership and commitment. 
–  Administrative procedures needed to be upgraded in terms of efficiency, within both the 
national structures (the MoLSG, MoF) and the EU Delegation, to enable timely 
procurement procedures and prevent implementation delays. 
–  As impact was very often linked to a sustainability and partner cooperation, the EU 
Delegation could consider the use of conditionality or pre-condition instruments in the 
programming documents (i.e. national partners appropriately staffed, adequate premises 
provided, strategies or laws adopted, etc). 
–  Phasing-out strategies should routinely be integrated in programme planning and solutions 
for maintaining activities after EU-funded interventions ended needed to be thoroughly 
discussed with stakeholders. 
–  Commitment at the national level needed to be strengthened to ensure full scale 
sustainability (MoLSG). National authorities needed to promptly address the lack of 
resource capacities (MoF) in order to be able to continue activities after programmes were 
closed down. 
–  The EU Delegation should insist that cross-cutting issues be more strongly integrated in 
planning documents to reflect contributions to men and women or minority groups and to 
assess gender-specific impacts. 
–  Since IPA procedures were so far unfamiliar to most local stakeholders, the EU Delegation 
should provide training in IPA general rules and procedures as well as guidelines on how 
to apply for future funds. 
All the above recommendations were fully implemented during the reporting period or were 
under implementation after that. 
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iii.  Sectors with positive results 
Integrated border management and agriculture can be seen as areas where CARDS assistance 
contributed to positive results. In addition, infrastructure support for the municipalities, as 
part of the overall EU support for decentralisation, has proven very effective in improving the 
daily life of the citizens and stimulating social and economic cohesion.  
iv.  Success stories 
 
"Fight against Organised Crime and Corruption Unit – Public Prosecutors' 
Office" (CARDS 2005)  
The fight against organised crime and corruption is one of the key priorities of the Accession 
Partnership. The main objective of this twinning project was, firstly, to ensure an effective 
policy in this field through the development of a comprehensive and quality legal and 
institutional framework and, secondly, to implement and create a sustainable track record. 
The EU offered support to make the Unit for the fighting against organised crime and 
corruption (now Basic Prosecutor's Office) operational. Thirteen training seminars and three 
study visits were organised during the lifetime of the project.  
The results achieved are: i)  the Special Unit for the fight against organised crime and 
corruption is operational. The contract provided consistent support (i.e. delivery of assessment 
reports, provision of training sessions, study visits) to the specialised Unit which is now an 
operational autonomous Basic Public Prosecutor's Office; ii) a comprehensive analysis of the 
legal framework in the field of organized crime and corruption was delivered under the 
contract. 
 
"Technical assistance to the establishment of a national visa management system" 
(CARDS 2006)  
In August 2007, the EU (through the European Agency for Reconstruction) allocated EUR 
750,000 for software design of the National Visa Information System (N-VIS), as part of a 
technical assistance project to enhance the operational capacity of the Consular Department 
within the Ministry of Foreign Affairs. Alongside the advisory support, the EU has also 
provided the necessary EUR 450,000 worth of equipment for the Centre. The N-VIS 
introduces significant changes in visa issuance processes in the country. It implements clearly 
defined, standardised visa procedures and rapid, consistent and accurate verification of each 
and every applicant through the existing database. The training of trainers workshop delivered 
for 16 staff members from the relevant ministries offered valuable insight into all aspects of 
the use of N-VIS.  
“National Vineyard Monitoring and Management System - Phase II” (CARDS 2006)  
A pilot project to develop a vineyard cadastre started in 2004 in the Tikves region, financed 
through CARDS. During its first phase, the project opened a local office in Kavadarci, 
designed and put into function a software application, contributed to the passing of a new law 
on wine and two acts of secondary legislation and carried out several training courses for 
project staff. After the expiry of this pilot phase began the second phase of the project, again 
financed through CARDS, which aimed at extending the entire system and software and put 
them into function throughout the country.  
The specific objectives of the second phase of the project were to align the national wine 
legislation and secondary legal acts with those of the EU and support the Wine and Vine 
Department within the Ministry of Agriculture, Forestry and Water Economy (MAFWE).   
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In addition to the main office in Skopje, based in MAFWE, the project established six 
regional offices in the main wine regions, namely in Kisela Voda, Sveti Nikole, Ohrid, 
Kavadarci, Negotino and Valandovo.  
The system is based on rules that require mandatory declaration, i.e. that every vine grower is 
obliged to register himself in the vineyard register if he wishes to sell his production on the 
market, following a EU regulation that has become mandatory also in this country.  An aerial 
photo-interpretation has been made to define the vineyard parcels in the country, which 
accounts for 95% of the wine-producers. All vineyards have been photo-interpreted and put 
into the system.  
The system will provide wine traceability and will be used for programming the support 
policy in the wine sector, being an indispensable instrument which can give data on what and 
where something exists, who cultivates it, yields, what has been produced, what has been 
placed on the market, what has been shown in the declarations, etc.  
This was a first attempt of a project based on GIS (Geographical Information System). It was 
a pioneer project and will convey the experience gained directly to the well-known LPIS 
(Land Parcel Identification System) that is currently under development for the whole 
agricultural sector, also with support from IPA Component I.  
“Regulation of Luda Mara River in Kavadarci” (CARDS 2006) 
The project was proposed from the Municipality of Kavadarci as a priority to be financed 
under the awarded first prize within the EU funded Municipal Award 2006 Programme. This 
Project covered works for regulating part of the Luda Mara River bed in the centre of 
Kavadarci, with a total length of 800 m. The works included earthworks for forming the river 
bed, concrete works of the bank of the minor bed, 6,080 m2 of cobble-stone layer on the river 
bed, several cascades for regulation of the water flow and sets of steps to the river. 
Several interruptions occurred during the construction period, mainly resulting from the 
unexpected discovery of unexploded destructive mines on site. The strong commitment of all 
parties involved in this project resulted in the successful completion of the works. 
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9.  HUNGARY 
9.1.  Summary  
In 2009, Hungary continued to implement successfully the post-accession assistance to 
address the remaining needs related to institution building for the implementation of the 
acquis, in line with the EDIS. 
Since June 2004 implementation is carried out under the entire responsibility of Hungarian 
authorities applying national procurement rules. The CFCU-Central Finance and Contract 
Unit, the ESF-European Social Fund Agency and the VATI-Hungarian Public Company for 
Regional Town Planning are fully responsible for the daily implementation of the projects. 
The National Aid Coordinator (NAC) continued to exercise the monitoring of both PHARE 
and Transition Facility Programmes. The National Authorizing Officer (NAO) carried out the 
financial supervision.  
9.2.  Implementation of the Transition Facility in 2009 
i) - Transition Facility 2005 – finalisation of payments 
The implementation of the Transition Facility (TF) 2005 programme was completed 
successfully by the end of 2008. 96.89% was disbursed by the end of 2009.  
ii) - Transition Facility 2006 – finalisation of payments 
On 15 December 2009, at the end of the implementation period for the 2006 TF programme, 
87.32% of it had been disbursed.  
  iii) -  Institution Building highlights 
A total of around EUR 36 million of post-accession assistance has been allocated to Hungary 
from the Transition Facility programmes 2004-2006 (national allocation, not including 
horizontal and multi-country programmes).  
Implementation of the Transition Facility in Hungary has been considered successful in all the 
areas, where most projects reached the foreseen objectives and assistance provided real value 
added. 
9.3.  Results and Impact 
i) Joint Monitoring Committees / Sector Monitoring Sub-Committees  
In 2009 no physical Joint Monitoring Committee (JMC) meetings were held. Two JMCs were 
concluded via written procedure. The Implementation Status Reports were of good quality, 
including sufficiently detailed information regarding projects implementation and the 
achievement of their results. 
No particular monitoring actions were undertaken by the Commission, since the amount of 
the assistance and the number of the projects implemented in 2009 were rather small.  
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ii) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
Overall responsibility for monitoring of the Pre-accession and the Transition Facility 
programmes lies with the National Aid Coordinator (NAC) in the National Development 
Agency. Activities in this area were carried out on the basis of the Evaluation Plan on 
decentralisation of monitoring and evaluation, in line with European Commission 
requirements. 
The independent evaluator prepared two consolidated Interim Evaluation reports in order to 
evaluate  7 sectors  monitored  in 2009. The evaluator prepared also the Country Summary 
Evaluation Review (CSER) for the JMC meeting in July  2009, which was carried  out  by 
written procedure, and for the JMC meeting scheduled in January 2010. 
The conclusions available from the Interim Evaluation reports  and the Country Summary 
Evaluation Review are that, on the whole, projects implementation was running smoothly in 
its final phase and no major problems were  identified.    Many of the recommendations 
regarding the 2004 and 2005  Transition Facility programmes referred to visibility or 
dissemination of information issues, but also staffing issues, notably in the area of civil 
society (political criteria) and transport.   
Depending on the sector, the effectiveness was considered from adequate to satisfactory.   
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10.  KOSOVO
6 
10.1.  Summary 
The European Commission Liaison Office (ECLO) in Kosovo
7 took over the responsibility 
for projects financed under the CARDS programme from the European Agency for 
Reconstruction (EAR) in July 2008. The EAR completed its operations in Kosovo at the end 
of that year. Initially, CARDS projects transferred to the ECLO represented some EUR 57 
million and involved 134 contracts. The ECLO implements remaining CARDS and IPA 
programmes in Kosovo under deconcentrated centralised management. 
10.2.  Financial assistance in 2009 
i) Programmes launched  
As of 2007 the CARDS instrument was replaced by the new Instrument for Pre-Accession 
Assistance. Therefore, no new CARDS programmes were launched in 2009. 
ii) Overview of programmes implemented 
In continuation of programmes implemented during 2008, the main developments of the 
CARDS programme in 2009 included the following: 
Enhancing economic and social sustainability of minority communities 
CARDS funds supported employment generation and community development in 
disadvantaged minority communities. Examples include cheese and milk production, textile 
production, carpentry, sweets and pastry production, auto-mechanic workshops, dry herbs and 
mushroom production, furniture production, dairy farming, horticulture, blacksmiths, barber 
and hairdresser shops. Furthermore, the Roma, Ashkali and Egyptian communities were 
specifically targeted so as to improve children’s education and reduce school drop-out levels, 
as well as health and family planning by providing health sessions on hygiene, reproductive 
health, waste management, infectious and cardiovascular diseases. In addition, CARDS funds 
supported direct assistance to the returns process as well as building the institutional capacity 
of the Ministry of Communities and Returns to effectively coordinate this process. A special 
emphasis was put on assisting the reconstruction of Kosovo’s religious sites damaged in 
March 2004. 
Guiding Kosovo on the path towards Europe 
The CARDS programme continued to build the institutional capacity of the newly established 
ministries and municipalities to more effectively perform their governance roles and to 
strengthen the rule of law, in line with European Partnership priorities and EU best practices. 
Support was provided to the construction of the Ministry of Internal Affairs’ headquarters and 
to its institutional capacity to strengthen internal security, public order, border and boundary 
management. The Agency for Coordination of Development and European Integration, since 
April 2010 part of the newly created Ministry of European Integration, was supported to 
                                                 
6   Under UNSCR 1244/99 
7   Under UNSCR 1244/99  
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enhance the professionalism of the civil service. Other support included improving public 
finance management and national statistics. During 2009 CARDS also funded capacity 
building for Kosovo's institutions for the preparation and implementation of cross-border 
cooperation programmes. 
Fighting poverty through sustainable industrial and rural development 
CARDS supported economic and social development by assisting municipalities and socially 
owned entreprises. Assistance was provided to increase domestic and foreign direct 
investment, develop quality standard infrastructure, improve industrial competitiveness and 
exports, support enterprise development in disadvantaged areas and among marginalised 
groups, strengthen corporate finance, continue the privatisation process and incorporate 
publicly owned utilities. The development of the rural economy and natural resource 
management was targeted through support to the Ministry of Agriculture, Forestry and Rural 
Development. Further support was provided to rural communities in the establishment of 
Local Action Groups and local development strategies, addressing specific local problems.  
Shaping Kosovo’s participation in the Energy Community of South East Europe 
The CARDS programme provided support to the upgrading of heavy coal mining machinery 
for the removal of waste, including a bucket wheel excavator, conveyor belt and spreader. The 
refurbished system should be used to open the new mine in the Sibovc SW field. The 
programme should lead to reduced damage to machinery, unplanned forced outages and 
increase the reliability of the excavating system. 
Strengthening local government to support democratic governance 
CARDS support to local governance followed a cross-sector approach. Projects provided 
assistance to local government institutions targeting different sectors, reflecting the multi-
faceted responsibilities increasingly assumed by local authorities. Reconstruction of physical 
infrastructures was the main objective of several municipal development projects. At the 
central level, the CARDS programme built the institutional capacity of the Ministry of Local 
Government to effectively perform its mandate and provided hands-on advice directly to the 
municipalities to improve service delivery to citizens including an integrated Public 
Investment Programme. 
iii) Cards management performance 
 
Table 1 - Financial execution as at the end of December 2009 (in million EUR) – CARDS 
annual programmes 
   Allocated  Contracted RAC  % contracted Paid  RAL  % paid
CARDS 2001  143.21 142.53 0.68 100% 142.53  0.68  100%
CARDS 2002  162.54 162.08 0.45 100% 161.80  0.74  100%
CARDS 2003  62.28 58.24 4.04 94% 57.53  4.75  92%
CARDS 2004  72.60 72.60 0.00 100% 67.85  4.75  93%
CARDS 2005  76.50 75.53 0.97 99% 71.33  5.18  93%
CARDS 2006  46.50 46.48 0.02 100% 40.85  5.66  88%
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iv) Institution Building highlights 
The CARDS programme continued to support the institutions of Kosovo by building their 
capacity to effectively implement their mandates. 
In close coordination with EULEX, the CARDS programme provided support to the justice 
institutions in Kosovo to develop and strengthen the justice structure so as to guarantee an 
area of freedom, security and justice for all Kosovo citizens, in accordance with EU standards 
and best practices. 
Support to local government institutions targeted different sectors, reflecting the multi-faceted 
responsibilities increasingly assumed by local authorities. Complementary to this, a EUR 15 
million CARDS programme sought to upgrade the social and economic infrastructure of a 
number of municipalities throughout Kosovo. 
CARDS supported Kosovo on the path towards Europe by strengthening the capacity of the 
government to carry out its duties in line with the European Partnership. This included the 
continuation of the Young Cell Scheme, which provides scholarships for Kosovo graduate 
students to gain Master’s degrees in European Studies at some of Europe’s most prominent 
universities. 
10.3.  Results and impact 
i) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
Kosovo is included in the target area of the Results Oriented Monitoring (ROM) project 
managed by the Commission. All contracts with a value of more than EUR 1 million are 
subject to ROM, providing an independent opinion on the efficiency, impact and 
sustainability of project implementation. 
In 2009 a total of 50 projects were monitored, of which 36 Kosovo projects and 14 
components of regional projects. These included 23 CARDS projects
8. 
–  Lessons learned as concerns project relevance: i) results and indicators are set at a very 
general level, stating only overall development and reconstruction goals; ii) indicators are 
often a mix of activities and results; iii) inaccurate needs assessments reflect a lack of 
capacity, notably within ministries, related to project design and development; iv) neither 
the European Agency for Reconstruction (EAR) nor the beneficiary set aside sufficient 
resources for projects preparation; v) CARDS assistance had positive effects in supporting 
the development of new institutions and the legal or strategic framework in a majority of 
the sectors, and in building the capacity of staff in some sectors. 
–  Lessons learned regarding effectiveness:  i) overall, CARDS has performed better in 
concrete and specific technical projects than in strategic and planning type of projects; ii) 
in some sectors, project design has not taken the administrative situation into account; iii) 
donor coordination was generally a weak point, not functioning effectively in a majority of 
the areas subject to the evaluation; iv) too few resources have been set aside by the 
government to ensure donor coordination and generally donors have only led the process 
on a case by case basis. 
                                                 
8   In the areas of justice, energy, economic development and rural development  
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–  Lessons learned regarding efficiency: i) delays in implementation have been registered 
because institutions were being set up when projects started and lacked administrative 
capacity and staff; ii) it has been difficult to assess CARDS in relation to national sector 
strategies, as these did not exist in most sectors; iii) lack of developed sector strategies and 
prior needs assessments may have contributed to inadequate project design, which has 
impacted CARDS performance; iv) some projects, which were still under implementation 
in the justice sector (Further Support to Justice), economic development (Kosovo 
Development Plan) and rural development (IMPARD II and Local Development 
Strategies), would benefit from an extension. 
–  Lessons learned as concerns impact: i) impact can be noticed in particular at the 
institutional level in many projects in all four sectors subject to the evaluation, but lack of 
institutional capacity will limit wider impact; ii) CARDS assistance has focused on direct 
training more than on training-of-trainers and developing training capacity, and is therefore 
vulnerable to staff turnover and movement; iii) many projects have been implemented in a 
continuously changing environment, with new staff at all levels; iv) frequent project 
extensions were required because project design did not set sufficient time for 
implementation. 
–  Lessons learned in the area of sustainability:  i)  project design has not taken the 
administrative situation into account; ii) further development of the administration in terms 
of staff numbers and competences, as well as top level management in the ministries 
engaging in the reform processes, will be prerequisites for sustainability, i.e. factors which 
cannot be influenced by CARDS assistance as such; iii) sustaining the results of many of 
the projects will demand significant investment from both the state budget and donors. 
ii) Sectors with positive results 
CARDS supported Kosovo in achieving positive results in the justice sector, notably as 
concerns youth. A CARDS project implemented by UNICEF aiming to support the reform of 
the juvenile justice system, based on the rights of children and adolescents and evidence-
based research, offered alternatives to detention and promoted a juvenile crime prevention 
programme and social rehabilitation of juveniles. A main result was the mobilisation of a 
network of child protection service providers and community stakeholders, which laid the 
foundation for future work in establishing a coordinated response in preventing juvenile 
delinquency, despite the challenging political context. Please refer to section iii) Success 
stories for more details on this project. 
With the support of CARDS, Kosovo promoted economic development and employment 
creation. CARDS supported the establishment and expansion of growth oriented enteprises in 
the agro-processing, industry manufacturing and service sectors through employment creation 
and export potential in the northern region of Kosovo. One of the projects in this sector 
assessed current market needs and priorities, identified points of synergy and prevented 
duplication, evaluated business profiles and awarded grants to the best ones, conducted 
monitoring and inspection visits, promoted dialogue between governement and the business 
community, conducted final evaluation and audit of supported enterprises, analysed 
monitoring and inspection visits' results, and conducted SME development workshops. The 
new business ventures are expected to create a total of 295 new jobs. A further project in this 
sector created employment opportunities in two targeted municipalities, Mitrovice/a and 
Zvechan, and stimulated their economic development by increasing the capacities to establish 
new or to expand existing businesses. Working conditions were improved through the  
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refurbishment of existing facilities and equipment and new infrastructure facilities for the 
development of mostly small and medium sized business schemes were provided 
CARDS furthermore helped to alleviate poverty in marginalised municipalities by creating 
income generating and employment opportunities among vulnerable groups in the targeted 
municipalities. It thus contributed to stabilising socio-economic conditions and stimulating 
the economic development of marginalised groups in Kosovo's economy and supported the 
growth of entrepreneurial spirit. CARDS projects contributed to the growth of positive 
community development, to increased local entrepreneurs' capacities to establish or expand 
businesses, and to the improvement of the marketability of locally produced goods. 
CARDS assistance supported a balanced economic and social development at the municipal 
level through a municipal and social infrastructure development programme. The 
municipalities’ capacity to design and implement municipal development strategies was 
strengthened and the quality of public services infrastructure was enhanced. Technical 
assistance was provided to the municipalities to prepare their bids. Finally, 43 municipal 
infrastructure project schemes were selected and eleven works contracts awarded to local 
construction companies. The main results of these schemes included: 12 new municipal 
buildings of which 10 schools were constructed, 1 archive building was refurbished and one 
sports centre was constructed; 12 new local roads were built in different villages increasing 
mobility and access of citizens, and 19 water and sewage projects were carried out improving 
the drinking water and wellbeing of citizens. 
iii) Success stories 
“Support to Kosovo Juvenile Justice System” (CARDS 2006
9) 
The overall aim of this action, worth EUR 1 million, was to establish a Juvenile Justice 
System based on children’s rights and evidence based research, offering alternatives to 
detention and promoting a juvenile crime prevention programme and social rehabilitation of 
boys and girls in conflict with the law. The main activities focused on building the capacity of 
juvenile justice professionals, research development, and prevention of juvenile delinquency 
through a targeted prevention and rehabilitation programme. A key strategy was also to reach 
the minority population and notably children at risk in the northern part of Kosovo covering 
Mitrovicë/a North and Zvečan/Zveçan. 
The main project result was the mobilisation of a network of child protection service 
providers and community stakeholders, which laid the foundation for future work in 
establishing a coordinated response in preventing juvenile delinquency, despite the 
challenging political context. Through regular meetings, this action successfully mobilised 
and sensitised professionals from various sectors including education, health, police, NGOs 
and young people themselves with a view to the importance of a cross-sectoral and 
coordinated approach in dealing with children at risk and/or in conflict with the law. 
Some of the concrete outcomes were as follows: 
–  Research on violence in schools conducted in all primary and secondary schools in 
Mitrovicë/a North and Zvečan/Zveçan: in total, 557 students and 83 adults working with 
children participated in the quantitative and qualitative research. The main finding showed 
                                                 
9   Also further supported by IPA 2009  
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that 45% of the students experienced some forms of violence against them at least once 
during the previous three months. 
–  Training activities for different sectors on working with children and youth: AMITY 
trained 171 professionals and community members (teachers, social workers, police - 
including also parents and young people) from 27 institutions in the following areas: 
working with children at risk or in conflict with the law, child abuse/neglect, domestic 
violence, drug abuse in children, prevention of peer violence in schools, role of the Centres 
for Social Work (CSW) in working with children at risk, and international standards on 
juvenile justice. 
–  Establishment of a Youth Club: a local school took the ownership of the Youth Club with 
the technical support of AMITY and established the club in its premises. The objective of 
the Club is to empower young people to become active partners in their own protection and 
development and for young people to serve as role models to their peers while also 
providing peer support and mediation to those engaged in risky behaviour. Established in 
early 2009, the Youth Club gathers 60 children aged 15-18 from all high schools in the 
north of Kosovo, of which 19 are trained peer mediators and 41 are young people with 
behavioural problems at risk of entering into conflict with the law. The Youth Club hosts 
vocational trainings and different workshops in line with interest expressed by children 
(e.g. non-violent communication, consequences of drug abuse, peer violence, etc.). 
“Promoting Local Enterprise Development and Employment Creation in the 
Mitrovicë/Mitrovica and Zvečan/Zveçan Areas (FAIR Grant Programme)” (CARDS 
2004) 
This overall objective of this EUR 3.2 million project was to stimulate economic growth, 
encourage greater local and foreign investment and promote greater adherence to European 
standards of environmental protection and financial accountability. More specifically, the 
project aimed to encourage the establishment of modern, sustainable SMEs that are 
competitive, environmentally friendly and financially sound in the municipalities of 
Vushtrri/Vucitrn, Mitrovicë/a Zvečan/Zveçan, Leposavic/Leposaviq and Zubin Potok, 
particularly in the agro-processing, industry and service sectors. Furthermore, the project 
sought to increase employment opportunities in these municipalities, promote greater 
transparency and accountability in business and in environmental protection, financial 
planning and accounting. 
The Fund for Agro-Processing & Industrial Revitalization (FAIR), implemented under the 
PLEDEC project, supported the establishment and/or expansion of growth-oriented 
enterprises in the agro-processing, industry/manufacturing and service sectors, aiming to 
increase employment and raise the export potential in Kosovo’s five northern municipalities. 
FAIR offered financial and technical support to entrepreneurs who were selected through a 
competitive application process. New and expanding businesses could receive grants ranging 
from EUR 50,000 to EUR 200,000 for new investments. FAIR provided 75% of the 
investment value and recipients had to secure the remaining 25%. 
A total of 17 beneficiaries through three rounds of calls for proposals (nine in the first round, 
five in the second, and three in the third round) were selected and subsequently approved for 
funding by the FAIR Grant Approval Committee. In total, FAIR had received 395 
applications in response to the three calls. The majority of applications submitted were from 
Vushtrri/Vučitrn municipality, followed by Mitrovicë/Mitrovica municipality.  
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“Ministry of Internal Affairs headquarters” (CARDS 2006) 
The overall objective of this EUR 3.2 million project was the construction of a functioning 
headquarters for the Ministry of Internal Affairs, including sufficient resources to carry out its 
responsibilities. Furthermore, the project assisted the development and strengthening of 
effective performance of the Ministry, in accordance with EU standards and best practices.  
“Support the supply of coal to existing power plants” (CARDS 2005) 
This programme involved the rehabilitation of heavy coal mining machinery for waste 
removal, including bucket wheel excavator, conveyor belt and spreader. The refurbished 
system will be used for opening the new mine in the Sibovc SW field. The programme will 
lead to reduced damages of the machinery, unplanned forced outages and increase the 
reliability of the excavating system. The total amount of the programme is EUR 20.3 million: 
EUR 17.3 million from CARDS plus EUR 3 million from the KCB. The programme is being 
implemented in close cooperation with the beneficiary (KEK) and relevant stakeholders such 
as the World Bank and particularly KfW, who are considering complementary assistance for 
the coalmines in particular and the energy sector in general.  
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11.  LATVIA 
11.1.  Summary  
In 2009, Latvia continued to successfully implement post-accession assistance to address 
remaining needs related to institution building for the implementation of the acquis, in line 
with the Extended Decentralised Implementation System (EDIS).   
Since May 2004 procurement is carried out under the entire responsibility of the Latvian 
authorities applying national procurement rules. The Central Financing and Contracting 
Agency (CFCA) in the Ministry of Finance and the Society Integration Foundation are fully 
responsible for the daily implementation of the projects. 
The National Aid Coordinator (NAC) continued to exercise the monitoring of both PHARE 
and Transition Facility Programmes. The National Authorizing Officer (NAO) carried out the 
financial supervision.  
11.2.  Implementation of the Transition Facility in 2009 
i) - Transition Facility 2005 – finalisation of payments 
Implementation of the Transition Facility (TF) 2005 programme was completed successfully 
by the end of 2008. 90.62% was disbursed by the end of the 2009.  
ii) - Transition Facility 2006 – finalisation of payments 
On 15 December 2009, at the end of the implementation period for the 2006 TF programme, 
93.26% of it had been disbursed.  
  iii) -  Institution Building highlights 
A total of around EUR 19 million of post-accession assistance has been allocated to Latvia 
from the Transition Facility programmes 2004-2006 (national allocation, not including 
horizontal and multi-country programmes).  
During the period, there was substantial overall progress towards the achievement of 
objectives and results of EU assistance. The projects under TF 2006 were successfully 
completed and achieved their results. 
In 2009, Twinning continued to be the main implementing instrument in many areas of the 
acquis in Latvia and has helped the Latvian administration to further strengthen its capacities 
to implement and enforce EU legislation. Although extensive reorganisation of public sector 
institutions was necessary in Latvia in the light of the financial crisis, the sustainability of 
project results was not hampered, as the issue continued to be carefully monitored by the 
national authorities and the main observations were regularly reported to the Commission.  
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11.3.  Results and Impact 
i) Joint Monitoring Committees / Sector Monitoring Sub-Committees  
In 2009 no physical Joint Monitoring Committee (JMC) meeting was held. Two JMCs were 
concluded via written procedure. The Implementation Status Reports were of good quality, 
including sufficiently detailed information regarding projects implementation and 
achievement of their results. 
No particular monitoring actions were undertaken by the Commission since the amount of the 
assistance and number of the projects implemented in 2009 were rather small. 
ii) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
Overall responsibility for monitoring and evaluation of the Pre-accession and the Transition 
Facility programmes in Latvia lies with the Ministry of Finance (MoF). The contract with the 
independent evaluator was completed in August 2008 and no Evaluation Reports were 
submitted in 2009. Since most of the TF 2006 projects were not evaluated by the external 
evaluators due to the contracting dates, almost all of these projects were included to the on-
the-spot monitoring plan developed by the NAC office.  
The issues raised during these on-the-spot monitoring visits were the following: the status of 
the guidelines / strategy papers / concepts developed within the Twinning/Twinning Light 
contracts, quality of training materials, efficiency and sustainability of training activities and 
their assessment practices and visibility issues. The conclusions mainly concentrated on risks 
of project implementation, measurement of effectiveness of training results, ownership of 
project results and more efficient management of visibility guidelines.   
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12.  LITHUANIA 
12.1.  Summary  
In 2009, Lithuania completed the implementation of the Transition Facility instrument, which 
addressed the remaining needs related to institution building for the implementation of the 
acquis, in line with the Extended Decentralised Implementation System (EDIS). 
Since July 2004 implementation is carried out under the entire responsibility of the Lithuanian 
authorities applying national procurement rules. The Ministry of Finance, Central Programme 
Management Authority (CPMA) is responsible for ex ante control and twinning. The CPMA 
is fully responsible for daily implementation of projects. 
The National Aid Coordinator (NAC) continues to exercise the monitoring of both PHARE 
and Transition Facility Programmes. The National Authorizing Officer (NAO) carries out the 
financial supervision. 
12.2.  Implementation of the Transition Facility in 2009 
i) - Transition Facility 2005 – finalisation of payments 
Implementation of the Transition Facility (TF) 2005 programme was completed successfully 
by the end of 2008. 91.28% was disbursed by the end of the 2009.  
ii) - Transition Facility 2006 – finalisation of payments 
On 15 December 2009, at the end of the implementation period for the 2006 TF programme, 
93.26% of it had been disbursed.  
  iii) -  Institution Building highlights 
A total of around EUR 36 million of post-accession assistance has been allocated to Lithuania 
from the Transition Facility programmes 2004-2006 (national allocation, not including 
horizontal and multi-country programmes).  
During the period, there was substantial overall progress towards the achievement of 
objectives and results of EU assistance. The projects under TF 2006 were successfully 
completed and achieved their results, which further contributed to the enhancement of 
Lithuanian public administration.  
12.3.  Results and Impact 
i) Joint Monitoring Committees / Sector Monitoring Sub-Committees  
In 2009 no physical Joint Monitoring Committee (JMC) meeting was held. Two JMCs were 
concluded via written procedure. The Implementation Status Reports were of good quality, 
including sufficiently detailed information regarding projects implementation and 
achievement of their results. 
No particular monitoring actions were undertaken by the Commission since the amount of the 
assistance and the number of projects implemented in 2009 were rather small.  
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ii) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
Overall responsibility for monitoring and evaluation of the Pre-accession and the Transition 
Facility programmes in Lithuania lies with the NAC Office which is in the Ministry of 
Finance.  
The evaluators concluded that the overall performance rating in 2009 for all sectors of the EU 
Transition Facility 2005 and 2006 programmes (environment, justice and home affairs, public 
administration, public finance and customs, nuclear safety, energy and transport, internal 
market and statistics, agriculture) is good. The thematic evaluation report also showed that the 
relevance of all PHARE and Transition Facility projects in the area of IT was good. In total 
there were 9 recommendations provided after these evaluations (5 recommendations were 
provided by the Interim Evaluation Report and 4 recommendations were provided by the 
thematic IT evaluation report).   
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13.  MALTA 
13.1.  Summary  
In 2009, Malta completed the implementation of the Transition Facility instrument, which 
addressed the remaining needs related to institution building for the implementation of the 
acquis, in line with the Extended Decentralised Implementation System (EDIS). 
Since June 2004 implementation is carried out under the entire responsibility of the Maltese 
authorities applying national procurement rules. The role of Accredited Implementing Agency 
is performed by the Department of Contracts in the Ministry of Finance. The Planning and 
Priorities Coordination Division in the Office of the Prime Minister is acting as NAC service. 
The National Aid Coordinator (NAC) continued to exercise the monitoring of both Pre-
Accession and Transition Facility Programmes. The National Authorizing Officer (NAO) 
carried out the financial supervision. 
13.2.  Implementation of the Transition Facility in 2009 
i) - Transition Facility 2005 – finalisation of payments 
The implementation of the Transition Facility (TF) 2005 programme was completed 
successfully by the end of 2008. 84.35% was disbursed by the end of the 2009.  
ii) - Transition Facility 2006 – finalisation of payments 
On 15 December 2009, at the end of the implementation period for the 2006 TF programme, 
57.96% of it had been disbursed.  
  iii) -  Institution Building highlights 
A total of around EUR 21 million of post-accession assistance has been allocated to Malta 
from the Transition Facility programmes 2004-2006 (national allocation, not including 
horizontal and multi-country programmes).  
During the reporting period, there was substantial overall progress towards the achievement of 
objectives and results of EU assistance. The projects under TF 2006 were successfully 
completed and achieved their results, which further contributed to the enhancement of the 
Maltese public administration.  
Regarding the Unallocated Institution Building Facility, Malta has fully absorbed the funds 
available under TF 2006.  The small-scale projects, implemented under this facility have 
proved to be very efficient and have generated good and sustainable results.  
13.3.  Results and Impact 
i) Joint Monitoring Committees / Sector Monitoring Sub-Committees  
In 2009 no physical Joint Monitoring Committee (JMC) meetings were held. Two JMCs were 
concluded via written procedure. The Implementation Status Reports were of good quality, 
including sufficiently detailed information regarding projects implementation and 
achievement of their results.  
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No particular monitoring actions were undertaken by the Commission since the amount of the 
assistance and the number of projects implemented in 2009 were rather small. 
ii) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
Overall responsibility for monitoring and interim evaluation of the Pre-accession and the 
Transition Facility programmes in Malta lies with the NAC services located at the Office of 
the Prime Minister (OPM). Activities in this area were carried out on the basis of the Action 
Plan on decentralisation of monitoring and evaluation, which was endorsed by the European 
Commission in February 2005.  
In 2009, the following evaluation reports were prepared by external evaluators: First and 
Second Interim Evaluation Report 2009 and Country Summary Evaluation Report on TF 2005 
and TF 2006 programmes. 
The average rating stated in the Interim Evaluation Reports per cluster in terms of relevance, 
effectiveness, efficiency, impact and sustainability was "satisfactory", whereas the main 
recommendations were related to the need for timely implementation of projects and for 
additional funds as well as human resources to guarantee the sustainability of project results. 
The only recommendation presented in the final Country Summary Evaluation Report also 
addressed the sustainability issues of four projects under TF 2005 and TF 2006.   
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14.  MONTENEGRO  
14.1.  Summary 
As in previous years, the implementation of CARDS programmes in Montenegro was 
centrally managed by the EU Delegation to Montenegro.  
Altogether, CARDS 2001 – 2006 can be considered almost fully contracted and paid in 
Montenegro. Throughout 2009, the implementation of remaining CARDS programmes has 
been of valuable assistance to the country. Programmes were realised in the area of 
wastewater infrastructure, public administration reform, trade and single market policies, 
environmental sector, preparation for decentralised management and fostering the economic 
and business environment.  
14.2.  Financial assistance in 2009 
i) Programmes launched  
As of 2007 the CARDS instrument was replaced by the new Instrument for Pre-Accession 
Assistance. Therefore, no new CARDS programmes were launched in 2009. 
ii) Overview of programmes implemented 
In the area of wastewater infrastructure, existing wastewater pumping stations were 
rehabilitated in four municipalities (Bar, Herceg Novi, Budva, Ulcinj). Existing equipment 
from pumping stations was removed, cleaned and repaired. In addition, new pumps and other 
equipment were installed in altogether 13 pumping stations. 
The 2006 CARDS project "Implementation of budgeting and salary system reform"  was 
divided into two components, focusing on Montenegro's Budgeting System and Salary 
System. The Project had a positive impact on the ability of the Ministry of Finance to prepare 
a realistic budget and medium term financial framework. 
The project development of the environment sector supported the establishment and 
functioning of the Environmental Protection Agency (EPA) and Project Implementation Unit 
(PIU), as well as supported the drafting of necessary legislation. Implementation of both 
established organisations had started by the end of the project.  
In the energy sector, a project supported the government of Montenegro in investigating new 
power production capacities in the north of the country. Assessments and feasibility studies 
were carried out to establish a financial and economic model including price scenarios and 
risk analyses for the existing and possibly a second thermal power plant in Pljevlja. The 
project also provided recommendations for further transactions required in the energy sector 
of Montenegro. 
A technical assistance project carried out in 2009 aimed at enhancing the existing legal 
framework and developing institutional capacity within the Government for establishing 
Private Public Partnerships (PPP). The project provided support on how to attract 
investments in the strategically important sectors of the Montenegrin economy, including  
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support for implementation of at least two concrete high priority PPP projects promoting 
sustainable tourism development in Montenegro. 
iii) Cards management performance 
Table 1 - Financial execution as at the end of December 2009 (in million EUR) – CARDS 
annual programmes   
 
iv) Institution Building highlights  
Main achievements of the technical assistance project “Support to the Labour Market 
Reform” in terms of policy making were the preparation of a number of significant strategic 
documents, such as the National Strategy for Employment and Human Resource 
Development 2007-2011 and related 2007-2008 National Action Plan, the National Life-Long 
Entrepreneurship Learning Strategy 2008-2010 and related 2008-2009 National Action Plan. 
In terms of capacity building in the Ministry of Labour (Employment Agency) relevant 
institutions, trainers and teachers were supported. The project provided training on labour 
market information and statistics, on Life-Long Entrepreneurship Learning and on policy 
development and implementation issues related to the above mentioned. The positive results 
of this project served as a basis for the implementation of IPA programmes in the sector of 
vocational education and training and labour market development. 
In the area of EU Approximation in trade and single market policies, a project covered three 
components: trade, competition as well as state aid and consumer protection. The main results 
involved the improvement of the regulatory framework in the above mentioned sectors, 
strengthening of the relevant institutions and civil society organisations, establishment of 
complaints mechanisms and raising of the public awareness in the target sectors. 
14.3.  Results and impact 
i) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
A thematic evaluation of CARDS assistance in three sectors (justice, public administration 
reform and civil society development) was completed in 2009. It has been concluded that 
CARDS was focused on the objectives of the relevant planning and strategic documents, but 
the documents were not adequately detailed and developed. Due to limited institutional and 
absorption capacity only some projects show results and short-term impacts. Some results and 
impacts may be sustainable if supported by sufficient staff and resources. In general, results 
and impacts have not been achieved in an efficient and effective manner due to the lack of 
experienced institutions. CARDS has addressed gender equality and inclusion of minorities, 
primarily in civil society development projects, but there has been less focus on sustainable 
development. Donor coordination, especially at sectoral level has to be further developed. 
   Allocated  Contracted  RAC  % contracted  Paid  RAL  % paid 
CARDS 2001  16.10 16.07  0.06 99.6%  16.04  0.06  99.6% 
CARDS 2002  12.00 11.95  0.05 99.6%  11.95  0.05  99.6% 
CARDS 2003  12.00 11.89  0.11 99.1%  11.89  0.11  99.1% 
CARDS 2004  16.76 16.71  0.05 99.7%  16.62  0.13  99.2% 
CARDS 2005  23.12 22.98  0.14 99.4%  22.69  0.43  98.2% 
CARDS 2006  20.71 20.09  0.62 97.0%  19.88  0.83  96.0% 
Total  100.69 99.69  1.03 98.9%  99.07  1.61  99.0%  
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–  Lessons learnt in relation to projects relevance: i) projects are in compliance with strategic 
documents, but project design has been made without in-depth institutional assessment and 
national strategies;  
–  Lessons learnt regarding effectiveness: i) irrespective of implementation problems, most 
projects have met most of their objectives. However, the projects were designed with focus 
on the delivery of specific outputs rather than on capacity building; ii) lack of staff and staff 
capacity have in many projects been identified as key obstacles to achieving full 
effectiveness and thereby using and implementing projects results. 
–  Lessons learnt regarding efficiency: i) contractors have in general been efficient and 
flexible in their implementation, but in some instances they met a lack of ownership which 
delayed implementation; ii) Montenegro has become an independent state in the period 
covered by the CARDS programme, which may also have impacted efficiency as there 
have been many competing tasks. 
–  Lessons learnt related to impact: i) some project results in public administration reform and 
justice will have impacts beyond the immediate institutional and project environment; ii) 
monitoring of overall and medium to long-term impacts only takes place in a very limited 
number of ministries. 
–  Lessons learnt in the domain of sustainability: i) lack of staff and budget allocations is a 
key impediment to sustainability of capacity building projects. Adding to this is the budget 
uncertainty and lack of institutional stability which make sustainability of project results 
uncertain; ii) ownership of project results is mixed in CARDS projects. Ownership has in 
some projects been present at the time of the planning and programming phases, but has 
been missing with regard to implementing the operational commitment or resources; iii) 
despite sustainability being a key issue for most projects, it has only been directly 
addressed in a few projects as part of the reporting.  
ii) Sectors with positive results 
In 2009, one of the sectors profiting most from CARDS was the labour market. The labour 
market reform project has been carried out with tangible success and sustainable long-term 
impact on the Montenegrin social and economic development. The monitoring reports were 
positive on all aspects of the action, although they also identified some remaining challenges 
and emphasised the lack of personnel at the Ministry of Labour and the weakness of the 
department for social statistics at MONSTAT. 
iii) Success stories 
"Rehabilitation of Wastewater Pumping Stations, Bar, Herceg Novi, Budva and Ulcinj" 
(CARDS 2006) 
During the 1990's the wastewater infrastructure in Montenegro became increasingly degraded 
and many of the existing wastewater pumping stations caused environmental pollution due to 
improper functioning. The CARDS programme financed the rehabilitation of a number of 
these wastewater pumping stations (removal, cleaning of old pumps and installation of new 
ones) in four municipalities, improving the situation of wastewater management in these 
coastal towns and having hereby a positive impact on the environmental sector as such. 
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15.  POLAND 
15.1.  Summary 
In 2009, Poland continued to implement successfully the post-accession assistance to address 
the remaining needs related to institution building for the implementation of the acquis, in 
line with the EDIS. 
Since February 2005 implementation is carried out under the entire responsibility of Polish 
authorities applying national procurement rules. The Central Finance and Contracts Unit 
(CFCU), the Polish Agency for Enterprise Development (PAED) and the Implementing 
Authority for European Programmes (formerly Implementing Authority for PHARE Cross-
Border Cooperation Programmes, IA-CBC) are fully responsible for the daily implementation 
of the projects. 
The National Aid Coordinator (NAC) continued to exercise the monitoring of both PHARE 
and Transition Facility Programmes. The National Authorizing Officer (NAO) carried out the 
financial supervision.  
15.2.  Implementation of the Transition Facility in 2009 
i) - Transition Facility 2005 – finalisation of payments 
Implementation of the Transition Facility (TF) 2005 programme was completed successfully 
by the end of 2008. 86.60% was disbursed by the end of the 2009.  
ii) - Transition Facility 2006 – finalisation of payments 
On 15 December 2009, at the end of the implementation period for the 2006 TF programme, 
83.79% of the programme had been disbursed.  
  iii) -  Institution Building highlights 
A total of around EUR 115 million of post-accession assistance has been allocated to Poland 
from the Transition Facility programmes 2004-2006 (national allocation, not including 
horizontal and multi-country programmes).  
Implementation of the Transition Facility in Poland is considered generally successful and 
projects provided notable value added. During the period, there was substantial overall 
progress towards the achievement of objectives and results of the EU assistance.  
15.3.  Results and Impact 
i) Joint Monitoring Committees / Sector Monitoring Sub-Committees  
In 2009 no physical Joint Monitoring Committee (JMC) meeting was held. One JMC was 
concluded via written procedure.  
The Implementation Status Report has not been approved by the EU since it did not provided 
comprehensive and updated information on the achievement of the projects' objectives, 
purpose, results and sustainability for TF projects.    
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No particular monitoring actions were undertaken by the Commission since the amount of the 
assistance and the number of projects implemented in 2009 were rather small. 
ii) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
Overall responsibility for monitoring of the Pre-accession and the Transition Facility 
programmes in Poland lies with the NAC department within the Office of the Committee for 
European Integration (UKIE). The NAC department assures the proper monitoring of the 
projects and information about the monitoring results are delivered to the European 
Commission on a regular basis. 
During 2009, NAC services prepared the Implementation Status Report and an independent 
evaluator issued nine Interim Evaluations Reports, covering agriculture, the environment, 
transport, the internal market, justice and home affairs and public administration.  
The Implementation Status Report, submitted in June 2009, did not provide updated 
information on projects implementation, did not cover all projects for which activities were 
implemented in the reporting period and did not inform on achievement of projects objectives, 
purpose and results. As the report was not updated following an initial request by the 
Commission, it was exceptionally approved with a reservation that missing information on TF 
2005 should be provided in the progress report for the Final Declaration and that 
comprehensive information for TF 2006 projects should be provided in the next 
Implementation Status Report.   
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16.  ROMANIA  
16.1.  Summary 
In 2009, Romania implemented both pre-accession and post-accession assistance to address 
the remaining needs related to Institution Building for the implementation of the acquis, in 
line with the Extended Decentralised Implementation System (EDIS). 
Since January 2007 implementation is carried out under the entire responsibility of the 
Romanian authorities applying national procurement rules. Three implementing agencies are 
fully responsible for daily implementation of projects (two of them accredited in December 
2006 and one in April 2007). 
The National Aid Coordinator (NAC) continued to exercise the programming function for the 
Transition Facility programmes and monitoring of both Pre-accession and Transition Facility 
Programmes. The National Authorizing Officer (NAO) carried out the financial supervision. 
DG Enlargement continued to exercise the functions related to Commission responsibilities 
regarding the monitoring, payments, closure, etc., in line with the Financial Regulation. 
16.2.  Implementation of PHARE and the Transition Facility in 2009 
i)  PHARE 2005 – finalisation of payments 
At the end of 2009, 79.62% were disbursed. The Romanian authorities requested the 
extension of the execution period for 3 components under the 2005  Economic and Social 
Cohesion PHARE programme. The Commission approved the request. 
ii)  PHARE 2006 – finalisation of payments 
At the end of the implementation period for the majority of the 2006 PHARE programmes, 
69% of the funds were disbursed. The Romanian authorities requested the extension of the 
execution period for 33 projects under PHARE 2006, that the Commission approved.   
iii)  Transition Facility 2007 
At the end of the contracting period for the 2007 Transition Facility, on 15 December 2009, 
68.63% of the programme was contracted. The disbursement rate was 39.45%. 
iv)  Institution Building highlights 
The tasks and responsibilities related to twinning are dealt with by CFCU as Administrative 
Office, whereas DG Enlargement is responsible for issuing the Steering Committee Opinion 
on  twinning  contracts.  Sixteen such  opinions were issued during  2009, to which added 
another 29 twinning light projects contracted under Transition Facility which continued to be 
useful in many priority areas and helped Romania prepare for implementation of EU policies 
and laws.     
In order to address unforeseen needs, additional assistance from the unallocated Institutional 
Building 2007 envelope referring mainly to the Cooperation and Verification Mechanism 
continued to be provided for projects mainly in the justice and public administration sectors.     
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16.3.  Results and Impact 
i) Joint Monitoring Committees / Sector Monitoring Sub-Committees  
In 2009, two Joint Monitoring Committee (JMC) meeting took place, in January and June, in 
line with the revised JMC Mandate introduced in the new Member States in May 2004, which 
establishes an integrated monitoring and evaluation system over the programmes under 
implementation. 
Two rounds of Sector Monitoring Sub-Committee (SMSC) meetings took place in spring and 
autumn 2009. The number of sub-committees was reduced to seven by unifying ‘justice’ and 
‘home affairs’ in a single SMSC, split in 2 sessions. Also ‘transport’ and ‘agriculture’ were 
merged in a single SMSC, with 2 sessions.  
  ii) Monitoring and Evaluation Reports in 2009 (lessons learned) 
The overall responsibility for monitoring of the PHARE and Transition Facility programmes 
in Romania lies with the Central Evaluation Unit within the Authority for the Coordination of 
Structural Instruments in the Ministry of Public Finance. Activities in this area were carried 
out in 2008 with the support of a PHARE Interim Evaluation external contractor. In 
November 2009, although with significant delay, the Romanian authorities concluded a 
contract for Interim Evaluation to ensure the evaluation of the last PHARE/Transition Facility 
projects under implementation.  
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17.  SERBIA 
17.1.  Summary 
As from September 2008, the implementation of CARDS programmes in Serbia is centrally 
managed by the EU Delegation in Serbia.  
By the end of 2009, CARDS 2001 and 2002 were fully contracted and disbursed. Regarding 
CARDS 2003, the final date of disbursement expired in June 2008 with 97.18% of the overall 
allocation contracted and 97.07% disbursed. 
The contracting deadline of CARDS 2004 and CARDS 2005 fell in December 2008, with a 
final date for payments scheduled for December 2012. By the end of the reporting period, 
99.71% of the overall allocation was contracted and 94.41% disbursed. Concerning CARDS 
2005, contracting reached 98.35% of the overall allocation and disbursements totalled 
91.93%. Furthermore, 98.48% of the CARDS 2006 allocation was contracted by the end of 
the reporting period, with disbursements at 65.96%, due to a large number of CARDS 2006 
projects being still on-going. 
Throughout 2009, the implementation of CARDS continued with a specific emphasis on 
launching the remaining CARDS 2006 projects, notably covering civil society and health. In 
parallel, projects in the infrastructure sector worth almost EUR 13.5 million were brought to a 
successful completion. In addition, CARDS 2006 programmes in the fields of municipal 
support (completed in 2009) and enterprise development (on-going) were of an extremely 
valuable assistance to Serbia, providing immediate impact and added value. 
17.2.  Financial assistance in 2009 
i) Programmes launched 
As of 2007 the CARDS instrument was replaced by the new Instrument for Pre-Accession 
Assistance. Therefore, no new CARDS programmes were launched in 2009. 
ii) Overview of programmes implemented 
Democratic stabilisation 
Refugees and Internally Displaced Persons 
The 2005 CARDS funded institution-building support to the Commissariat for refugees (EUR 
1.2 million) was completed in March 2009. The CARDS 2005 “Legal aid programmes for 
internally displaced persons” was successfully implemented from May 2008 to December 
2009. The value of the contract was EUR 1.5 million. 
Civil society 
Within the CARDS 2006 programme supporting civil society, the following projects were 
contracted and were being implemented during the reporting period: 
–  "Strengthening the role of civil society in shaping poverty-related policies and practices" 
(EUR 4.5 million grant agreement with UNDP): this project is contributing to the  
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decentralisation of social protection services by supporting the 'Social innovation fund'. 
Through a second pillar, the project is supporting civil society organisations in drafting 
regulation, advocate for a better enabling environment and monitor government policies in 
the area of poverty reduction and social exclusion.  
–  "Support to the introduction of the legislative framework for anti-discrimination and set up 
for institutional and technical structures for its implementation" (EUR 2 million). The 
project is aiming to introduce mediation and alternative dispute resolution for prevention of 
discrimination in Serbia. 
–  “Roma assistance programme” (EUR 1 million grant agreement with OSCE). This project 
is supporting State institutions in the implementation of the action plans adopted by the 
Serbian government within the framework of the Roma decade. The priorities of the 
project have been formulated on the basis of the action plans, which cover education, 
healthcare and legalisation of the Roma settlements. 
Good governance and institution building 
Public Administration Reform 
The CARDS 2004 project ‘Support to Parliamentary Institutions’ (EUR 1.5 million), 
implemented by the Council and aimed at reinforcing the efficiency of the Serbian 
Parliament, including the introduction of new procedures, ended in October 2009.  
Police 
The CARDS 2006 twinning  “Implementation of the Serbian integrated border strategy” 
(EUR 1.5 million) was still on-going by the end of the reporting period. Achievements 
included the following: 
–  The Law on border control and State border protection has been reviewed and updated 
according to EU-best practises and the Schengen acquis. 
–  The new Law on international police co-operation has been elaborated and subsequently 
the Law on police has been amended. 
–  The Serbian veterinary Law has been revised and proposals have been made for further 
amendments. Additionally a separate Law for veterinary border inspection has been 
drafted. 
–  The Serbian customs Law has been revised and proposals have been made for further 
amendments.  
–  The Law on plant health has been reviewed and updated. 
–  The guidelines for risk analysis in border police have been reviewed and updated. 
–  The guidelines for customs inspection of phytosanitary goods have been elaborated. 
–  The guidelines for customs inspection of veterinary goods have been elaborated.  
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In addition, a strategy paper regarding human resources in the border police directorate has 
been drafted. This strategy paper, which has to be approved by the border police directorate 
and other relevant departments within the Minister of Interior, will serve as the strategic basis 
for the elaboration of the related action plan. It will then also be necessary to involve relevant 
people from the Ministry of Finance, in order to guarantee results. Working groups to 
implement the integrated border management action plan have been established at the central 
level. 
Border crossings 
Implementation of the CARDS 2006 EUR 1.6 million supply project for the “Procurement of 
equipment for the border police and customs administration” was completed in December 
2009. Assistance included also project preparation and acceptance of supplies to nine 
secondary border crossing locations. 
Public administration  
Through the CARDS 2006 project “Support to the Serbian tax administration”, a supply of IT 
equipment (EUR 0.8 million) and  technical assistance (EUR 1.7 million) were provided in 
order to establish a "Tax administration contact centre" with a client-oriented approach, to 
ensure that citizens are provided with systemized information so that they fulfil their rights 
and obligations regarding the tax system requirements. The project was finalised in November 
2009. 
The on-going CARDS 2006 technical assistance project “Support to national investment 
planning and implementation”, started during the summer 2009, has already delivered several 
useful outputs for the beneficiary. The most important ones are the following: 
i)  A mechanism for intra- and inter-sectoral prioritisation of public investment projects; 
ii)  A model for forecasting monthly revenues of the budget, by main items;  
iii) Guidelines for improving the cash management function of the treasury; 
iv) Recommendations for elaborating a fiscal responsibility law ; 
v)  Medium-term macroeconomic projections of main economic indicators; 
vi) A methodology for assessing the index of macroeconomic stabilisation in the Serbian 
economy. 
Through a contribution agreement from the CARDS 2006 programme, the European System 
of Central Banks (ESCB) has delivered a “Needs analysis report for the National Bank of 
Serbia (NBS)”. The project was completed in June 2009. The report assessed the regulatory 
and operational framework of the NBS, as well as its policies and practices, against EU 
standards. The analysis covered six areas: 1) Supervision of banks; 2) Harmonisation with the 
acquis  of legislation under the competence of the NBS; 3) Liberalisation of capital 
movements; 4) Conduct of monetary policy and the exchange rate regime; 5) Monetary, 
financial and balance-of-payments statistics; 6) Financial services consumer protection. 
The report and its annexes provide very valuable input to the follow-up project on 
“Strengthening the institutional capacities of the NBS”, to be financed under IPA. 
Health  
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Within the CARDS 2006 programme for the support of the health sector the following 
projects were contracted and are currently implemented: 
–  A direct grant agreement of EUR 1 million was signed with the European Investment Bank 
(EIB) for the provision of technical assistance to the Ministry of Health's Project 
Implementation Unit, to support the implementation of a EUR 200 million loan provided 
by the EIB. A first contract was signed for the amount of EUR 8 million, for the design and 
supervision of the four university clinical centres in Serbia.  
–  The EUR 2.5 million technical assistance project “Support to the implementation of 
capitation payment in primary health care in Serbia” aims to facilitate the completion on a 
single fiscal year using the new payment model.  
–  The EUR 4 million service contract for “Training in health service management” 
completed the education of two generations of Master’s course students, the accreditation 
of which is pending through appropriate national bodies. The designs for the construction 
works to set up the School of Health Management were delivered. A works contract worth 
EUR 0.4 million for the building of the health management school was contracted. The 
works are on-going. 
Local government 
The CARDS 2006 technical assistance project for the “Municipal infrastructure support 
programme” (EUR 4 million) started in January 2008. Up to December 2009, the programme 
covered implementation of three environmental infrastructure projects worth EUR 12 million,  
delivered fully fledged feasibility studies for infrastructure projects, prepared tender 
documents for five works projects totalling close to EUR 90 million and prepared a green 
paper and chapters of the draft National strategy for the transformation of public utility 
companies.  
The CARDS 2006 "EXCHANGE 2" programme of EUR 5 million, consisting of technical 
assistance and an operating grant to the Standing Conference of Towns and Municipalities 
(SCTM), started at the beginning of 2008. Among five other components, the project 
developed and piloted until December 2009 a methodology, to be the future SCTM 
recommended methodology of all local self-governments in Serbia, for the development, 
management and monitoring of Local Sustainable Development Strategies (LSDS). 
Four municipal infrastructure contracts worth EUR 13.5 million, under the CARDS 2006 
“Municipal support programme to North-East Serbia”, and four municipal infrastructure 
contracts close to EUR 14 million, under the “Municipal infrastructure support programme” 
which covers the whole Serbian territory, were contracted and are under implementation. 
Economic and social development 
Enterprise development 
An on-going EUR 1.5 million project for the development of “Enterprise policy and 
innovation” (CARDS 2006) is providing technical support to the following components:  
1.  Small and Medium Size Enterprise (SME) policy development and implementation - 
technical assistance to the Ministry of Economy and Regional Development and the National 
Agency for Regional Development in the implementation of the strategy for competitive and  
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innovative SMEs 2008-2013. Also, a European Enterprise Network Office was established 
and managed with assistance from the project since June 2009.  
2. Assistance to SMEs in developing competitiveness through innovation – direct assistance is 
delivered to 150 SMEs from Belgrade and six other regions, with emphasis on the 
implementation of innovative practices and innovation management 'best practice' (IMP3rove 
Innovation Assessment Tool - EU INNOVA award winning Innovation Assessment Tool in 
October 2008). Innovation management best practices are benchmarked against similar 
enterprises across the EU and in other accession countries. The "Top Twenty" from the 150 
SMEs covered will receive intensive technical assistance in a range of technical and 
management disciplines.  
Education  
The CARDS 2004 project "Strengthening higher education system in Serbia" (EUR 0.7 
million), enhancing the harmonisation with the Bologna process, ended in December 2009. 
Vocational education and training 
The CARDS 2006 project “Additional support to the Vocational Education and Training 
(VET) reform” of EUR 0.8 million was successfully completed by the end of August 2009 - 
some 1.050 school staff was trained.  
Social inclusion 
The CARDS 2006 ongoing project “Transforming residential institutions and sustainable 
alternatives” (EUR 1.4 million) has been implemented throughout 2009 with good results: a 
master plan for transformation of residential institutions was prepared for adoption in 2010, 
foreseeing a high number of trainings (institutions staff: 200 persons; foster families: 300 
persons; health staff: 400 persons). Furthermore, the project aims at the deinstitutionalisation 
of children (disabled and without parental care) through the transformation of the institutions, 
development of fostering and special fostering and social services given at local level, and 
tailored for the special needs of the children. 
Agriculture 
The new agricultural Law has been prepared with the assistance of two EU funded twinning 
projects - “Capacity building within the veterinary directorate” and “Capacity building of the 
food chain laboratories administration” -, both part of the CARDS 2005 annual programme. 
The renovation of the Batajnica complex was funded from counterpart funds generated within 
previous EU-funded food commodities and agricultural inputs supply programmes. The 
Batajnica complex hosts the national reference laboratories directorate established by the food 
safety Law adopted in May 2009. The projects were completed in July 2009. 
Furthermore, preparations for the “Legislation on wine, ethanol, spirits, animal welfare, 
agriculture and rural development” were supported through a twinning under CARDS 2005. 
The legislation was part of a package of 15 agricultural/food safety laws adopted by the 
National Parliament. The project was completed in November 2009. 
Trade  
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An on-going EUR 1.2 million CARDS 2006 project “Technical assistance to quality 
infrastructure sector in Serbia” is assisting the Ministry of Economy and Regional 
Development (MoERD) and other relevant institutions in the field of standardisation, 
accreditation and metrology in the adoption of the policies and legislation harmonised with 
the EU acquis. EU and WTO/TBT enquiry points for standards and technical regulations have 
been established.  The capacities of the MoERD, Sector for quality infrastructure, the 
accreditation body of Serbia, the Institute of Standardization of Serbia and the Directorate of 
Measures and Precious Metals are being strengthened and the technical knowledge of the 
relevant staff is being increased through a number of hands-on trainings abroad, workshops in 
country, inter-laboratory comparisons and peer reviews, as part of the process of preparation 
for application for membership of the relevant EU bodies. The process of removal of technical 
barriers to trade and thus free movement of goods is seen as one of the priorities that are 
tackled by this project.  
Infrastructure and energy 
The CARDS 2006 construction of the new road border crossing Presevo (at the border with 
the former Yugoslav Republic of Macedonia) was successfully finalised in September 2009. 
The assistance covered works and supervision, for an amount of EUR 5.5 million. 
The CARDS 2006 reconstruction of the rail border crossing Dimitrovgrad (at the border with 
Bulgaria) was successfully finalised in October 2009. The assistance covered works and 
supervision, for an amount of EUR 3 million. The border crossing facilities include the 
railway station and offices for border police and customs which are to be shared by the 
authorities of both countries. 
The CARDS 2005 preparation of “General transport master plan for Serbia” has been 
finalised in December 2009. The plan consists of an updatable transport model and a priority 
list of infrastructure transport projects for Serbia until 2027, covering all modes of transport. 
It is intended to be used by the Serbian authorities as a tool for more detailed planning and 
guidance for attraction of investments from IFIs. 
To enhance the security of transport and the freedom of movement around the most important 
bridges across the Danube and the Sava rivers, CARDS 2005 funds were used for “Survey 
and recovery services for unexploded ordnance (UXO) removal in the Inland waterway 
transport System” in Serbia. The project was executed in March 2009 to help the Serbian 
Government in locating UXO.  
The CARDS 2004 works for the environmental project – “Ash disposal in Nikola Tesla B 
power plant”, with a budget of EUR 30 million, were on-going by the end of the reporting 
period. The first power plant unit was connected to the new system and the trail run was in 
progress. Activities for the connection of the second unit started after the reporting period.  
The CARDS 2005 contract "Renewable energy feasibility studies for the preparation of 
secondary legislation and preparation of 15 pre-feasibility studies for small scale hydro 
projects in Serbia" was completed in April 2009. The whole package of secondary legislation 
was  adopted by the Serbian Government.  
Two CARDS 2006 works contracts for construction of 400kV line Nis-Leskovac (EUR 7 
million, 40 km) and Leskovac-the former Yugoslav Republic of Macedonia border (EUR 20 
million, 100 km) were signed in 2008. The first phase, from Nis to Leskovac, started in 2008  
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and was due to be finalised after the reporting period. The second phase, from Leskovac to the 
former Yugoslav Republic of Macedonia border, started in 2009. The purpose of the project is 
to assist in developing the investments needed in cross-border electricity interconnections in 
order to help creating a functioning regional energy market. Section Nis-Leskovac was 
completed (September 2009) and put into operation under lower voltage than constructed for 
(110 kV instead of 400 kV) because the substation Leskovac 2 was not yet completed for a 
400 kV level. The electricity transmission system and market operator is finalising the 
installation of high voltage (HV) equipment and a HV transformer is expected under an IPA 
2010 project. Works on the section Leskovac-the former Yugoslav Republic of Macedonia 
border are ongoing with some delay and completion is expected by May 2011. 
Regional cooperation 
Serbia's territorial cooperation programme under CARDS (2004-2006) is gradually drawing 
to a close. By the end of 2009, the following summary can be drawn:  
The three bilateral cross-border cooperation programmes with Hungary, Romania and 
Bulgaria, as well as the two transnational cooperation programmes Adriatic and CADSES had 
a total budget of around EUR 17.5 million. There is considerable enthusiasm for regional 
cooperation on the ground. A total of 856 project applications were received, and 174 projects 
were selected for funding, in response to a total of 13 calls for proposals that were launched in 
the period 2006–2008.  
While the implementation of a number of beneficiary grant contracts is ongoing, the 
programme has achieved an overall contracting rate of about 97%, and is expected to achieve 
a disbursement rate of about 92%. 
Project beneficiaries included municipalities, non-governmental institutions, chambers, 
agencies, academic, educational and cultural institutions. The funded projects targeted a 
variety of sectors such as economy, culture, tourism, environmental and social issues.  
Many of the organisations/citizens involved in implementation of these projects have 
experienced cross border cooperation and working according to EU standards and procedures 
for the first time.  
The CBC unit at the Ministry of Finance performs essential management functions to support 
EU authorities with programme implementation. The Serbian authorities are committed to 
CBC programme management on an operational level. CBC unit staff continues to build their 
experience. This is a good basis for management of IPA and preparation for a Decentralised 
Implementation System (DIS). 
Efforts need to continue to build the capacity of beneficiaries to generate more strategically 
oriented projects that achieve a higher level of socio-economic impact.  
iii) CARDS management performance 
 
Table 1 - Financial execution as at the end of December 2009 (in million EUR) – CARDS 
annual programmes   
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   Committed  Contracted  RAC  %Contracted  Paid  RAL  %Paid 
CARDS 2001  143.50 143.50 0.00 100.00% 143.50  0.00 100.00%
CARDS 2002  161.00 161.00 0.00 100.00% 155.28*  0.00 100.00%
CARDS 2003  220.00 213.78 6.21 97.18% 213.54  6.45 97.07%
CARDS 2004  207.13 206.52 0.60 99.71% 195.55  11.58 94.41%
CARDS 2005  147.17 144.74 2.43 98.35% 135.29  11.87 91.93%
CARDS 2006  157.46 150.97 6.49 95.88% 103.85  53.60 65.96%
TOTAL  1036.26 1020.51 15.73 98.48% 947.01  83.5 91.39%
* All contracts closed and paid, balance on the decision has been de-committed and decision is closed 
iv) Institution building highlights 
Through a Preparation Facility project financed under CARDS 2006, national authorities were 
supported in programming of IPA 2009 and 2010, with assistance in drafting related project 
fiches (10 fiches for IPA 2009 and 27 fiches for IPA 2010) and in preparing the IPA 2009 
budget support (EUR 100 million). Beneficiary institutions were assisted in improving 
programming mechanisms and in having an integrated and coordinated system for project 
identification that should be applied as of IPA 2011. Training events/workshops for the 
Serbian administration involved in programming and project preparation were also completed. 
The total number of training courses held in 2009 was 23, out of which 2 specific training 
courses, 10 general training courses and 11 tailored training courses. The trainings included 
the following topics: programming of EU funds, project preparation, procurement rules, cost-
benefit analysis and IPA Components III and IV.  
The total number of participants attending the trainings was 550 (the number of public 
servants trained being closer to 250, out of which some attended more than one training). The 
project developed an open source web-based platform called MOODLE (Modular Objective-
Oriented Dynamic Learning Environment) that is accessible at different levels of data queries. 
The project was due to be completed after the reporting period. 
17.3.  Results and impact 
i) Monitoring & evaluation Reports in 2009 - Lessons learned 
During 2009 monitoring progressed according to plan. Specifically, the following 
developments occurred during the year: 
Over the year some fifty contracts under the national CARDS were monitored by the Results 
Oriented Monitoring (ROM) team, providing findings and conclusions on relevance and 
quality of design, efficiency of implementation to date, effectiveness, impact prospects and 
potential sustainability. Projects were generally graded as “good”. 
Apart from the above-described external monitoring, the EU Delegation also ensures 
regular/internal monitoring, e.g. through attendance to project steering committee meetings 
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and project visits. In December 2009 the EU Delegation prepared its monitoring plan for 
2010. 
A retrospective evaluation of 2000-2006 CARDS programs in Serbia with a special focus on 
local and municipal development, economic development, justice and integrated border 
management was conducted by an independent evaluator and the debriefing meeting was 
organized in Belgrade on October 2009. The evaluation report assessed the relevance, 
efficiency, effectiveness, impact and sustainability of the CARDS assistance in the above 
sectors. Recommendations could be summarized as follows:  
–  Relevance: i) active coordination with all stakeholders during the design phase and close 
involvement of local stakeholders in the preparation of project planning documents should 
be ensured; ii) systematic use of logical frameworks needs to be stressed; iii) contractors 
should be instructed to carefully reassess the project context during the inception phase, in 
order to control compliance between planned versus actual targets and costs, as well as 
securing a realistic timeframe.  
–  Efficiency: i) administrative procedures need to be upgraded in terms of efficiency within 
national structures, to enable timely delivery of outputs, timely procurement procedures 
and prevent implementation delays; ii) interventions should utilise and strengthen 
economic tools to assess unit costs and benefits in order to create benchmarks and allow 
the assessment of cost efficiency. 
–  Effectiveness: i) relevant expertise of consultants must be ensured i.e. experts with practical 
experience and good knowledge on the beneficiary country.  
–  Impact: i) as impact is often linked to sustainability and partner cooperation, the use of 
conditionality or pre-condition instruments should be considered (e.g. national partners 
appropriately staffed; adequate premises provided; strategies or laws adopted). 
–  Sustainability: i) phase-out strategies should be integrated in the programme planning; ii) 
line ministries need to adequately and timely address lack of human resources in order to 
be able to continue activities after the closure of interventions.  
–  Cross-cutting issues: i) integration of gender aspects during design and implementation 
(e.g. gender aggregation of log frame indicators, encouraging gender-balanced TA teams, 
gender-specific impact analysis in project documents) needs to be continued. 
Based on the above recommendations, the addressee institutions have commented and a 
debriefing table was prepared and circulated. 
ii) Sectors with positive results – Success stories 
Among other sectors, EU support for local government, enterprise development and 
vocational training was successful. As examples: 
“EXCHANGE 2, Joint support to local government” (CARDS 2006)  
Throughout two years of implementation, this EUR 4.5 million worth project produced local 
government legal review and sector analysis providing key recommendations to the central 
Government on how to make the functioning of the local administrations more transparent, 
effective and predictable. Furthermore, the Local Sustainable Development Strategies (LSDS)  
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methodology for strategic planning of sustainable development of local governments in 
Serbia has been created and piloted in 25 Serbian municipalities. The methodology was 
developed and adopted through a wide consultative process with more then 14 national 
ministries and agencies, with the general aim to serve as a standard methodology for Serbian 
local governments. The project also designed and applied an innovative approach in the 
delivery of technical assistance/capacity building in 10 Serbian municipalities. In this way, 
selected municipalities received demand driven Municipal service packages (MSP) that are 
transferable to all municipalities within the country through 6 toolkits in areas such as 
municipal budgeting, property management, human resource management. 
“Enterprise development” (CARDS 2006) 
The third phase of the Turn-around management (TAM) project from CARDS 2006 (EUR 4 
million), implemented by the EBRD – TAM team, was completed in December 2009. The 
project provided support to restructuring and development of 72 SMEs in priority sectors, 
enterprises with environmental and energy efficiency concerns, enterprises owned/run by 
women entrepreneurs and young high-tech enterprises. Also, high-quality training was 
provided to more than 100 SMEs. The impact of this project on the Serbian SME sector is 
considered very high. 
“Additional support to the Vocational Education and Training (VET)” (CARDS 2005) 
This project, for a value of EUR 0.8 million, trained a large number of teachers, school 
managers, change agents (i.e. the focal points in VET schools in charge of the reform) as well 
as the staff of the regional school departments in modernised teaching methods, 
implementation of pilot curricula, outcome based assessment of students and preparation of 
teaching materials. The project resulted in increased motivation on the side of students and 
teachers, more regular presence of pupils, better performance and achievements as well as 
increased interest of future pupils for the pilot profiles. The result of this project brought the 
reform to the attention of trained staff and further dissemination is ensured through peer-
learning.  
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18.  SLOVAKIA 
18.1.  Summary  
In 2009, Slovakia continued to implement successfully post-accession assistance, to address 
the remaining needs related to institution building for the implementation of the acquis, in 
line with EDIS. 
Since October 2004, implementation is carried out under the entire responsibility of Slovak 
authorities applying national procurement rules. The Central Finance and Contracting Unit 
(CFCU), the Regional Development Support Agency (RDSA) and the National Agency for 
Development of Small and Medium Enterprises (NADSME) are fully responsible for the 
daily implementation of the projects. 
The National Aid Coordinator (NAC) continued the monitoring of both PHARE and 
Transition Facility Programmes. The National Authorizing Officer (NAO) carried out the 
financial supervision.  
18.2.  Implementation of the Transition Facility in 2009 
i) - Transition Facility 2005 – finalisation of payments 
The implementation of the Transition Facility (TF) 2005 programme was completed 
successfully by the end of 2008. 92.87% was disbursed by the end of the 2009.  
ii) - Transition Facility 2006 – finalisation of payments 
On 15 December 2009, at the end of the implementation period for the 2006 TF programme, 
97.57% of it had been disbursed.  
  iii) -  Institution Building highlights 
A total of around EUR 29 million of post-accession assistance has been allocated to Slovakia 
from the Transition Facility programmes 2004-2006 (national allocation, not including 
horizontal and multi-country programmes).  
During the period, there was overall progress towards the achievement of objectives and 
results of EU assistance. TF 2006 projects were successfully completed and mostly achieved 
their results.  
18.3.  Results and Impact 
i) Joint Monitoring Committees / Sector Monitoring Sub-Committees  
In 2009 no physical Joint Monitoring Committee (JMC) meeting was held. Two JMCs were 
concluded via written procedure. The Implementation Status Reports were of good quality, 
including sufficiently detailed information regarding projects implementation and the 
achievement of their results. 
No particular monitoring actions were undertaken by the Commission since the amount of the 
assistance and the number of projects implemented in 2009 were rather small.  
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ii) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
Overall responsibility for monitoring and evaluation of the Pre-accession and the Transition 
Facility programmes in Slovakia lies with the Aid Co-ordination Unit, as the executive body 
of the NAC, at the Office of the Government. An updated set of rules concerning the 
implementation of PHARE TF Assistance (approved end 2009) focuses more on the ex-post 
monitoring exercise and documentation archiving. As such, ex-post monitoring reports are 
expected to be sent by ACU to the European Commission for information on a yearly basis (at 
least until 2012), whilst archiving of documents will be ensured for 5 years following the 
official closure of programmes. 
One final Interim Evaluation Report was prepared in 2009 which covered the following 
components/sectors: justice and home affairs, social affairs and human resources 
development, agriculture and statistics, environment and energy, internal market. The report, 
issued on 15 June 2009, rated all projects as satisfactory. Projects were considered generally 
relevant and, in particular, those related to agriculture and environment were rated as highly 
relevant. In terms of efficiency, the reviewed projects showed mostly positive results. The 
effectiveness was considered as well adequate. Also, sustainability appeared to be secured for 
most projects and it was expected that the majority of operations will have positive impact.   
With regard to the implementation of the Transition Facility, some conclusions could be 
drawn.  
•  Twining Light remained a popular instrument for transferring know-how of EU partner 
countries to national authorities. In order to allow for a smooth implementation, 
beneficiaries should always allocate adequate capacities and be familiar with twinning 
procedures. On the other hand, flexibility on the side of the Resident Technical Assistant 
and well defined individual responsibilities for consortia partners are essential for the 
achievement of projects results. 
•  As regards Technical Assistance, the quality of requirements concerning experts, directly 
influences the performance and results expected from those selected. In this respect, vague 
requirements with a view to increase the number of potential offers should be avoided. 
•  Concerning Grants, the technical assistance support provided for the management of the 
schemes, combined with on-the-spot monitoring by the relevant institutions, proved useful.  
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19.  SLOVENIA 
19.1.  Summary  
In 2009, Slovenia continued to implement successfully post-accession assistance to address 
the remaining needs related to institution building for the implementation of the acquis, in 
line with EDIS. 
Since 17 September 2004 implementation is carried out under the entire responsibility of the 
Slovenian authorities applying national procurement rules. The ATMinistry of Finance, 
Central Financing and Contracting Department is responsible for ex-ante control and 
twinning. The Ministry of Finance, Central Financing and Contracting Department (CFCD) is 
fully responsible for the daily implementation of the projects. 
The National Aid Coordinator (NAC) continued to exercise the monitoring of both PHARE 
and Transition Facility Programmes. The National Authorizing Officer (NAO) carried out the 
financial supervision. 
19.2.  Implementation of the Transition Facility in 2009 
i) - Transition Facility 2005 – finalisation of payments 
The implementation of the TF 2005 programme was completed successfully by the end of 
2008. 93.48% was disbursed by the end of the 2009.  
ii) - Transition Facility 2006 – finalisation of payments 
On 15 December 2009, at the end of the implementation period for the 2006 Transition 
Facility programme, 86.39% of the programme had been disbursed.  
  iii) -  Institution Building highlights 
A total of around EUR 17 million of post-accession assistance has been allocated to Slovenia 
from the Transition Facility programmes 2004-2006 (national allocation, not including 
horizontal and multi-country programmes).  
In 2009 the implementation of the Transition Facility projects in Slovenia was completed. 
There were no major problems with the implementation of the programme. The 
implementation of the Transition Facility is considered successful in the following areas: 
agriculture, justice and home affairs and internal market. 
19.3.  Results and Impact 
i) Joint Monitoring Committees / Sector Monitoring Sub-Committees  
In 2009 no physical Joint Monitoring Committee (JMC) meeting was held. One JMC was 
concluded via written procedure in June. The Implementation Status Report was of good 
quality, including sufficiently detailed information regarding projects implementation and the 
achievement of results.  
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No particular monitoring actions were undertaken by the Commission since the amount of the 
assistance and the number of the projects implemented in 2009 were rather small. 
ii) Monitoring and Evaluation Reports in 2009 - Lessons Learned 
Overall responsibility for monitoring of the Pre-accession and the Transition Facility 
programmes in Slovenia lies with the National Aid Coordinator (NAC) within the 
Government Office for European Affairs (GOEA).  
Only the project “Advanced Chemical Safety – Third stage” was subject to interim evaluation 
in 2009. Although rated by the evaluator in May as unsatisfactory, in July the updated 
information proved that the results should be met.   
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20.  TURKEY  
20.1.  Summary 
The new law on the organisation and duties of the Secretariat General for the European Union 
(EUSG) adopted in July 2009 provided the basis for strengthening this institution. As the 
National Aid Coordinator (NAC), it has a crucial role for programming, monitoring and 
management of pre-accession funds. The Turkey pre-accession instrument being in its final 
phase (all contracting deadlines expired, implementation near finalisation), implementation of 
the Instrument for Pre-Accession (IPA) is now coming to full speed.   
On 13 January 2010 the European Court of Auditors (ECA) presented its special report on 
'The European Commission's management of pre-accession assistance to Turkey' covering the 
performance effectiveness of aid under the Turkey Pre-Accession (TPA) instrument between 
2002 and 2006.
10 The report concluded that there has been an insufficient direction and lack 
of specific criteria to determine the priorities of EU assistance, an insufficient compliance of 
pre-accession assistance with accession criteria and insufficient measurability of 
achievements under TPA. At the same time the Court found that projects audited had 
achieved their intended outputs and that results are likely to be sustained in the future. 
Furthermore, measures aimed at addressing many of the weaknesses in the Decentralised 
Implementation System have been introduced with IPA. The selection process is accordingly 
already improved as pointed out by the ECA, but the full impact of these changes can only be 
assessed as the IPA projects are implemented in the coming years. Following the release of 
the report, the Commission has taken additional concrete measures to further strengthen 
programming, implementation and monitoring. However, as TPA projects are coming to an 
end, these measures are mainly aiming at IPA. 
20.2.  Pre-accession in 2009 
i) Programmes launched 
As of 2007 the Turkey pre-accession instrument was replaced by the new Instrument for Pre-
Accession Assistance. Therefore, no new programmes were launched in 2009 under the 
Turkey pre-accession instrument. 
ii) Overview of programmes implemented  
Two programmes under the Turkey pre-accession instrument were under implementation in 
2009, the National Programmes 2005 and 2006.  
The following 12 projects were still ongoing and to be finalised under the National 
Programme 2005: 
–  Training Programme on the Istanbul Protocol: Enhancing the Knowledge Level of Non-
Forensic Expert Physicians, Judges and Prosecutors 
                                                 
10   Special Report No 16/2009 The European Commission’s management of pre-accession assistance to 
Turkey, published on 13 January 2010. Available at  
http://eca.europa.eu/portal/pls/portal/docs/1/3632589.PDF  
EN  82     EN 
–  An Independent Police Complaints Commission & Complaints system for the Turkish 
National Police and Gendarmerie  
–  Small Enterprises Loan Programme, 2
nd Phase (SELP II) 
–  Upgrading the Statistical System of Turkey – Phase II   
–  Çanakkale Regional Solid Waste Management Project  
–  Kuşadası Regional Solid Waste Management Project 
–  Regional Development in TR90 NUTS II (DOKAP) Region (Artvin, Giresun, Gümüşhane, 
Ordu, Rize and Trabzon) 
–  Support to the Solution of Economic and Social Integration Problems in Diyarbakir, 
Sanliurfa, Gaziantep and Erzurum as Major In-Migrant Destinations  
–  Strengthening of the Epidemiological Surveillance and Control of Communicable       
Diseases System (ESCCDS) in Turkey – Phase II. 
–  Control of rabies disease in Turkey 
–  Establishing New Border Inspection Posts (BIPs)  
–  Establishment of National Food Reference Laboratory 
The following 41 projects were still ongoing and to be finalised under the National 
Programme 2006: 
–  Support to the set up an Asylum and Country of Origin Information (COI) System  
–  Civilian Oversight of Internal Security Sector  
–  Training of Gendarmerie Officers on European Human Rights  Standards 
–  Support to Court Management System  
–  Shelters for Women Subject to Violence  
–  Strengthening of capacity for the interdiction of drugs in rural areas 
–  Supporting Turkey’s efforts to combat human trafficking and promote access to justice for 
all trafficked persons 
–  Ethics for the Prevention of Corruption in Turkey 
–  “Children First” – “Modelling Child Protection Mechanisms at Provincial Level” 
–  Nevşehir Wastewater Treatment Plant Project  
–  Tokat Wastewater Treatment Plant Project  
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–  Active Employment Measures and Support to Turkish Employment Organization at Local 
Level 
–  Support to Human Resources Development through Vocational Education and Training 
–  Support to the Solution of Economic and Social Integration Problems in Istanbul, Izmir, 
Ankara and Bursa as Major In-Migrant Destinations 
–  Expansion of the European Turkish Business Centres Network 
–  Industrial Restructuring of Sanliurfa 
–  Improvement of Road Safety in Turkey 
–  Amasya Regional Solid Waste Management Project  
–  Kütahya Regional Solid Waste Management Project 
–  Bitlis Regional Solid Waste Management Project  
–  Technical Assistance for the Management of the Ekmekçizade Caravanserai in Edirne  
–  Upgrading of Kırklareli-Dereköy –Aziziye –Turkish Bulgarian Border State Road Project  
–  Capacity Improvement for Flood Forecasting and Flood Control in the TR- BG cross-
border cooperation Region 
–  Protection and Sustainable Development of Natural Resources and Biodiversity in the 
Yıldız Mountains 
–  2004-2006 Cross-Border Co-operation (CBC) Programme between Turkey and Bulgaria  
–  Mitigating Flood Risk in Flooded Areas in the GAP Region 
–  Establishment of a pilot Turkish Farm Accountancy Data Network (FADN) 
–  Control of Foot and mouth disease in Turkey  
–  Improvement of the Conditions for Cross Border  Electricity Trade in Turkey in 
Compliance with the Best Practice in EU 
–  Capacity Building Support to Turkey for the water sector 
–  Modernisation of the Turkish Customs Administration III 
–  Development of the seed sector in Turkey and alignment to the EU  
–  Improving the Labour Inspection System  
–  Capacity Building Support for the Ministry of National Education 
–  Establishment of an Environmental Information Exchange Network (TEIEN) in Turkey  
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–  Support Activities to Strengthen the European Integration Process 
–  Promotion of the Civil Society Dialogue between EU and TK 
–  Continuation of the Jean Monnet Scholarship Programme for post-graduates in Turkey 
–  Civil Society Dialogue - EU-Turkish Chambers Forum  
–  Bringing together workers from Turkey and European Union countries through a “shared 
culture of work”. 
–  Supporting Civil Society Development and Dialogue in Turkey 
iii)Pre-accession assistance management performance 
Table 1 - Financial execution as at the end of December 2009 (in million EUR) – Turkey 
pre-accession instrument annual programmes   
 
   Allocated  Contracted RAC  % contracted Paid  RAL  % paid
TPA 2002  126 112  14*  89%  105  7    83% 
TPA 2003 144  122  22*  85%  117  5    81% 
TPA 2004 236  194  42**  82%  186  8    79% 
TPA 2005 277  234  43***  84%  218  16  79% 
TPA 2006  450  389  61***  86% 272 117  60% 
TOTAL  1233  1051 182  85% 898 153    73% 
* De-committed in 2007; ** De-committed in 2008; *** Partially de-committed during 2009  
The last contracting deadlines under the Turkey pre-accession programmes expired in 2009 
and contracting rates for all programmes ‘landed’ above 80 %. Intermediate procurement 
deadlines established by the Joint Monitoring Committee for the submission of tender 
documents for ex ante control by the EU Delegation originally established for the National 
Programme 2005 – and further strengthened for the 2006 contracting phase – led to an 
acceleration of the procurement process compared with previous years.  
After a decline in the performance of the EUSG in handling programming, monitoring as well 
as project management functions (EUSG acting as Senior Programming Officer) during the 
first half of 2009, a new law adopted in July provided the basis for strengthening this 
institution and increasing its staffing levels at least over the medium term. It also led to a 
restructuring, with most key positions changed at management level and with new recruitment 
starting towards the end of 2009. A more cooperative spirit was also evident, for example at 
the Joint Monitoring Committee (JMC) meeting held on 16 October. Monitoring activities 
that were discontinued were slowly resumed with the organisation of Sector Monitoring Sub-
Committee (SMSC) meetings in September. Despite these improvements, the monitoring 
activity was still insufficient and the anticipated new recruitment in the monitoring 
department was delayed due to a court case. EUSG has committed to improve the situation 
but at the end of 2009 it was still not clear when the full recruitment procedure could be 
completed.  
The National Authorising Officer (NAO) Office/National Fund and the Central Finance and 
Contracts Unit (CFCU) made progress in establishing adequate procedures and organisational 
structures as part of an improved decentralised implementation system (DIS) supervision 
under the Instrument for Pre-Accession (IPA) which also benefited the management of  
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Turkish pre-accession funds. Identified weaknesses by Commission auditors have been 
addressed and the Central Financing and Contracts Unit (CFCU) displayed increasing 
confidence and ownership in its role as Programme Authorising Officer (PAO) and in 
exercising its functions. Upon advice given by the Commission, the CFCU undertook "mini-
accreditations" to ensure that beneficiary ministries have the necessary capacity to implement 
their projects.  
Some weaknesses remain nevertheless. For example, rejection rates still remained at a high 
level and problems with late contracting prevailed. An internal analysis was launched to 
improve the system with involvement of the EU Delegation in Ankara. Relations between the 
different institutions involved in management of pre-accession assistance need to improve, for 
instance through a better communication flow and overall smoother collaboration. 
iv) Institution Building highlights 
The project Strengthening of capacity for the interdiction of drugs in rural areas funded 
under the National Programme for Turkey 2006 was successfully completed by the end of 
2009. The project was implemented between 2007 and 2009 through a direct agreement (EUR 
2.4 million) to the United Nations Office on Drugs and Crime (UNODC) together with the 
Anti-smuggling and Organised Crime Department under Turkish Gendarmerie General 
Command. It also contained a supply component (EUR 0.65 million) providing an electronic 
database to improve the flow of information between rural regions and the central drugs unit 
of the Gendarmerie, as well as mobile training units (vehicles) and detection dogs for 
recognition of concealed drugs. The UNODC provided training to strengthen the capacity for 
drugs law enforcement in 5 pilot provinces (one of them being Van, which is one of the most 
risky cities in terms of drugs trafficking in Turkey). 
Project implementation faced some delays, however was followed with a high commitment 
by the Gendarmerie. Due to delay in assigning a dog trainer, one of the dogs procured under 
the project could not be trained and mobilized anymore. Following the training given on the 
use of the equipment and the dogs, operations resulted with considerable amounts of drug 
seizures since the completion of the project. A significant increase is for example noted in 
Van. Mobile training units allow the Gendarmerie to reach each officer in the rural area where 
physical conditions are difficult. Apart from that, the Gendarmerie officers are now able to 
receive training without leaving their work locations.  
Other positive results achieved were the development of an Action Plan on fight against drugs 
in rural areas, the development of a training curriculum to be used at law enforcement schools 
and the establishment of drugs intelligence units and enhanced international cooperation 
through networks established with Europol and EU member states organisations (customs 
offices etc.). While this action plan will give the Gendarmerie a specific role as concerns the 
rural areas, it will also complement the implementation of the National Strategy against Drugs 
which is coordinated by the Turkish Focal Point to the EMCDDA-(TUBIM under the Turkish 
National Police). The preparation of this rural action plan increased the cooperation between 
the Police and the Gendarmerie. Overall, the impact can be summarized as the use of new 
technology by the Gendarmerie officers and the synergy created between the Police and 
Gendarmerie in terms of implementing the Strategy at national level.  
Under the National Programme for Turkey 2005, EUR 1 million was given to support the 
project  Increasing Public Awareness on Energy Efficiency in Buildings which was 
successfully finalised in 2009. The Directorate General of the Electrical Power Resources  
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Survey and Development Administration (EIE) was given technical assistance to improve its 
institutional capacity, resulting in enhanced competence to execute public awareness raising 
activities in the field of energy efficiency and learn best practises in EU Member States.  
A wide range of groups, particularly the staff (experts) of the EIE has been trained and 
informed about the Energy Efficiency in Buildings. The current capacity, deficiencies and 
needs of staff have been analysed and defined. The know-how and implementation experience 
of the EU countries, mainly Denmark and Finland, have been observed through the on-site 
visits and programmes.  
Subsequently as part of the project, seminars and conferences were organised to inform the 
public of pilot programmes implemented in Ankara and Istanbul designed for specific target 
groups: pupils of elementary, secondary and high schools, university students, teachers and 
housewives. Subjects covered were, for instance, energy efficiency in lighting, heating and 
waste management at home.   Public attention was attracted by publishing well prepared 
materials (Enver) and campaigns through media and billboards .The project culminated in the 
National Energy Efficiency Forum, which was held in Istanbul in January 2009 with a high 
number of participants. Besides, all the related parties have been informed through seminars 
and conferences about the current Energy Efficiency Law and its implementations in Turkey 
within the framework of the EU implementations. Information materials about energy 
efficiency have been prepared to be disseminated to the different target groups and through 
various media channels. It has been estimated that improved energy efficiency could result in 
a 25% reduction in energy consumption and save up to EUR 4 billion euros per year from the 
national budget.       
20.3.  Results and impact 
i) Joint Monitoring Committees/Sector Monitoring Sub-Committees 
During the year two Joint Monitoring Committee (JMC) meetings were organised in 
combination with IPA Transition Assistance and Institution Building Monitoring Committees, 
on 28 January and 16 October 2009. The January 2009 JMC analysed results from a sub-
system audit on monitoring, recommendations from an external expert as well as results from 
the performance audit of the European Court of Auditors and concluded that an overhaul of 
the monitoring system, including streamlining of monitoring reports and the reorganisation of 
Sector Monitoring Sub-Committees, would be launched. Given the prevailing weaknesses in 
monitoring by the Turkish institutions, it was agreed that technical assistance to carry out 
Results Oriented Monitoring (ROM) would be recruited to assist in particular the EUSG, but 
also the CFCU in carrying out monitoring of the intensity needed.  
The October 2009 JMC meeting took stock of ongoing work to reduce rejection rates and 
delays in contracting as well as efforts to improve implementation of grant schemes and 
procurement planning.  
The Sector Monitoring Sub-Committees (SMSCs) were initially halted but took place in 
September 2009 for the following sectors: civil society dialogue, public finance, statistics & 
accession process support, cross-border cooperation, human resources development, internal 
market, customs union, energy, rural development, regional development & transport, 
environment, justice, liberty and security and political criteria. Monitoring reports were also 
submitted, but the focus still needed improvement in terms of strategic sector policy 
overviews – which have been requested to ensure the necessary link between the policy  
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dialogue and the project discussion that takes place within the management committees. 
Furthermore, more active involvement of beneficiaries both in the drafting of agendas and in 
the discussions was deemed beneficial for efficient monitoring.  
ii) Monitoring & Evaluation Reports in 2009 - Lessons Learned 
The Interim Evaluation (IE) scheme on European Union pre-accession assistance to Turkey 
mainly implemented during 2008 was completed in the beginning of 2009. The interim 
evaluation covered ten sectors (civil society dialogue, cross-border cooperation, environment, 
human resources development, internal market, political criteria, public finance, regional 
competitiveness, rural development, and transport) and three thematic/horizontal evaluations 
(gender equality, municipal environmental infrastructure and donor coordination in Turkey).  
Regarding thematic/horizontal evaluations, the evaluation on Gender Equality concluded that 
the pre-accession strategy has ensured that gender equality is firmly on the political agenda in 
Turkey, but that pre-accession assistance has had uneven impact in the field. Gender-specific 
projects have had notable outcomes for women, but mainstreaming of gender issues is needed 
to ensure that also projects that are not gender-specific deliver outcomes for women. Key 
institutions in Turkey have insufficient capacity to promote gender equality and the overall 
partnership between the Turkish authorities, the EU, other bilateral donors and the 
international community needs to be strengthened. 
The evaluation on Municipal Environmental Infrastructure concluded that smaller and 
medium-sized municipalities are highly dependant on central authorities for project 
preparation. Risks identified related to the difficulties faced by smaller municipalities to cover 
maintenance costs of infrastructure. Late tendering and contracting difficulties have hampered 
efficient delivery of assistance, but once started, implementation has been relatively good. 
The evaluation on Donor Coordination in Turkey concluded that the requirements for 
effective donor coordination are partly in place (National Development Plan and sector 
strategies exist), but the administrative capacity needs to be strengthened in terms of overall 
framework for donor coordination. Harmonisation of donor arrangements is generally still 
weak, but information sharing takes place. 
A Country Program Interim Evaluation (CPiE) covering both IPA and Turkish Pre-accession 
Assistance between the years 2005-2008 was launched in 2009. It replaces the previous 
Interim Evaluation scheme and is more focused on programme level as compared to the 
previous sector level approach. The CPiE will continue to serve as a management tool for 
programme managers by providing inputs for decision-making.  
iii) Sectors with positive results 
The interim evaluation scheme from 2008-2009 concluded that moderately positive results 
were achieved in the areas of the internal market, Transport and Public Finance where 
interventions in general were relevant, effective, overall adequate and that wider impacts can 
be measured in a number of sub-sectors. 
iv) Success stories 
“Promoting Gender Equality” (Turkey Pre-Accession Instrument 2005)   
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This project funded through a total EU contribution of EUR 7.2 million under the National 
Programme 2005 included a twinning component (EUR 1.7 million), a direct agreement with 
the United Nations Population Fund (UNFPA, EUR 3 million) and a service contract (EUR 
2.5 million). The twinning was implemented together with the Ministry of Social Affairs and 
Employment of the Netherlands and was completed in the last months of 2008. The final 
report submitted in July 2009 concluded that the project had been successful, with the 
National Action Plan on Gender Equality 2008 – 2013 being a particularly important result in 
the Turkish context. The Turkish institutions participated enthusiastically in trainings, 
seminars and awareness raising activities on gender equality and expressed high appreciation 
for the networks established through the project (almost 800 decision makers in relevant 
institutions convened). A Discussion Paper on a Draft Model for a Gender Equality Body 
(GEB) was also produced which will support the responsible body (the Directorate General on 
the Status of Women) in achieving its institutional goals in promoting gender equality in 
Turkey.  
The Directorate General on the Status of Women implemented the second component of the 
project aiming to combat domestic violence against women through policy development and 
awareness raising. The project strengthened the capacities of public agencies that provide 
services to women victimized by or under the risk of domestic violence. The project also 
encouraged the relevant institutions to draw up medium term plans, consolidated under a 
National Action Plan on Combating Domestic Violence 2007-2010. The responsible bodies 
and service providers had the opportunity to assess the efficiency of, and the challenges 
encountered, in their efforts to end violence against women.  Data collection forms were 
developed as the first step in setting up an information system on violence against women. A 
communication strategy was formulated and awareness raising activities targeting different 
groups were conducted.  
The research on causes and consequences of violence against women, helped –for the first 
time- to provide comprehensive data at national, regional levels as well as urban and rural 
settings, describing the scale and the nature of the problem.  The information gathered is 
expected to prompt policy makers to review the priorities set earlier in the fight against 
violence and trigger a revision of existing policy documents in the social and economic sector. 
As a matter of fact, Turkey has allocated national resources for the implementation of the 
Action Plan. The Status of Women has taken the lead to coordinate the process of updating 
the National Action Plan on Combating Domestic Violence for the year 2011-14 together 
with the relevant institutions. As a further step in setting up a national database and 
information system, the forms developed are being tested by the police.  
The support that the EU has channelled in the field of combating domestic violence against 
women produced the tools to help the Government of Turkey in its efforts towards advancing 
women’s rights in the country  
"Çanakkale Regional Solid Waste Management Project" (Turkey Pre-Accession 
Instrument 2005)  
The EU helped reduce the pollution of groundwater and the environment in Çanakkale and 
nearby municipalities and increase recycling by establishing a solid waste management 
system in the region. In order to do so, the EU helped construct a new landfill with a leachate 
treatment plant, a gas collection and flaring system and a pilot compost plant. A civic amenity 
centre was constructed and five old dumpsites were rehabilitated. Furthermore, the EU 
supplied landfill, collection and composting equipment, as well as waste containers. As a  
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result, water -, soil – and air pollution caused by the current dumpsites and related health risks 
will be reduced.  
“Active Employment Measures and Support to Turkish Employment Organization at 
Local Level" (Turkey Pre-Accession Instrument 2006)  
A total of 101 projects have been funded in 26 provinces of Turkey in order to assist Turkey's 
public employment services in implementing more efficient employment measures in line 
with labour market needs at the local level. Moreover, these projects aim to increase the 
employability of young people and women. These projects ranged from vocational training, 
on-the-job training, job matching services, short-term placements with companies, the 
development of apprenticeship programmes and the development of career guidance and 
advisory services including job clubs, to name only a few. The projects not only made a 
difference in the lives of those directly concerned, but also led to an institutional reformation 
of the Turkish public employment service. It now has the necessary tools, mechanisms, 
experience and much improved capacity to design and implement labour market measures for 
specific target groups, which are also reflected in their actions funded by the national budget. 
Furthermore, the project has helped them get acquainted with the European Social Fund. 
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PART II:  MULTIBENEFICIARY PROGRAMMES  
21.  TWINNING AND OTHER INSTITUTION BUILDING TECHNICAL ASSISTANCE 
21.1.  Twinning  
In the course of 2009, many projects launched in previous years and financed under the 
budget lines considered continued to be implemented. One new project still financed with 
CARDS funds was launched in Serbia. No new twinnings were registered under PHARE or 
Turkish Pre-accession assistance. 
The number of projects funded by the Transition Facility was on the contrary significant. 
Bulgaria and Romania signed 17 and, 10 twinning contracts respectively for full-fledged 
twinning projects. Both countries were also rather active in circulating fiches for twinning 
light projects (Bulgaria 26 and Romania 23).  
Projects in the area of Justice and Home affaires have outrun all other subject in Bulgaria as 
well as in Romania. 
The average cost of the full-fledged projects launched in 2009 in Bulgaria was EUR 700,000 
and Romania EUR 650,000. 
Full details of the projects concerned are included in the country sections of this report. 
An ad-hoc interim evaluation report on Twinning in Croatia was released in December 2008. 
Overall, Twinning in Croatia has performed well. The acceptance of twinning has increased 
significantly and the instrument is well received by the beneficiaries. Weaknesses of 
Twinning in Croatia include inadequate needs assessment, insufficient political support, and 
lack of coordination between institutions. The report suggested developing a mechanism of 
ex-post monitoring which is now foreseen in the new Common Twinning Manual (issued on 
September 2009). 
21.2.  TAIEX 
TAIEX
11 started operations in 1996 as a follow-up to the Commission’s White Paper on the 
preparation of the associated countries for integration into the internal market.  
Since then, TAIEX has evolved into an instrument providing short-term technical assistance 
to facilitate the approximation, implementation and enforcement of EU legislation. 
The TAIEX instrument remained available for the 10 Member States which acceded in 2004 
(until May 2008), to Bulgaria and Romania, to candidate countries and potential candidates, 
to the Turkish Cypriot community, as well as to the countries covered by the European 
Neighborhood and Partnership Instrument (ENPI). 
                                                 
11  Technical Assistance Information Exchange Instrument  
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Almost 7% of TAIEX activities (118) have been funded under residual CARDS funds. 
TAIEX events organised under the Transition Facility accounted for 15% of the total number 
of events in all budget lines. 
Table 1- TAIEX Events by CARDS & TF budget line and type 2009 
Budget Line  Event Type  Total 
CARDS 2006  Agriculture  36 
   Infrastructures   14 
   Internal Market  31 
   Justice, liberty and security   37 
CARDS 2006 Total     118 
Transition Facility - 2007 I&II  Agriculture  56 
   Infrastructures  36 
   Internal Market  29 




Transition Facility - 2007 I&II Total     261 
Grand Total (CARDS + TF)     379 
 
21.3.  SIGMA  
Since 1992 this institution-building instrument has been providing assistance in horizontal 
areas of public management including public service, legal administrative framework, public 
integrity system, policy-making and co-ordination, regulatory framework, public expenditure 
management, public internal financial control, external audit and public procurement. It is 
principally financed by the EU and implemented by the Organisation for Economic Co-
operation and Development (OECD) through contribution agreements between the European 
Commission and the OECD. 
In the framework of the Instrument for Pre-accession Assistance (IPA), SIGMA work with all 
EU candidate countries and potential candidates was launched in January 2009 and will 
continue until December 2010 under a new contribution agreement between the Commission 
and the OECD, which provides for a global budget of EUR 10.7 million.  
No SIGMA activities funded under the budget lines considered by this report were conducted 
in 2009. 
22.  MULTI-COUNTRY, REGIONAL AND HORIZONTAL PROGRAMMES  
22.1.  Political Criteria 
22.1.1.  Participation in Community Agencies 
The purpose of this assistance is to ensure that beneficiaries can participate effectively in the 
Community Agencies either if permitted prior to accession or following accession to the EU.  
The Beneficiaries can participate in EU Programmes, Agencies and Committees on a case-by-
case basis and the ticket to participate in those is financed through the National Programmes.  
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As was the case with previous Enlargements however, the EU supports the Community 
Agencies to prepare their counterparts in the Beneficiaries for participation in the activities of 
the EU Agencies. 
The purpose of this assistance is to ensure that beneficiaries can participate effectively in the 
Community Agencies either if permitted prior to accession or following accession to the EU.  
The programme provide support to the Community Agencies by allowing them to carry out 
preparatory measures in the Beneficiaries with the Beneficiary counterparts and stakeholders 
so as to facilitate future participation in these Community Agencies, and to stimulate 
cooperation between the Beneficiaries and their stakeholders. 
The activities under this programme allow the Beneficiaries to increase their understanding of 
the function and operations of the Community Agencies and more importantly the role they 
should play within these bodies. Secondly, the support allows Beneficiaries to involve other 
relevant stakeholders in ways similar to those of the EU Member States. Agencies will be able 
to support Beneficiaries by providing advice on organisational matters and by training the 
appropriate staff of the Beneficiaries. Furthermore, participation in specific events (if possible 
with EU Member States) provide Beneficiaries with invaluable opportunities for networking 
and exchange of experience. 
In those cases where Community Agencies supported by the Commission line DGs are not 
sufficiently informed about the state of progress and hence the specific gaps that need to be 
plugged prior to joining their Agency, awareness-raising actions and fact-finding missions 
allow Agencies on the one hand and Beneficiaries on the other to clearly assess their needs. 
These needs are addressed either under this programme or under follow-up actions. 
Under the CARDS Regional Action Programme (RAP) 2005, Contribution Agreements were 
concluded with the European Environment Agency (EEA), the European Aviation Safety 
Agency (EASA), the European Maritime Safety Agency (EMSA), and the European 
Monitoring Centre for Drugs and Drug Addiction (EMCDDA). Activities foreseen under 
those agreements (CARDs), as well as its continuation under IPA 2007 ended during 2009. 
The Agencies presented their final reports under the CARDS and IPA 2007 programmes to 
the Commission for assessment. The assistance continues under the IPA 2008 programme. 
Therefore it is too early to present final results, but it can be concluded that some 
Beneficiaries are already knocking on the door of some Agencies, notably the EEA and the 
EMCDDA. Croatia plans to join the EMCDDA in the coming months. 
A conference organised by the EMCDDA in Sintra (Lisbon, Portugal) in November 2009 
allowed Beneficiaries to exchange views with the Agencies. At this event both parties 
increased their mutual understanding on the needs, requirements and the way forward.  
22.1.2.  Social inclusion 
During 2009, the project "Social inclusion of and access to human rights for Roma, Ashkali 
and Egyptian communities in the Western Balkans" under the CARDS Regional Action 
Programme 2006 continued its implementation.  The overall purpose is to contribute to 
increased legal and social inclusion of marginalised communities and facilitate their full 
enjoyment of citizenship rights in the Western Balkans. Activities were implemented in all the 
areas targeted. Overall, solid progress can be reported particularly in matters of legal aid 
provision, the centrepiece of the project. Networks were also set up; information material was  
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produced and disseminated; information meetings were held and in general direct assistance 
was provided to an increasing number of Roma, Ashkali and Egyptian population, in 
particular in the area of civil registration. This contract was completed on 31 July 2009.  
22.1.3.  Justice, freedom and security 
The actions aim to strengthen the efficiency and autonomy of law enforcement agencies and 
judicial bodies in their capacity to deal with corruption, illicit trafficking and organised crime. 
The main general activities under these projects were: Capacity building activities: regional 
and national thematic meetings, seminars and conferences, round tables, study visits, training 
activities, including exchange programmes; gaps and needs-analysis sessions, specific studies, 
assessment missions; actions to pool information, enhance co-operation and facilitate co-
ordinated activities; advice on legislation, regulations, operational procedures, exchange of 
experience, lessons learned, best practices and other relevant information. 
The following projects were under implementation:  
Under the CARDS Regional Action Programme 2005 the project "International Law 
Enforcement Co-ordination Units ILECUS" was under implementation in 2009. The objective 
of this project is to further strengthen national platforms for international police co-operation, 
through the establishment of International Law Enforcement Co-ordination Units, with a view 
to support the exchange of information in international investigations, and facilitate contacts 
on an operational level. Several meetings, information exchange visits and study visits took 
place with the goal to intensify cooperation. Know-how transfer started according to schedule. 
Under the CARDS Regional Action Programme 2006 the project "Support to the Prosecutors' 
Network" was under implementation in 2009. The project should strengthen the established 
prosecutors' network and provide support for the identified gap areas. The activities carried 
out were in line with the work plan. Several meetings and visits took place; Expert opinions 
on the field were provided; Agreement on the amendment to the Memorandum of 
Understanding (MoU) for Regional Co-operation against Organised crime was reached. The 
project "Development of monitoring instruments for judicial and law enforcement institutions 
in the Western Balkans" was launched in February 2009 for a duration of 24 months. The 
objective is to develop a corpus of regionally harmonised and coherent indicators, in 
compliance with EU best practices, and standards established by Europol, that would enable 
the judicial and policing institutions in the Western Balkan countries to monitor and assess 
their activities, results and performances. All focal points were identified, selected and 
recruited. Several on-site research visits were carried out. A contribution agreement was 
signed with UNODC in October 2009 for the project “Assessment of Corruption in the 
Western Balkans”. The project will start its implementation in 2010. The overall objective is 
to provide an evidence-based assessment of corruption nature and patterns in the region and in 
each Western Balkan country/territory, as well as to strengthen capacity to conduct 
sustainable and regionally comparable assessments.  
22.1.4.  Cross-Border Institution Building (CBIB)  
In November 2008, a service contract (approximate budget: EUR 1.5 million) for the 
implementation of the second phase of Cross-Border Institution Building (CBIB II) was 
initiated with a view to providing coherent and harmonised assistance and guidance at  
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regional level for the programming and implementation of current and future IPA CBC 
programmes among Western Balkan Beneficiaries.  
CBIB II already boasts numerous achievements, including: support provided for the 
preparation of the first round of Calls for Proposals (CfPs) for eight CBC programmes; 
support to the organisation of 38 information sessions/kick-off events/partner search forums; 
six three-day trainings on the evaluation of grant applications received during the 1
st round of 
CfPs held for members of the Joint Monitoring Committees, staff of the Operating Structures 
and Joint Technical Secretariats/Antennae and assessors in six countries; revision of the MIS 
system according to the CBC requirements to be used for efficient and effective programme 
management, implementation and monitoring of eight programmes among Western Balkan 
countries; fifteen training events on how to prepare good quality project proposals held in 
three countries (Montenegro, Albania and the former Yugoslav Republic of Macedonia) for 
313 potential applicants; CBIB website redesigned and upgraded, averaging 2000 visitors per 
month; etc. 
22.1.5.  Civil Society Dialogue and Development 
The actions aim to increase capacity and actions of Civil Society Organisations and improve 
the democratic role of Civil Society Organisations. 
The main general activities under these projects were: Awareness raising campaigns; Training 
of NGOs; Training of staff, trainers, beneficiaries, representatives of the target group, etc.; 
Advisory services; Internships; Management courses (including on fundraising, PR and 
lobbying); Transfer of specific technical know-how; Study visits and work placements; 
Thematic seminars, workshops, conferences (to present project results to a wider audience of 
interest specialists) and other dissemination actions; Meetings/campaigns to raise the 
awareness of the local population and/or the authorities; Publications of manuals, leaflets, on 
best practices; Establishment or development of new services; Network building; 
Establishment of best practice and procedures; Other human and institutional capacity 
building measures; Activities assuring institutional support (e.g. steering committees); TV co-
productions documentaries. 
The following programmes were under implementation in 2009:  
-  Multi-beneficiary PHARE Business Support Programme (BSP) for Bulgaria, Romania, 
Croatia and Turkey. The programme addressed the needs of Business Representative 
Organisations (BROs) in the industrial sector by strengthening their corporate functioning 
and by providing training in the relevant acquis. It also enabled these BROs to assist 
businesses in assessing whether they comply with the acquis allowing them to implement 
remedial measures. Important progress has been achieved in setting up legal and motivated 
BROs. Following two calls for proposals, 18 projects were selected for funding. The 
implementation of the projects ended in June 2009. The vast majority of the final reports of 
the projects were received and analysed. Overall, one may conclude that business 
representative organisations within the Beneficiaries have increased their understanding on 
the essential acquis in their sector. However, a follow-up involving other segments of the 
civil society is called for. Furthermore, the advocacy capacity and management of the 
business representative organisations should be further improved. 
- Civil Society Dialogue and People to People Project under the CARDS Regional Action 
Programme 2006:  The contracts that were signed during the second quarter of 2009 with 8  
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organisations for a maximum project duration of 24 months are progressing well according to 
schedule. 
22.2.  Economic Criteria 
IFI Cooperation and Competitiveness 
The general purpose of the actions aim to: 1) help Beneficiaries to improve the access to 
finance for private investments, in particular for SMEs; 2) financially assist the promotion of 
investments in energy efficiency and renewable energy; and 3) support the development and 
upgrading of transport, environment, and energy infrastructure and in the social field, 
contributing to sustainable development in the region.  
(i) Support to private investments 
- SME Finance Facility (SMEFF): The aim is to assist the Beneficiaries in strengthening their 
financial sectors in order to cope with the competitive pressure and market forces within the 
EU and to strengthen the capacity of financial intermediaries to expand and maintain in the 
long term their financing operations with SMEs. During 2009, there were 15 programmes 
under implementation. Some new projects and several amendments to projects were 
approved. Several loan agreement compliance checks were executed. KfW transferred the 
related IFI business from Frankfurt to its branch in Berlin.  
-European Fund for Southeast Europe (EFSE): The aim is to foster economic development 
and prosperity in Southeast Europe through sustainable provision of additional development 
finance, notably to the small and micro enterprise sector, and to private households via local 
financial institutions. The programme under implementation was funded out of CARDS 2006.  
-  Investment Promotion/Business Climate: The aim is to promote sustainable economic 
development, to improve competitiveness of enterprises and to establish a business 
environment in the Western Balkans that will attract FDI. The main activities developed have 
been supporting the attraction of direct investments from the demand side (i.e. marketing the 
region among potential foreign direct investors) and the supply side (i.e. raising awareness 
among the region's policy makers on action to take to promote foreign direct investments.) 
There were two projects under implementation:  
-“Defining and Strengthening Sector Specific Sources of Competitiveness in the 
Western Balkans region” – EUR 1 million - funded under the Regional Action Programme 
CARDS 2005. From the supply side: The OECD Investment Compact for South East Europe's 
project is dealing with the identification and prioritisation of key sectors with high growth 
potential followed by the definition of an investment promotion strategy for the region and the 
elaboration of action plans concerning policy reforms implementing this strategy in each 
country.  The financial situation had direct consequences on the implementation of the 
project, making necessary an extension of the duration of the project. 
-“European Investor Outreach Programme -Phase 2” – renamed into Invest in the 
Western Balkans Programme funded under the CARDS Regional Action Programme 2005 -  
EUR 1 million. From the demand side: FIAS/IFC
12 (World Bank Group)' Investment in the 
                                                 
12  FIAS: Multi-Donor Investment Climate Advisory Service; IFC: International Finance Corporation  
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Western Balkans Programme is a marketing and investment facilitation programme focusing 
on automotive components, food and beverages, information and communications technology 
(ICT), business services, textiles and pharmaceuticals; it consists of targeted dissemination of 
business and factor cost information of most relevance to prospective investors; 
implementation of regional image building activities; establishment of country desk officer 
functions and traineeships at the Invest in the Western Balkans Programme office in Vienna 
for staff members of the beneficiary organisations, capacity building and institutional support 
for the beneficiary Investment Promotion Agencies.  
The findings of both projects showed that one of the main challenges for the region in terms 
of competitiveness in the medium term is to deal with human capital development and the 
generation of innovation. These findings have been taken into consideration for the regional 
programming 2009. 
(ii) Promotion of energy efficiency investments 
- Energy Efficiency Finance Facility (EEFF): The aim is to financially assist the Beneficiaries 
to promote investments in energy efficiency and renewable energy generation in order to 
improve the energy performance of the building and industry sectors. There were three 
PHARE programmes under implementation. The international financial institutions (IFIs) 
expressed their wish to amend the Contribution Agreements in order to include renewable 
energy projects. Given the current market conditions following the financial crisis, the IFIs 
consider that the inclusion of such projects would facilitate the further development of the 
facility. Only a few projects were approved during 2009. Further contributions continue under 
IPA. 
(iii) Support to infrastructure investments, including Municipalities.  
- Municipal Finance Facility (MFF): The aim is to assist the Beneficiaries in contributing to 
the reform and the strengthening of the financial sector. There were eleven PHARE 
programmes under implementation. Some new projects were approved. The EIB and KfW 
committed all the funds for MFF 2002 and 2003, but the implementation of MFF 2005 and 
MFF 2006 was challenging due to the present market restrictions associated with the on-going 
financial crisis. 
For the EBRD commitment, the pace of disbursement of grants under committed projects was 
still slow but improving. 
-Municipal Infrastructure Facility (MIF): The aim is to contribute to the environmentally 
sustainable social and economic development of border regions in the Beneficiaries and to 
their integration with their neighbouring regions in the current EU Member States. There were 
two PHARE programmes under implementation. The MIF programmes are already fully 
allocated. Only disbursement continued since the contracting period with local financial 
intermediaries expired.   
-Infrastructure Projects Facility (IPF) - EUR 15.122 million allocated under the Regional 
Action Programme CARDS 2005 and 2006. Additional resources continue under IPA 2008. 
The aim is to support the development and upgrading of infrastructures in transport, 
environment, and energy and the social field, so as to contribute to creating the conditions for 
sustainable development in the region. During 2009, discussions took place on the transition 
of the IPF management structures – an operational Secretariat and a Steering Committee - into 
the Western Balkans Investment Framework (WBIF) structures. Efforts concentrated on the  
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implementation of as many projects as possible out of the 27 first and second round projects 
and considerable progress was made. Terms of reference were written for 25 of the 27 
projects. The number of projects under implementation increased from 15 to 20. Out of these 
20 projects 7 have completed their first stage. Project financing – the provisional financing 
identified on the first 11 project exceeded EUR 350 million. A project web site was initiated. 
The support to the IPF in the social sectors is a parallel framework contract EUR 0.2 million 
aimed at facilitating the mapping and identification of social policies and strategies in the 
region. At the end of December 2009 the contract was at a standstill since since performance 
of expert was not considered satisfactory. 
22.3.  European Standards 
Transport 
The aim is to support the development of the South East Europe Transport Core Network with 
focus on road safety and railways and the implementation of the European Common Civil 
Aviation Area Agreement in each Beneficiary. 
There were two projects under implementation in 2009:  
- “Support to the SEETO Secretariat” – EUR 944 070: The purpose of the project is to assist 
the participants in the SEE Core Regional Transport Network for implementing the 2007-
2011 Multi Annual Plan (MAP) soft measures in the 1) Railways sub-sector with focus on: 
(i) Infrastructure Access & Pricing Regime and Network Statements; and (ii) Railways 
border crossing; and in the 2) Roads sub-sector, with focus on Road Safety Auditing. The 
project has been completed and the results have been presented at the Annual Ministerial 
Meeting of SEETO held in Zagreb on 3 December 2009. The most important results related 
to the Railways Component were: a draft regulatory manual (RM) for a harmonised 
infrastructure changing regime; a draft harmonised Network Statement (NS); Actions Plans 
for the completion of RM and endorsment of NS; A draft Regional Plan to improve regional 
railways operations at border crossing; and action plan for greater integration of railway 
border crossing policies. The most important results related to the Road Safety Auditing 
Component were: a draft short term Road Safety Strategy; a proposal for law and regulations 
to implement mandatory RSA; a draft Road Safety Audit Manual; a standardised set of 
common road safety auditing procedures; a draft RSA agreement and an Action Plan for its 
implementation; and testing RSA procedures through pilot projects with reference to design 
documents and existing roads on the core road network. 
- “Technical Assistance to the implementation of the ECAA Agreement”– EUR 985 000 under 
the CARDS Regional Action Programme 2006: It aims at providing support in the form of 
long term / short term expert assignments, translation services, training, workshops, seminars 
and study visits to similar size national administration in EU Member States, in the fields of: 
aviation legislation, economic regulation, aviation safety, air traffic management, aviation 
security and airports regulation. The contract is currently providing legal, translation and on-
the-job training assistance to the beneficiaries. The annual ECAA meeting saw the 
participation of the lead expert presenting the state of advancement of the contract and of the 
legislation acquisition. Good working cooperation was established between the contractor and 
the European Aviation Safety Agency (EASA) as well as the Integrated Standby Instrument 
System (ISIS).  
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Customs and Taxation 
The aim is to ensure that systems and documentation in the area of taxation and customs are 
planned and developed in accordance with EU requirements.  
There were two projects under implementation during 2009:  
- TACTA 2 under CARDS 2006 Annual Action Programme for Community Assistance to the 
Customs and Taxation authorities (CAFAO) of the Western Balkans (excluding Croatia) was 
a prolongation of the main TACTA project (EUR 7.10 million), which had ended in February 
2009, in order to complete the project satisfactorily for the further alignment of customs and 
indirect tax legislation and procedures with the acquis and the delivery of technical assistance 
on direct taxation. The final conference took place in Florence on 16 October 2009 for the 
presentation of the overall TACTA results and to set out the direction for future cooperation. 
Most of the beneficiary Customs and/or Taxation Directors were present at the meeting. They 
stated their great appreciation of the TACTA project and expressed their hopes that it would 
be possible to continue with regioanl activities as initiated by TACTA in the near future. 
-  SEMS
13 - EUR 429 914 under CARDS Serbia and Montenegro State Union Action 
Programme - Customs and Taxes 2005: The project, which ended on 1 July 2009, supported 
current applications in the region and to adopt “SEMS” as the regional standard for 
information exchange. The objectives of SEMS were to sustain administrative capacity in the 
exchange of information and to familiarise beneficiaries with the concept of the electronic 
exchange of data as well as to establish a bridge in administrative cooperation. It is intended 
to continue with a similar project under IPA 2010. 
Statistics 
The aim is to upgrade and strengthen the statistical systems in the Western Balkans in 
particular in macro-economic, price, external trade, agricultural, demographic and social and 
business statistics. The main activities developed included: expert missions, workshops and 
seminars, financing of data collection as well as general statistical assistance, including the 
participation of experts from Beneficiaries in technical meetings organised by Eurostat and 
other Commission services, study visits to official statistics providers in Europe, training, 
consultation visits and traineeships. 
The project “Multi-beneficiary Programme - Statistical cooperation for Bulgaria, Croatia, 
Romania and Turkey 2006 – EUR 12 million, January 2008 – December 2010” was under 
implementation. Activities in one service contract ended as scheduled and Eurostat received 
the final report. Implementation of activities covered by the other service contract and four 
grant contracts continued and interim reports were received. An extensive amendment for 
Turkey was signed in November 2009. Further support is provided under IPA. 
Environment 
To support candidate countries and potential candidates to develop the capacities, tools, 
mechansims, frameworks and cooperation needed to cope with the challenges faced in the 
field of environment (including climate change) on their way to the EU accession. 
                                                 
13  South-East European Messaging System  
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There were three projects under implementation:  
- "Support for Implementation of the Regional Environmental Reconstruction Programme 
(REReP) for SEE” – EUR 1 million under the CARDS Regional Action Programme 2005. 
REReP is promoted as an effective assistance mechanism with transferred lessons learnt. All 
REReP activities (meetings, workshops, study tours) took place till the end of June 2009. In 
July and August 2009 the work focused on the remaining publications: 
-  A Decade’s Difference, Highlights of REReP from 2005-2008; 
-  Environmental Infrastructure Investments in SEE, Priority Environmental Investment 
Programme for SEE 
-  Manual I “Strategies for Reform – a manual for water utilities in SEE”; 
-  Manual II “Speeding up investments in the waste sector”  
In parallel to that the last updates of the web sites took place. 
The project ended on 3 September 2009. Computers have been handed over to the project 
beneficiaries/SEE ministries of environment. A few issues were observed, such as: difference 
of appropriation levels within the beneficiaries, lack of continuity in some beneficiaries; and 
need for beneficiaries to now move towards more practical activities addressing their specific 
needs. However, it can be concluded that the project was useful, there has been a good project 
management and results are achieved.   
-  “Support to the 'Environmental Compliance and Enforcement Network for Accession' 
(ECENA)” – EUR 1 million under the CARDS Regional Action Programme 2005. ECENA 
is a network of environmental inspectors and experts of the Western Balkans and Turkey to 
exchange 'best practice' in the field of following up compliance with the transposed acquis  in 
the field of environment. The fourth annual ECENA meeting was held in Brussels in October 
2009. On-going support to the activities of the ECENA Secretariat has been provided in 
2009; train-the-trainer activities have been carried out, training manuals produced and 
training modules have been designed, including with the collaboration of Interpol.  
- “PHARE Environment and Enlargement 2006” – EUR 4.5 million – sub-delegated to   
DG Environment: Several components were under implementation: complementing the 
capacity building provided through the individual twinning grants by setting up an “E-mail-
network” and conducting a workshop for the grant beneficiaries; improving the transparency 
and relations between the NGOs and DG Environment (NGO Forum); provision of NGO 
twinning grants; IMPEL/ECENA; progress monitoring Turkey and Croatia; DABLAS Task 
Force: preparation of investment projects on water and waste water, as well as methodological 
guidance. All activities were implemented according to schedule. 
Nuclear safety and radiation protection 
The aim is to enhance the technical competence and administrative capacity of the national 
radiation safety authorities and other relevant public organisations, to contribute to align 
national legislation and regulations in the nuclear field with the acquis and to support 
construction, fitting out and/or upgrading of facilities involving the handling and management 
of radionuclides according to best EU practices.  
PHARE/Transition Facility Nuclear Safety Programmes aiming to improve nuclear safety in 
the Central and Eastern European Countries. Both programmes are terminated and only a very 
few number of projects were still running.   
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- Enhancement of Romanian Nuclear Regulatory Authority staff capabilities with the view to 
evaluating the Periodic Safety Review for Cernavoda NPP Unit 1 (PHARE 2006 - Romania) 
was successfully completed in November 2009.  
- Border Control of Nuclear and other Radioactive Materials with Stationary Portal Monitors 
(PHARE 2006- Croatia) has been extended by 12 months. Problems occurred in the delivery 
of one basic component for detecting neutrons, i.e. Helium-3.   
- Radiological Safety in Uranium Mining and Milling Facilities (Transition Facility 2007 - 
Romania) has started its implementation at the end of 2009. 
- Support to VATESI in Safety Assessment of Ignalina NPP (PHARE 2006 - Lithuania) was 
successfully completed in December 2009. 
- Technical back-up to PHARE/IPA nuclear activities, Joint Research Centre-Petten (PHARE 
2007) was extended until 31
st March 2010 due to delays experienced by the beneficiary 
organisations in the preparation of Terms of Reference for projects.   
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Part III: Financial data at 31
st December 2009 
23.  PHARE, TURKEY PRE-ACCESSION AND TRANSITION FACILITY FUNDS COMMITTED 
BY YEAR 1990 – 2007
14 
Financial Overview and Performance 



















24.  PHARE,  TURKEY PRE-ACCESSION AND TRANSITION FACILITY FUNDS 
IMPLEMENTATION BY COUNTRY AT THE END OF 2009 
Total commitments, contracts and payments, in million EUR
15 
Partner Country  Commitments   Contracts   Payments  
Bulgaria 2,359.63 1,873.47 1,800.39 
Czech republic  917.24 835.68 834.06 
Croatia 144.60 108.09 79.40 
Cyprus(*) 338.01 209.64 114.74 
Czechoslovakia 230.49 231.82 228.88 
East Germany  34.49 28.86 28.86 
Estonia 346.84 312.66 312.43 
Hungary 1,480.06 1,364.75 1,362.63 
Latvia 423.61 385.05 383.83 
Lithuania 810.27 752.68 751.55 
                                                 
14    The last commitment year for PHARE and the Turkey Pre-Accession instrument was 2006. 2007 
commitments relate to the Transition Facility only  
15   Instances of contracted amounts being slightly above allocations are due to interest accruing assigned to 
the programmes. Instances of decreasing contracted and paid amounts when compared to last year are 
explained by closures and de-commitments by the local authorities and by the Commission. Payments 
can also decrease due to some local contracts being excluded from the final declarations 
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Malta 57.11 48.76 46.88 
Multi-country programmes  3,357.05 2,779.82 2,640.97 
Poland 3,995.99 3,635.22 3,618.11   
Romania 3,670.00 3,223.14 2,956.94 
Slovakia 717.59 653.93 633.14 
Slovenia 360.33 333.70 332.66 
Turkey 1,861.95 1,379.14 1,234.95 
Total 21,105.26 18,156.41 17,360.42 
(*)   Including assistance to the Turkish Cypriot Community 
25.  CARDS FUNDS COMMITTED BY YEAR 2000 – 2006
16 









26.  CARDS FUNDS IMPLEMENTATION BY COUNTRY AT THE END OF 2009 
Total commitments, contracts and payments, in million EUR
18 
Partner Country  Commitments   Contracts
19   Payments  
Albania 310.03 274.23  234.20
Bosnia & Herzegovina  467.14 438.67  420.54
Croatia 276.84 251.93  250.32
Former Yugoslav Republic of Macedonia  307.87 293.30  287.77
Kosovo 727.18 715.81  705.38
Montenegro 127.40 125.70  124.87
Serbia
20  1 396.63 1 362.11  1 295.22
Regional Programme
21 583.36 561.23  537.13
Total  4 196.45 4 022.99  3 855.43
                                                 
16   As of 2007 the CARDS instrument was replaced by the new Instrument for Pre-Accession Assistance 
(IPA). The last commitment year for CARDS was 2006 
17  Figures for 2005 and 2006 include re-use of recoveries from previous years (i.e. are above the original 
budgetary allocations) 
18   The difference with the figures available in Part I (Country Section) is explained by the fact that those 
figures include only Annual Action Programmes from 2001, while not including other programmes 
managed centrally, such as Customs and Taxation. Amounts allocated to support the running costs of 
the European Agency for Reconstruction and of the Office of the High Representative in Bosnia and 
Herzegovina may also be excluded from tables in Part I, as well as amounts allocated to support the 
operating costs of the EU pillar of UNMIK in Kosovo  
19   Increased contracting for CARDS in 2009 is explained by the use of N+3 as contracting deadline (“N” 
being the commitment year)  
20  Includes Montenegro in 2000-2001; includes assistance from the Regional Programme for Integrated 
Border Management destined for the whole of FRY/Serbia and Montenegro for 2002-2003 (in 2004, 
this is included in the regional programme); includes EUR 8 million commitments for the Serbia and 
Montenegro State Union (2005) 
21  Includes EUR 215.8 million commitments for interim civilian administrations  
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